- Montana Department of Transportation

MONTANA
AASHTOWare Project Construction & Materials

Contact Information:
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

Department of Transportation

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula

Project Manager: Benda, John Work Phone: 523-5858 Cell Phone: 396-4766 Crew 1185

Email: jpenda@mt.gov

Contract No: 02722 CM Contractor Nm: THOMPSON CONTRACTING, INC.
Contr Time: 50 Wrk Adjusted Time: 50| Award DT:| 07/26/2022| Final Accpt: N/A Award Amt: 1,699,652.21 Cont Total: 1,699,652.21
CO Days: 0 Time Charged: 44| Work Beg:| 08/08/2022| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 88%
Project Id STPP 35-2(17)14 County Sanders Engineer Est $ EstC.E. $ 135,972.18
(G TS MT-135 SLOPE STABILITY System/Route R Award Amt $ 1,699,652.21 C.E. Costs $ 60,848.03
Project No 9994017000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 82.89
o[ 8 =0 (e [ RN (T S8 MASON-AARON / 406 444-0868 Beg/End Term NEE:IATW] Total Amt $ 1,699,652.21 C.E. Used % 44.75
LTS T SAFETY Begin / End Cont Pymnts $ C.E. Cost % 4.32
Claim Status  L\eits
Contract No: 03C20 CM Contractor Nm: ACME CONCRETE PAVING, INC.
Contr Time: 195 Wrk Adjusted Time: 260| Award DT:| 02/23/2021| Final Accpt: N/A Award Amt: 6,862,709.52 Cont Total: 8,551,510.47
CO Days: 65 Time Charged: 261| Work Beg: | 04/05/2021| Fnl Est Rls: N/A CO Amt: 1,688,800.95 Time Used: 100.38%
Project Id IM 90-1(232)28 County Mineral Engineer Est $ EstC.E. $ 686,270.95
SIS ST. REGIS - WEST System/Route [REEN) Award Amt $ 6,862,709.52 C.E. Costs $ 951,014.82
Project No 9534232000 Lat/Long 0/0 Tot CO Amt $ 1,688,800.95 | oo { U ET=Te [ 96.52
ST = e[ CET T S8 MASON-AARON / 406 444-0868 Beg/End Term (PAANEZX] Total Amt $ 8,551,510.47 C.E. Used % 138.58
LY@ o REHAB (MINOR GRADE & OVERLAY) Begin / End Cont Pymnts $ C.E. Cost % 11.52
Claim Status L\l
Contract No: 04621 CM Contractor Nm: PAVLIK ELECTRIC CO., INC.
Contr Time: 30 Wrk Adjusted Time: 30| Award DT:| 06/24/2021| Final Accpt:|08/17/2022 Award Amt: 174,567.03 Cont Total: 174,567.03
CO Days: 0 Time Charged: 15| Work Beg:| 08/16/2021| Fnl Est Rls:| 08/23/2022 CO Amt: 0.00 Time Used: 50%
Project Id HSIP 90-1(234)21 County Mineral Engineer Est $ EstC.E. $ 20,948.04
[ S SF 179 HENDERSON CURVE SFTY System/Route [¥AE*l] Award Amt $ 174,567.03 C.E.Costs $ 39,055.40
Project No 9638234000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 100.22
[ =0 [ [ EET L T E GERKEN-SCOTT / 406 444-5446 Beg/End Term PLLFEIRS Total Amt $ 174,567.03 C.E. Used % 186.44
LTS T SAFETY Begin / End Cont Pymnts $ C.E. Cost % 22.32
Claim Status  L\eits
Contract No: 04622 CM Contractor Nm: KNIFE RIVER CORPORATION - MSLA
Contr Time: 50 Wrk Adjusted Time: 50| Award DT:| 06/23/2022| Final Accpt: N/A Award Amt: 1,214,132.04 Cont Total: 1,214,132.04
CO Days: 0 Time Charged: 30| Work Beg:| 09/06/2022| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 60%
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Contact Information:
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

- Montana Department of Transportation

MONTANA
AASHTOWare Project Construction & Materials

Department of Transportation

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula

Project Manager: Benda, John Work Phone: 523-5858 Cell Phone: 396-4766 Crew 1185

Email: jpenda@mt.gov

Contract No: 04622 CM Contractor Nm: KNIFE RIVER CORPORATION - MSLA
Contr Time: 50 Wrk Adjusted Time: 50| Award DT:| 06/23/2022| Final Accpt: N/A Award Amt: 1,214,132.04 Cont Total: 1,214,132.04
CO Days: 0 Time Charged: 30| Work Beg: | 09/06/2022( Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 60%
Project Id HSIP 8199(161) County Missoula Engineer Est $ EstC.E. $ 121,413.20
S G[HI S S SF 199 MARY JANE BROADWAY INTERSECTION SV LI null / N-132, L-32-825 Award Amt $ 1,214,132.04 C.E.Costs $ 83,017.57
Project No 9920161000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 41.19
[ 8 =0 (e [ T T S SENN-JASON / 406 444-9128 Beg/End Term [EXFEE] Total Amt $ 1,214,132.04 C.E. Used % 68.38
)T 8 ] SIGNALS Begin / End Cont Pymnts $ C.E. Cost % 16.60
Claim Status  L\eits
Contract No: 06921 CM Contractor Nm: NORTHWEST GRADING INC
Contr Time: 90 Wrk Adjusted Time: 90| Award DT:| 10/26/2021| Final Accpt: N/A Award Amt: 873,291.70 Cont Total: 873,291.70
CO Days: 0 Time Charged: 60| Work Beg:| 08/01/2022| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 66.67%
Project Id IM 90-1(236)5 County Mineral Engineer Est $ EstC.E. $ 104,795.00
a8 5@ S DENA MORA REST AREA REHAB System/Route [FAE[Y Award Amt $ 873,291.70 C.E. Costs $ 74,734.10
05t 9432236001 Lat/Long 0/0 Tot co Amt $ [ IEEY cntrused % 86.72
T = e [ G T 8 WILLIAMS-KELLY / 406 444-7964 Beg/End Term |EXyEK0] Total Amt $ 873,291.70 C.E. Used % 71.31
7.4 | BUILDINGS (SCALES, REST AREAS) Begin / End Cont Pymnts $ C.E. Cost % 9.87
Claim Status L\l
Contract No: 09922 CM Contractor Nm: FRONTIER WEST, LLC
Contr Time: 150 Wrk Adjusted Time: 150 Award DT:| 09/20/2022| Final Accpt: N/A Award Amt: 7,335,189.00 Cont Total: 7,335,189.00
CO Days: 0 Time Charged: 0| Work Beg: N/A| Fnl Est RIs: N/A CO Amt: 0.00 Time Used: 0%
Project Id NHPB 90-2(157)79 County Missoula Engineer Est $ EstC.E. $ 733,518.90
SIS H S CLARK FORK - 5 M E ALBERTON System/Route IFAE:[Y Award Amt $ 7,335,189.00 C.E.Costs $ 10,285.95
Project No 9581157000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 0.00
[ 8 =0 [ [ R T E8 KLOBERDANZ-CAMERON / 406 444-9210  [=f=0][= s MI1H1308 78.9 / 80.5 Total Amt $ 7,335,189.00 C.E. Used % 1.40
Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End 239+73.60 / 322+51.13 Cont Pymnts $ m C.E. Cost % 0.00
Claim Status  L\eits
Contract No: 14A19 CM Contractor Nm: SLETTEN CONSTRUCTION COMPANY
Contr Time: 348 Cmplt Adjusted Time: 531| Award DT:| 10/24/2019| Final Accpt: N/A Award Amt: 8,020,940.08 Cont Total: 9,076,872.08
CO Days: 183 Time Charged: 0| Work Beg:| 01/23/2020| Fnl Est Rls: N/A CO Amt: 1,055,932.00 Time Used: 0%
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o

MONTANA

Department of Transportation

Date :

11/01/2022

District 1 - Missoula

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 523-5858

Cell Phone: 396-4766

Contact Information:
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 1185

Project Manager: Benda, John

Email: jpenda@mt.gov

Contract No: 14A19 CM Contractor Nm: SLETTEN CONSTRUCTION COMPANY
Contr Time: 348 Cmplt Adjusted Time: 531| Award DT:| 10/24/2019| Final Accpt: N/A Award Amt: 8,020,940.08 Cont Total: 9,076,872.08
CO Days: 183 Time Charged: 0| Work Beg:| 01/23/2020| Fnl Est Rls: N/A CO Amt: 1,055,932.00 Time Used: 0%
Project Id NHPB STWD(349) County Mineral Engineer Est $ EstC.E. $ 802,094.01
a8 W 8 STEEL BRIDGE REHABILITATION-CORROSION 1 SUAL G GITER |/ 1-90, N-1, N-7, N-24 Award Amt $ 8,020,940.08 C.E. Costs $ 1,224,032.40
Project No 8886349000 Lat/Long 0/0 Tot CO Amt $ 1,055,932.00 Cntr Used % 103.95
[ 8 =0 [ [ EET LT B HARDAN-CHRIS / 406 444-9221 Beg/End Term Total Amt $ 9,076,872.08 C.E. Used % 152.60
Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End Cont Pymnts $ C.E. Cost % 12.97
Claim Status [e]sf=ly)
Contract No: JCA17 SM Contractor Nm: L & J CONSTRUCTION GROUP, LLC
Contr Time: 20 Wrk Adjusted Time: 368| Award DT:| 11/07/2017| Final Accpt:|07/12/2022 Award Amt: 108,417.50 Cont Total: 2,281,180.17
CO Days: 348 Time Charged: 221| Work Beg:| 07/23/2018| Fnl Est Rls: | 08/12/2022 CO Amt: 2,172,762.67 Time Used: 60.05%
Project Id STPB STWD(529) County Missoula Engineer Est $ EstC.E. $ 21,683.50
a8 W S TIMBER PILING PRESERVATION - JOC SVACIIGEIERIN -/ N-93 Award Amt $ 108,417.50 C.E. Costs $ 336,787.42
Project No 9386529000 Lat/Long 465302 / 1140119 Tot CO Amt $ 2,172,762.67 |51 A U ETET (U8 98.62
T =0 o T S HARDAN-CHRIS / 406 444-9221 Beg/End Term ([CXkNAN¢:] Total Amt $ 2,281,180.17 C.E. Used % 1,553.20
70 415 |BRIDGE CONSTRUCTION, REHAB AND REMOVAL  ||=L-te[[i0 A =al: Cont Pymnts $ C.E. Cost % 14.97

Claim Status

None

Engineer Est $ 26,245,210.00

Award Amt $ 26,288,899.08
4,917,495.62
31,206,394.70

Cont Pymnts $ 22,780,626.62

EstC.E. $
C.E.Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

2,626,695.78
2,779,775.69

Project Manager Totals for Benda, John

Contract Count: 8

Project Count: 8
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o

MONTANA

Department of Transportation

Date :

11/01/2022

District 1 - Missoula

Project Manager: Erickson, Alan

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Contact Information:
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

CEl 12694

Contract No: 03421 CM Contractor Nm: JAG GRADING & PAVING, LLC

Contr Time: 60 Wrk Adjusted Time: 60| Award DT: | 04/27/2021| Final Accpt: N/A Award Amt: 832,720.41 Cont Total: 832,720.41
CO Days: 0 Time Charged: 60| Work Beg:| 06/14/2021| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 100%
Project Id IM 90-3(134)167 County Powell Engineer Est $ EstC.E. $ 416,360.21
[ S GOLD CREEK TRUCK PARKING AREA System/Route IFAE:[Y Award Amt $ 832,720.41 C.E.Costs $ 398,559.00
Project No 9253134000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 92.99
[ 8 =0 (e [ EET G T E DOLD-JOSHUA / 406 444-6385 =1Te )= IGT{R 8 167.0 / 169.0 Total Amt $ 832,720.41 C.E. Used % 95.72
\"'[eT4 [@ L BUILDINGS (SCALES, REST AREAS) Begin / End 0+00.00 / 79+19.58 Cont Pymnts $ C.E. Cost % 51.47

Claim Status  L\eits

Contract No: DB622 CM Contractor Nm: POTEET CONSTRUCTION, INC.

Contr Time: 816 Cmplt Adjusted Time: 816| Award DT:| 07/26/2022| Final Accpt: N/A Award Amt: 18,595,794.40 Cont Total: 18,595,794.40
CO Days: 0 Time Charged: 0| Work Beg:| 08/25/2022| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 0%
Project Id HSIP 90-2(165)96 County Missoula Engineer Est $ ||| Gz EstC.E.$ 0.00
G 8 W B SF199 MSLA HT MEDIAN CABLE RAIL System/Route [FAE[Y Award Amt $ 18,595,794.40 C.E. Costs $ 0.00
Project No 9839164000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 2.80
T = e [ G T S8 HINSHAW-ELLEN / 406 403-4203 Beg/End Term |ELEFREZ) Total Amt $ 18,595,794.40 C.E. Used % 0.00
) (] € [T 88 GUARDRAIL Begin / End Cont Pymnts $ C.E. Cost % 0.00

Claim Status L\l
Project Manager Totals for Erickson, Alan Engineer Est $ EstC.E. $ 416,360.21
Contract Count: 2 Award Amt $ 19,428,514.81 C.E. Costs $ 398,559.00

Project Count: 2 Tot CO Amt $ m Cntr Used %
Total Amt $ 19,428,514.81 C.E. Used % 96.00
Cont Pymnts $ C.E. Cost %
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o

MONTANA

Department of Transportation

Date :

11/01/2022

District 1 - Missoula

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 751-2040

Contact Information:
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 1290

Project Manager: Fetters, Drew

Email: nfetters@mt.gov

Contract No: 06321 CM Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.

Contr Time: 150 Wrk Adjusted Time: 173| Award DT:| 04/06/2021| Final Accpt: N/A Award Amt: 5,205,414.15 Cont Total: 5,415,094.15
CO Days: 23 Time Charged: 166 Work Beg:| 06/14/2021| Fnl Est Rls: N/A CO Amt: 209,680.00 Time Used: 95.95%
Project Id HSIP-NH 1-2(193)118 County Flathead Engineer Est $ EstC.E. $ 520,541.42
[ 8 SF 139 - DERN SPRING RECONSTRUCT System/Route LFAYEI Award Amt $ 5,205,414.15 C.E. Costs $ 701,300.95
Project No 8626193000 Lat/Long 0/0 Tot CO Amt $ 209,680.00 Cntr Used % 97.99
[T 8 =0 (e [ EET T E WILLIAMS-KELLY / 406 444-7964 =1Te ) = IGT {8 117.8 / 118.3 Total Amt $ 5,415,094.15 C.E. Used % 134.73
17455 4 | RECONSTRUCTION, GRADING Begin / End Cont Pymnts $ C.E. Cost % 13.22

Claim Status  L\eits

Contract No: 15A21 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.

Contr Time: 150 Wrk Adjusted Time: 170| Award DT:| 11/30/2021| Final Accpt: N/A Award Amt: 10,774,729.45 Cont Total: 10,847,929.45
CO Days: 20 Time Charged: 114| Work Beg:| 03/14/2022| Fnl Est RlIs: N/A CO Amt: 73,200.00 Time Used: 67.06%
Project Id HSIP 206-1(8)0 County Flathead Engineer Est $ 0o 1,030,694.50
G 8 L e 8 SF 119 - SLOPE FLATTEN S-206 SVALGIEIERE S / S-206 Award Amt $ 7,362,103.60 C.E. Costs $ 688,479.57
Project No 7884008000 Lat/Long 0/0 Tot CO Amt $ 85,700.00 5o {8 U ET=T0 [ 52.40
T =0 L VT S8 DOLD-JOSHUA / 406 444-6385 Beg/End Term [WaEK Total Amt $ 7,447,803.60 C.E. Used % 66.80
LY@ o REHAB (MINOR GRADE & OVERLAY) Begin / End Cont Pymnts $ C.E. Cost % 17.64

Claim Status L\l
Project Id FLA-STPS 206-1(12)0 County Flathead Engineer Est $ EstC.E. $ 477,767.62
G S-206 - US 2 TO MT 35 System/Route (EXESFA Award Amt $ 3,412,625.85 [\ o3| Slole 1 0 40,494.49
Project No 9697012000 Lat/Long 0/0 Tot CO Amt $ -12,500.00 | o [ U ET=Te [ 75 18.07
ST = e [ CETI T S8 MASON-AARON / 406 444-0868 Beg/End Term [SXeFE:N{ Total Amt $ 3,400,125.85 C.E. Used % 8.48
[T @ 8 OVERLAYS Begin / End Cont Pymnts $ C.E. Cost % 6.59

Claim Status

None

Contract Totals for 15A21 CM

Project Count: 2

Award Amt $
Tot CO Amt $
Total Amt $

Cont Pymnts $ 4,517,373.61

Engineer Est $ 9,457,032.15

10,774,729.45
73,200.00
10,847,929.45

EstC.E. $
C.E.Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

1,508,462.12
728,974.06
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- Montana Department of Transportation

MONTANA
AASHTOWare Project Construction & Materials

Department of Transportation

Active Construction Contracts Report

Date: 11/01/2022

District 1 - Missoula

Work Phone: 751-2040

Email: nfetters@mt.gov

Contact Information:
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 1290

Project Manager: Fetters, Drew
Contract No: DB620 CM Contractor Nm: L.H.C., INCORPORATED

Contr Time: 750 Cmplt Adjusted Time: 750| Award DT: | 06/25/2020| Final Accpt: N/A Award Amt: 14,750,000.00 Cont Total: 16,009,842.23
CO Days: 0 Time Charged: 0| Work Beg:| 08/25/2020| Fnl Est Rls: N/A CO Amt: 1,259,842.23 Time Used: 0%
Project Id NH 15(132) County Flathead EstC.E. $ 1,475,000.00
[ 8 KBP-FOYS LAKE RD INTERCHANGE System/Route L\FAES 14,750,000.00 C.E.Costs $ 1,320,726.82
Project No 2038132022 Lat/Long 0/0 Tot CO Amt $ 1,259,842.23 Cntr Used % 97.41
[ 8 =0 (e [ RN LT F9 KAPPES-BETHANY / 406 461-4166 Beg/End Term KRZEX] Total Amt $ 16,009,842.23 C.E. Used % 89.54
Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End 30+00.00 / 58+35.17 Cont Pymnts $ C.E. Cost % 8.47

Claim Status (N}
Project Manager Totals for Fetters, Drew

Contract Count: 3 Award Amt $
Tot CO Amt $

Total Amt $

30,730,143.60
1,5642,722.23
32,272,865.83

Project Count: 4

Engineer Est $ 14,813,692.45

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

3,504,003.54
2,751,001.83
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o

MONTANA

Department of Transportation

Date: 11/01/2022

District 1 - Missoula

Project Manager: Livingston, Jason

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 751-2064

Contact Information:
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 1287

Contract No: 01822

CM Contractor Nm: WUTKE LLC dba MILD FENCE,GREAT FALLS FENCE, MONTANA FENCE

Email: jalivingston@mt.gov

Contr Time: 50 Wrk Adjusted Time: 50| Award DT:| 08/25/2022| Final Accpt: N/A Award Amt: 1,164,831.06 Cont Total: 1,164,831.06
CO Days: 0 Time Charged: 0| Work Beg: N/A| Fnl Est RIs: N/A CO Amt: 0.00 Time Used: 0%
Project Id NH 5-2(186)30 County Lake Engineer Est $ EstC.E. $ 93,186.48
[ S US 93 NORTH - WILDLIFE FENCING System/Route LFANES] Award Amt $ 1,164,831.06 C.E. Costs $ 16,293.52
Project No 9828186000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 0.00
[ 8 =0 (e [ R L T R RICKMAN-BENJAMIN / 406 444-7009 Beg/End Term [LEFKEX) Total Amt $ 1,164,831.06 C.E. Used % 17.48
LTS T SAFETY Begin / End Cont Pymnts $ m C.E. Cost % 0.00
Claim Status  L\eits
Contract No: 01921 CM Contractor Nm: STILLWATER ELECTRIC, INC.
Contr Time: 45 Wrk Adjusted Time: 45| Award DT:| 09/21/2021| Final Accpt: N/A Award Amt: 1,224,677.40 Cont Total: 1,217,827.40
CO Days: 0 Time Charged: 36| Work Beg:| 03/29/2022| Fnl Est Rls: N/A CO Amt: -6,850.00 Time Used: 80%
Project Id CMDP 6799(48) County Flathead Engineer Est $ EstC.E. $ 146,961.29
I HEa EEC S US 93 NORTH SIGNALS - KALISPELL SVALGIEEIERE N / N-5, U-6737, X-15996 Award Amt $ 1,224,677.40 C.E. Costs $ 113,038.01
Project No 9365048000 Lat/Long 0/0 Tot CO Amt $ BRI - Cntr Used % 94.91
LTI = e[ CETI AT S GERKEN-SCOTT / 406 444-5446 Beg/End Term Total Amt $ 1,217,827.40 C.E. Used % 76.92
Work Descr BI04 Begin / End Cont Pymnts $ C.E. Cost % 9.78
Claim Status L\l
Contract No: 01922 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 260 Wrk Adjusted Time: 260| Award DT:| 10/03/2022| Final Accpt: N/A Award Amt: 16,947,568.30 Cont Total: 16,947,568.30
CO Days: 0 Time Charged: 0| Work Beg: N/A| Fnl Est RIs: N/A CO Amt: 0.00 Time Used: 0%
Project Id TA 24(61) TIED County Lake EstC.E. $ 0.00
[ S 8 ROUND BUTTE ROAD PATH - RONAN System/Route EFEAN 856,964.50 C.E. Costs $ 1,480.85
Project No 9460061000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 0.00
[ 8 =0 [ [ EE G T E L ESNIK-THADDEUS / 406 444-9457 Beg/End Term [‘AFEKY Total Amt $ 856,964.50 C.E. Used % 0.00
\")[o] {p S0 8 BIKE AND PEDESTRIAN Begin / End Cont Pymnts $ m C.E. Cost % 0.00

None

Claim Status
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o

MONTANA

Department of Transportation

Date :

11/01/2022

District 1 - Missoula

Project Manager: Livingston, Jason

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 751-2064

Email: jalivingston@mt.gov

Contact Information:
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 1287

Contract No: 01922 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.

Contr Time: 260 Wrk Adjusted Time: 260| Award DT:| 10/03/2022| Final Accpt: N/A Award Amt: 16,947,568.30 Cont Total: 16,947,568.30
CO Days: 0 Time Charged: 0| Work Beg: N/A| Fnl Est RIs: N/A CO Amt: 0.00 Time Used: 0%
Project Id NH-MT 5-2(172)47 TIED [y Lake Engineer Est $ 0ol 241359057
[ S 8 RONAN - NORTH System/Route LFANES] Award Amt $ 16,090,603.80 C.E. Costs $ 38,505.98
Project No 1744172019 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 0.00
LTI = e [ T S8 LLOYD-MIKI / 406 444-9200 Beg/End Term EYSEE::X: Total Amt $ 16,090,603.80 C.E. Used % 1.60
\")[e] @ - 88 RECONSTRUCTION, GRADING Begin / End 138+55.91/ 378+91.16 Cont Pymnts $ m C.E. Cost % 0.00

Claim Status

None

Contract Totals for 01922 CM

Project Count: 2

Award Amt $

Total Amt $

Engineer Est $ 16,507,319.70

16,947,568.30

16,947,568.30

Cont Pymnts $ [IEEEY)

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

2,413,590.57
39,986.83

Contract No: 06221 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 40 Wrk Adjusted Time: 40| Award DT:| 03/09/2021| Final Accpt:| 09/06/2022 Award Amt: 1,949,344.61 Cont Total: 2,032,149.96
CO Days: 0 Time Charged: 37| Work Beg: | 04/29/2021| Fnl Est Rls: | 09/09/2022 CO Amt: 82,805.35 Time Used: 92.5%
Project Id NH 5-3(151)93 County Flathead Engineer Est $ EstC.E. $ 194,934.46
[ S L AKESIDE - N & S System/Route L\FAES Award Amt $ 1,949,344 .61 C.E.Costs $ 333,050.39
Project No 9706151000 Lat/Long 0/0 Tot CO Amt $ 82,805.35 Cntr Used % 96.16
[ 8 =0 [ [ EET G T E DOLD-JOSHUA / 406 444-6385 Beg/End Term  ErEFI2X Total Amt $ 2,032,149.96 C.E. Used % 170.85
[T @ OVERLAYS Begin / End 1536+68.00 / 2014+40.00 Cont Pymnts $ C.E. Cost % 17.04
Claim Status  L\eits
Contract No: 09A20 CM Contractor Nm: HIGHMARK TRAFFIC SERVICES, INC.
Contr Time: 120 Wrk Adjusted Time: 148| Award DT:| 02/23/2021| Final Accpt: N/A Award Amt: 7,625,247.31 Cont Total: 8,314,334.29
CO Days: 28 Time Charged: 138| Work Beg:| 06/02/2021| Fnl Est RlIs: N/A CO Amt: 689,086.98 Time Used: 93.24%

Page 8 of 119



o

MONTANA

Department of Transportation

Date :

11/01/2022

District 1 - Missoula

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 751-2064

Contact Information:
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 1287

Project Manager: Livingston, Jason

Email: jalivingston@mt.gov

Contract No: 09A20 CM Contractor Nm: HIGHMARK TRAFFIC SERVICES, INC.

Contr Time: 120 Wrk Adjusted Time: 148| Award DT:| 02/23/2021| Final Accpt: N/A Award Amt: 7,625,247.31 Cont Total: 8,314,334.29
CO Days: 28 Time Charged: 138 Work Beg:| 06/02/2021| Fnl Est Rls: N/A CO Amt: 689,086.98 Time Used: 93.24%
Project Id HSIP STWD(688) County Flathead Engineer Est $ EstC.E. $ 610,019.79
[P LS SF 189 D1 CENTER LINE RUMBLE STRIPS KALISPELL (S5 Gl GINER P / N-1, P-33, P-36, N-3 Award Amt $ 7,625,247.32 C.E.Costs $ 494,639.90
Project No 9671688000 Lat/Long 0/0 Tot CO Amt $ 689,086.98 Cntr Used % 98.61
[ =0 [ [ EET G T E GERKEN-SCOTT / 406 444-5446 Beg/End Term Total Amt $ 8,314,334.30 C.E. Used % 81.09
455 |RUMBLE STRIPS Begin / End Cont Pymnts $ C.E. Cost % 6.03

Claim Status  L\eits

Contract No: DB121 CM Contractor Nm: KNIFE RIVER CORPORATION - MSLA

Contr Time: Cal Adjusted Time: Award DT:| 03/23/2021| Final Accpt: N/A Award Amt: 2,600,000.00 Cont Total: 2,854,159.99
CO Days: 7 Time Charged: 0| Work Beg:| 04/23/2021| Fnl Est Rls: N/A CO Amt: 254,159.99 Time Used: 0%
Project Id CMDO 6799(52) County Flathead Engineer Est $ ||| Gz EstC.E.$ 390,000.00
e [la 8- e S KALISPELL ADA UPGRADES SVALCIEEIERE N / US 93 South Award Amt $ 2,600,000.00 C.E. Costs $ 0.00
Project No 9834052000 Lat/Long 0/0 Tot CO Amt $ pAZ Rl - Cntr Used % 98.69
a8 S T (o] 8 GRAFF-BRANDON / 406 444-2808 Beg/End Term Total Amt $ 2,854,159.99 C.E. Used % 0.00
\[eT4 [ o ) SIDEWALK Begin / End Cont Pymnts $ C.E. Cost % 0.00

Claim Status L\l
Project Id CMDO 6799(52) County Flathead Engineer Est $ ||| Gz EstC.E. $ 390,000.00
e [a 8w S KALISPELL ADA UPGRADES SVALG I EIERE N / US Highway 2/ Idaho Award Amt $ 2,600,000.00 C.E. Costs $ 0.00
Project No 9834052000 Lat/Long 0/0 Tot CO Amt $ pAZ Rl - Cntr Used % 98.69
a8 S T (o] 88| GRAFF-BRANDON / 406 444-2808 Beg/End Term Total Amt $ 2,854,159.99 C.E. Used % 0.00
\[eT4 [ o ) SIDEWALK Begin / End Cont Pymnts $ C.E. Cost % 0.00

Claim Status

None

Contract Totals for DB121 CM

Project Count: 2

Award Amt $
Tot CO Amt $
Total Amt $

Cont Pymnts $ 5,633,759.40

5,200,000.00
508,319.98
5,708,319.98

EstC.E. $
C.E.Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

780,000.00

Page 9 of 119



o

MONTANA

Department of Transportation

Date: 11/01/2022

District 1 - Missoula

Project Manager: Livingston, Jason

Project Manager Totals for Livingston, Jason
Contract Count: 6

Project Count: 8

Montana Department of Transportation Contact Information:

AASHTOWare Project
AASHTOWare Project Construction & Materials Phone: 1.677 400 aeo
Active Construction Contracts Report Report Name: AASHTOCONO15

Work Phone: 751-2064 Email: jalivingston@mt.gov Crew 1287
Engineer Est $ EstC.E. $ 4,238,692.59
Award Amt $ 34,111,668.69 C.E. Costs $ 997,008.65
Tot CO Amt $ 1,273,362.31 Cntr Used %
Total Amt $ 35,385,031.00 C.E. Used %

Cont Pymnts $ C.E. Cost %
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Contact Information:
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

- Montana Department of Transportation

MONTANA
AASHTOWare Project Construction & Materials

Department of Transportation

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCONO15

District 1 - Missoula

Work Phone: 523-5877 Crew 1181

Project Manager: Lloyd, Brett Email: blloyd@mt.gov

Contract No: 03122 CM Contractor Nm: L.H.C., INCORPORATED

Contr Time: 250 Wrk Adjusted Time: 261| Award DT:| 02/01/2022| Final Accpt: N/A Award Amt: 19,164,318.57 Cont Total: 19,684,733.24
CO Days: 11 Time Charged: 128 Work Beg:| 04/13/2022| Fnl Est Rls: N/A CO Amt: 520,414.67 Time Used: 49.04%
Project Id IM 90-3(146)135 N=0J County Granite Engineer Est $ EstC.E. $ 755,485.51
[ S S BEARMOUTH - E & W System/Route [FAEEl) Award Amt $ 6,295,712.61 C.E. Costs $ 167,207.89
Project No 9860146000 Lat/Long 0/0 Tot CO Amt $ 429,907.43 Cntr Used % 66.38
[ 8 =0 (e [ EET G T E DOLD-JOSHUA / 406 444-6385 =1Te )/ =0 (e TR 134.8 / 150.0 Total Amt $ 6,725,620.04 C.E. Used % 2213
Work Descr REHAB (MINOR GRADE & OVERLAY) Begin / End Cont Pymnts $ C.E. Cost % 3.75

Claim Status  L\eits
Project Id IM 90-2(163)110 N=0J County Missoula Engineer Est $ EstC.E. $ 564,490.38
[ B BONNER INTERCHANGE - EAST System/Route IFAE:[Y Award Amt $ 4,704,086.50 C.E.Costs $ 93,280.97
Project No 9700163000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 73.78
[ 8 =0 (e [ EET T EI WAL TERS-NATHANIEL / 406 523-5833 Beg/End Term K[V ARKIW Total Amt $ 4,704,086.50 C.E. Used % 16.52
LT B OVERLAY'S Begin / End Cont Pymnts $ C.E. Cost % 2.69

Claim Status  L\eits
Project Id NHPB 90-2(159)117 N=0J County Granite Engineer Est $ EstC.E. $ 979,742.34
[ 1-90 BRIDGE PRES MP 117-149 System/Route IFAE:[Y Award Amt $ 8,164,519.46 C.E.Costs $ 481,093.66
Project No 9546159000 Lat/Long 0/0 Tot CO Amt $ 90,507.24 Cntr Used % 79.08
[ 8 =0 (e [ EET T F9 KLOBERDANZ-CAMERON / 406 444-9210 =0 C NI 1 117 / 149 Total Amt $ 8,255,026.70 C.E. Used % 49.10
Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End Cont Pymnts $ C.E. Cost % 7.37

Claim Status  L\eits
Contract Totals for 03122 CM Engineer Est $ EstC.E. $ 2,299,718.23
Project Count: 3 Award Amt $ 19,164,318.57 C.E.Costs $ 741,582.52
Tot CO Amt $ 520,414.67 o] [V V) 73.48
Total Amt $ 19,684,733.24 C.E. Used % 32.25
Cont Pymnts $ C.E. Cost % 513

Contract No: 05621 CM Contractor Nm: BULLOCK CONTRACTING, LLC

Contr Time: 65 Wrk Adjusted Time: 65| Award DT:| 06/24/2021| Final Accpt:| 10/13/2022 Award Amt: 1,862,119.25 Cont Total: 1,879,070.00
CO Days: 0 Time Charged: 54| Work Beg: | 09/07/2021| Fnl Est Rls: | 10/25/2022 CO Amt: 16,950.75 Time Used: 83.08%
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Contact Information:
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

- Montana Department of Transportation

MONTANA
AASHTOWare Project Construction & Materials

Department of Transportation

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula

Project Manager: Lloyd, Brett Work Phone: 523-5877 Email: blloyd@mt.gov Crew 1181
Contract No: 05621 CM Contractor Nm: BULLOCK CONTRACTING, LLC
Contr Time: 65 Wrk Adjusted Time: 65| Award DT:| 06/24/2021| Final Accpt:| 10/13/2022 Award Amt: 1,862,119.25 Cont Total: 1,879,070.00
CO Days: 0 Time Charged: 54| Work Beg: | 09/07/2021| Fnl Est Rls: | 10/25/2022 CO Amt: 16,950.75 Time Used: 83.08%
Project Id IM 90-3(143)160 County Granite Engineer Est $ EstC.E. $ 223,454.31
[ S 1-90 CULVERT - JENS System/Route [¥AE*0] Award Amt $ 1,862,119.25 C.E.Costs $ 204,064.36
Project No 9852143000 Lat/Long 0/0 Tot CO Amt $ 16,950.75 Cntr Used % 97.74
[ 8 =0 (e [ EET G T E DOLD-JOSHUA / 406 444-6385 Beg/End Term ANAIOW] Total Amt $ 1,879,070.00 C.E. Used % 91.32
\")[e] @ - 88 RECONSTRUCTION, GRADING Begin / End 98+00.00 / 102+00.00 Cont Pymnts $ C.E. Cost % 11.11
Claim Status  L\eits
Contract No: 08218 SM Contractor Nm: KNIFE RIVER CORPORATION - MSLA
Contr Time: 154 Wrk Adjusted Time: 180| Award DT:| 03/06/2018| Final Accpt: N/A Award Amt: 10,077,026.75 Cont Total: 10,364,908.61
CO Days: 26 Time Charged: 176| Work Beg:| 04/17/2018| Fnl Est RIs: N/A CO Amt: 287,881.86 Time Used: 97.78%
Project Id NHFP-G 90-2(127)105 County Missoula Engineer Est $ EstC.E. $ 1,209,243.21
a8 L e S MISSOULA-E&W - VAN BUREN ST INTCHG System/Route [IAES) Award Amt $ 10,077,026.75 C.E. Costs $ 1,059,197.23
Project No 4855127000 Lat/Long 465213 / 1135852 Tot CO Amt $ pRIgER R - Cntr Used % 101.55
ST = e[ G T S8 SQUIRES-BILL / 406 444-6228 =1Te)) = e TR 105.4 / 106.4 Total Amt $ 10,364,908.61 C.E. Used % 87.59
\")'[]4 €0 [ 88 RECONSTRUCTION, GRADING Begin / End 198+72.00 / 321+38.26 Cont Pymnts $ C.E. Cost % 10.06
Claim Status L\l
Contract No: 08321 CM Contractor Nm: KNIFE RIVER CORPORATION - MSLA
Contr Time: 65 Wrk Adjusted Time: 65| Award DT:| 04/06/2021| Final Accpt: N/A Award Amt: 3,557,080.03 Cont Total: 3,686,032.99
CO Days: 0 Time Charged: 60| Work Beg: | 05/24/2021| Fnl Est Rls: N/A CO Amt: 128,952.96 Time Used: 92.31%
Project Id IM 90-2(161)106 County Missoula Engineer Est $ EstC.E. $ 284,566.40
[ LS S MISSOULA - BONNER System/Route [FAEeY Award Amt $ 3,557,080.03 C.E. Costs $ 235,469.58
Project No 9699161000 Lat/Long 0/0 Tot CO Amt $ 128,952.96 Cntr Used % 101.89
[ 8 =0 (e [ EET T E WAL TERS-NATHANIEL / 406 523-5833 Beg/End Term KOINARN(W] Total Amt $ 3,686,032.99 C.E. Used % 82.75
{45 o | SEAL & COVER Begin / End Cont Pymnts $ C.E. Cost % 6.27
Claim Status  L\eits
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o

MONTANA

Department of Transportation

Date: 11/01/2022

District 1 - Missoula
Project Manager: Lloyd, Brett

Project Manager Totals for Lloyd, Brett

Contract Count: 4

Project Count: 6

Montana Department of Transportation Contact Information:

AASHTOWare Project
AASHTOWare Project Construction & Materials Phone: 1.677 400 aeo
Active Construction Contracts Report Report Name: AASHTOCONO15

Work Phone: 523-5877 Email: blloyd@mt.gov Crew 1181

Engineer Est $ 34,249,281.06 EstC.E. $ 4,016,982.15

Award Amt $ 34,660,544.60 C.E.Costs $ 2,240,313.69
Tot CO Amt $ 954,200.24 Cntr Used %
Total Amt $ 35,614,744.84 C.E. Used %

Cont Pymnts $ C.E. Cost %
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o

MONTANA

Department of Transportation

Date :

11/01/2022

District 1 - Missoula

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 523-5877

Contact Information:
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 1184

Project Manager: Maart, Billy

Email: bmaart@mt.gov

Contract No: 03C21 CM Contractor Nm: MISSOURI RIVER CONTRACTORS, LLC

Contr Time: 100 Wrk Adjusted Time: 100| Award DT:| 12/21/2021| Final Accpt: N/A Award Amt: 987,777.77 Cont Total: 987,777.77
CO Days: 0 Time Charged: 79| Work Beg: | 07/21/2022| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 79%
Project Id HSIP 7-1(161)66 County Ravalli Engineer Est $ EstC.E. $ 138,288.89
SIS B SF 169 KOOTENAI CREEK ROAD SAFETY System/Route L\FA\4 Award Amt $ 987,777.77 C.E.Costs $ 74,195.91
Project No 9374161000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 57.63
[ 8 =0 (e [ EET T E8 CUNNINGHAM-DANIEL / 406 444-7620 =1=0e 71 [ MICT (118 66.160 / 66.258 Total Amt $ 987,777.77 C.E. Used % 53.65
[T @ R SAFETY Begin / End 409+23.22 / 414+58.00 Cont Pymnts $ C.E. Cost % 13.03

Claim Status  L\eits

Contract No: 05420 CM Contractor Nm: ACME CONCRETE PAVING, INC.

Contr Time: 147 Cmplt Adjusted Time: 155| Award DT:| 05/05/2020| Final Accpt:| 08/17/2022 Award Amt: 8,489,153.37 Cont Total: 9,642,620.36
CO Days: 8 Time Charged: 9| Work Beg:| 06/23/2020| Fnl Est Rls:| 09/01/2022 CO Amt: 1,153,466.99 Time Used: 0%
Project Id IM-CMDP 90-2(145)101 TIED [y Missoula Engineer Est $ EstC.E. $ 125,840.22
a8 W 8 1-90 RAMPS-GRANT CK RD (MSLA) System/Route [FA\EY Award Amt $ 1,398,224.68 C.E. Costs $ 71,844.86
Project No 9034145000 Lat/Long 0/0 Tot CO Amt $ 84,886.91 Cntr Used % 84.54
e 8 = G [T T o] 598 NUNNALLEE-BENJAMIN / 406 523-5846 Beg/End Term Total Amt $ 1,483,111.59 C.E. Used % 57.09
/045012 | PORTLAND CEMENT CONCRETE PAVEMENT 1A = I 484+64.20 / 522+06.34 Cont Pymnts $ C.E. Cost % 5.73

Claim Status L\l
Project Id NH-CMDP 92-1(16)0 County Missoula Engineer Est $ EstC.E. $ 638,183.58
a8 e S RESERVE STREET - MISSOULA System/Route  LWA\EeV: Award Amt $ 7,090,928.69 C.E. Costs $ 750,569.69
Project No 9492016000 Lat/Long 0/0 Tot CO Amt $ 1,068,580.08 oo {8 U ET=Te (73 101.61
ST = o [ T T S WAL TERS-NATHANIEL / 406 523-5833 Beg/End Term |[SNE¥:) Total Amt $ 8,159,508.77 C.E. Used % 117.61
/045012 | PORTLAND CEMENT CONCRETE PAVEMENT 1 A= | 7408.00 / 519+58.20 Cont Pymnts $ C.E. Cost % 9.05

Claim Status

None

Contract Totals for 05420 CM

Project Count: 2

Award Amt $

Cont Pymnts $ 9,544,884.69

Engineer Est $ 8,218,818.25

8,489,153.37
1,153,466.99
9,642,620.36

EstC.E. $
C.E.Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

764,023.80
822,414.55
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Contact Information:
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

- Montana Department of Transportation

MONTANA
AASHTOWare Project Construction & Materials

Department of Transportation

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula

Project Manager: Maart, Billy Work Phone: 523-5877 Email: bmaart@mt.gov Crew 1184
Contract No: DB719 CM Contractor Nm: ZURICH NORTH AMERICA, dba ZURICH AMERICAN INSURANCE COMPANY
Contr Time: 7 Wrk Adjusted Time: 354| Award DT:| 06/27/2019| Final Accpt: N/A Award Amt: 12,221,000.00 Cont Total: 13,040,898.65
CO Days: 347 Time Charged: 4| Work Beg:| 09/10/2019| Fnl Est Rls: N/A CO Amt: 819,898.65 Time Used: 1.13%
Project Id HSIP 269-1(50)0 County Ravalli EstC.E. $ 1,222,100.00
[ S SF 149 - SOUTH OF STEVENSVILLE SAFETY System/Route  SEASAE] 12,221,000.00 C.E. Costs $ 1,320,877.71
Project No 8914050000 Lat/Long 0/0 Tot CO Amt $ 819,898.65 Cntr Used % 102.20
[ 8 =0 [ [ EE G T E PAVSEK-JOHN / 406 444-6213 Beg/End Term NEXUAER Total Amt $ 13,040,898.65 C.E. Used % 108.08
LTS T SAFETY Begin / End Cont Pymnts $ C.E. Cost % 9.91
Claim Status  L\eits
Contract No: EX122 CM Contractor Nm: JAG GRADING & PAVING, LLC
Contr Time: 25 Wrk Adjusted Time: 25| Award DT:| 08/25/2022| Final Accpt: N/A Award Amt: 529,320.00 Cont Total: 529,320.00
CO Days: 0 Time Charged: 5| Work Beg:| 09/25/2022| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 20%
Project Id NHPB 7-1(174)43 County Ravalli Engineer Est $ EstC.E. $ 63,518.40
a8 Lo 8 BITTERROOT RIVER - 3M S HAMILTON System/Route LW\ Award Amt $ 529,320.00 C.E. Costs $ 0.00
S e 10206174000 Lat/Long 0/0 Tot co Amt $ [ IEEY cntrused % 43.92
Project Engineer/Phone (L\ZYAVZ Beg/End Term Total Amt $ 529,320.00 C.E. Used % 0.00
70 415 |BRIDGE CONSTRUCTION, REHAB AND REMOVAL  ||=L-te[[i0 A =al: Cont Pymnts $ C.E. Cost % 0.00
Claim Status L\l
Contract No: EX321 CM Contractor Nm: L & J CONSTRUCTION GROUP, LLC
Contr Time: 95 Wrk Adjusted Time: 95| Award DT:| 10/21/2021| Final Accpt: N/A Award Amt: 853,150.00 Cont Total: 858,645.00
CO Days: 0 Time Charged: 90| Work Beg: | 05/12/2022| Fnl Est Rls: N/A CO Amt: 5,495.00 Time Used: 94.74%
Project Id NHPB 7-1(169)18 County Ravalli Engineer Est $ EstC.E. $ 68,252.00
[P LSS E FORK BITTERROOT - 5M SE CONNER System/Route L\FA\S4 Award Amt $ 853,150.00 C.E.Costs $ 97,123.34
Project No 9995169000 Lat/Long 0/0 Tot CO Amt $ 5,495.00 Cntr Used % 99.96
o[ 8 =0 (e [ EET (T S8 CULLISON-ANDIN / 406 444-9221 Beg/End Term  KEEATEREN K Total Amt $ 858,645.00 C.E. Used % 142.30
Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End Cont Pymnts $ C.E. Cost % 11.32
Claim Status  L\eits
Contract No: JC118 SM Contractor Nm: WATERSHED CONSULTING, LLC
Contr Time:| 04/06/2018 Cmplt Adjusted Time: | 04/14/2022 Award DT:| 02/20/2018| Final Accpt: N/A Award Amt: 36,316.10 Cont Total: 1,044,968.41
CO Days: 1469 Time Charged: 85| Work Beg:| 03/19/2018| Fnl Est Rls: N/A CO Amt: 1,008,652.31 Time Used: 113.36%
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o

MONTANA

Department of Transportation

Date :

11/01/2022

District 1 - Missoula

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 523-5877

Contact Information:
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 1181

Project Manager: Maart, Billy

Email: bmaart@mt.gov

Contract No: JC118 SM Contractor Nm: WATERSHED CONSULTING, LLC
Contr Time: | 04/06/2018 Cmpilt Adjusted Time:| 04/14/2022| Award DT:| 02/20/2018| Final Accpt: N/A Award Amt: 36,316.10 Cont Total: 1,044,968.41
CO Days: 1469 Time Charged: 85| Work Beg: | 03/19/2018( Fnl Est Rls: N/A CO Amt: 1,008,652.31 Time Used: 113.36%
Project Id STPX STWD(578) County Missoula Engineer Est $ EstC.E. $ 3,631.61
G IS MBTA JOC - MISSOULA DISTRICT System/Route [ Award Amt $ 36,316.10 C.E. Costs $ 95,235.72
Project No 9538578000 Lat/Long 465213 / 1135852 Tot CO Amt $ 1,008,652.31 Cntr Used % 104.65
Project Engineer/Phone QYL Beg/End Term i Total Amt $ 1,044,968.41 C.E. Used % 2,622.41
o1y D T MISCELLANEOUS Begin / End / Cont Pymnts $ C.E. Cost % 8.71
Claim Status  L\eits
Contract No: JC519 CM Contractor Nm: POTEET CONSTRUCTION, INC.
Contr Time: 60 Wrk Adjusted Time: 183| Award DT:| 06/25/2019| Final Accpt: N/A Award Amt: 270,220.20 Cont Total: 378,193.93
CO Days: 123 Time Charged: 29| Work Beg: | 08/14/2019| Fnl Est Rls: N/A CO Amt: 107,973.73 Time Used: 15.85%
Project Id HSIP STWD(680) County Flathead Engineer Est $ EstC.E.$ 40,533.03
e i W S HSIP PROGRAM JOC - MISSOULA VAL G ERE |/ X-32200, P-83, N-24, Award Amt $ 270,220.20 C.E. Costs $ 59,913.33
Project No 9668680000 Lat/Long 0/0 Tot CO Amt $ UATENE] - Cntr Used % 67.31
LTI = e[ CETI AT S GERKEN-SCOTT / 406 444-5446 Beg/End Term RE[EYAYIN{ Total Amt $ 378,193.93 C.E. Used % 147.81
[T S 8 SAFETY Begin / End Cont Pymnts $ C.E. Cost % 23.53
Claim Status L\l

Project Manager Totals for Maart, Billy Engineer Est $ EstC.E. $ 2,300,347.73
Contract Count: 7 Award Amt $ 23,386,937.44 C.E. Costs $ 2,469,760.56

Project Count: 8 Tot CO Amt $ 3,095,486.68 [ ed 1 g U1 U8

e NS 26,482,424, 12 o TGV

Cont Pymnts $ C.E. Cost %
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Contact Information:
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

- Montana Department of Transportation

MONTANA
AASHTOWare Project Construction & Materials

Department of Transportation

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCONO15

District 1 - Missoula

Work Phone: 751-2046 Cell Phone: 210-4245 Email: rpaulsen@mt.gov Crew 1286

Project Manager: Paulsen, Ryan

Contract No: 03321 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.

Contr Time: 130 Wrk Adjusted Time: 150 Award DT:| 03/23/2021| Final Accpt: N/A Award Amt: 12,795,748.59 Cont Total: 14,446,425.65
CO Days: 20 Time Charged: 145 Work Beg:| 04/05/2021| Fnl Est Rls: N/A CO Amt: 1,650,677.06 Time Used: 96.67%
Project Id NH 1-2(231)153 N=0J County Flathead Engineer Est $ EstC.E. $ 575,186.84
G EEJ S WEST GLACIER - EAST System/Route L\FAS Award Amt $ 4,424,514.15 C.E.Costs $ 378,434.01
Project No 9703231000 Lat/Long 0/0 Tot CO Amt $ 339,345.20 Cntr Used % 101.04
[ 8 =0 [ [ EET T EI WAL TERS-NATHANIEL / 406 523-5833 =1Te) = IGT {0 153.4 / 161.0 Total Amt $ 4,763,859.35 C.E. Used % 65.79
[T @ R OVERLAYS Begin / End 6+80.00 / 397+75.00 Cont Pymnts $ C.E. Cost % 7.86

Claim Status  L\eits
Project Id NH 1-2(235)161 N=0J County Flathead Engineer Est $ EstC.E. $ 493,435.35
HGIHIPEE S S NYACK FLATS - EAST System/Route L\FAS Award Amt $ 3,795,656.50 C.E.Costs $ 291,378.59
Project No 9704235000 Lat/Long 0/0 Tot CO Amt $ 920,733.26 Cntr Used % 95.98
[ 8 =0 (e [ EET T EI WAL TERS-NATHANIEL / 406 523-5833 Beg/End Term  KEAPARGK Total Amt $ 4,716,389.76 C.E. Used % 59.05
') [e]4 [ @ - o 8 MICROSURFACING Begin / End 417+50.00 / 823+31.00 Cont Pymnts $ C.E. Cost % 6.44

Claim Status  L\eits
Project Id NH 1-2(233)143 N=0J County Flathead Engineer Est $ EstC.E. $ 594,825.13
G IS HUNGRY HORSE - WEST GLACIER System/Route L\FAS Award Amt $ 4,575,577.94 C.E.Costs $ 519,962.43
Project No 9702233000 Lat/Long 0/0 Tot CO Amt $ 390,598.60 Cntr Used % 103.68
[ 8 =0 (e [ EET T E WAL TERS-NATHANIEL / 406 523-5833 =L S M ] 142.6 / 153.4 Total Amt $ 4,966,176.54 C.E. Used % 87.41
") [e]4 [ @ - o 8 MICROSURFACING Begin / End 142+70.00 / 6+80.00 Cont Pymnts $ C.E. Cost % 10.10

Claim Status  L\eits
Contract Totals for 03321 CM Engineer Est $ EstC.E. $ 1,663,447.32
Project Count: 3 Award Amt $ 12,795,748.59 C.E. Costs $ 1,189,775.03
Tot CO Amt $ 1,650,677.06 Cntr Used % 100.29
Total Amt $ 14,446,425.65 C.E. Used % 71.52
Cont Pymnts $ C.E. Cost % 8.21

Contract No: 12A21 CM Contractor Nm: NOBLE EXCAVATING, INC.

Contr Time: 40 Wrk Adjusted Time: 40| Award DT:| 11/09/2021| Final Accpt: N/A Award Amt: 532,703.04 Cont Total: 532,703.04
CO Days: 0 Time Charged: 26| Work Beg:| 04/04/2022| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 65%
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- Montana Department of Transportation

MONTANA
AASHTOWare Project Construction & Materials

Department of Transportation

Date :

11/01/2022

District 1 - Missoula

Project Manager: Paulsen, Ryan

Active Construction Contracts Report

Work Phone: 751-2046

Cell Phone: 210-4245

Contact Information:
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 1286

Email: rpaulsen@mt.gov

Contract No: 12A21 CM Contractor Nm: NOBLE EXCAVATING, INC.
Contr Time: 40 Wrk Adjusted Time: 40| Award DT:| 11/09/2021| Final Accpt: N/A Award Amt: 532,703.04 Cont Total: 532,703.04
CO Days: 0 Time Charged: 26| Work Beg:| 04/04/2022| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 65%
Project Id HSIP 567-1(15)3 County Lincoln Engineer Est $ EstC.E. $ 53,270.30
G SF 179 PIPE CREEK RD CURVES System/Route (EFEEI Y Award Amt $ 532,703.04 C.E. Costs $ 86,531.99
Project No 9608015000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 105.47
[ 8 =0 (e [ EET T E8 CUNNINGHAM-DANIEL / 406 444-7620 Beg/End Term [EXFKES Total Amt $ 532,703.04 C.E. Used % 162.44
LTS T SAFETY Begin / End Cont Pymnts $ C.E. Cost % 15.40
Claim Status  L\eits
Contract No: 20A21 CM Contractor Nm: L.H.C., INCORPORATED
Contr Time: 30 Wrk Adjusted Time: 30| Award DT:| 11/09/2021| Final Accpt: N/A Award Amt: 1,492,205.95 Cont Total: 1,506,830.95
CO Days: 0 Time Charged: 27| Work Beg: | 06/01/2022| Fnl Est Rls: N/A CO Amt: 14,625.00 Time Used: 90%
Project Id NH 5-3(154)115 County Flathead Engineer Est $ EstC.E.$ 253,675.01
)[40 - e 3| GRANDVIEW DR - RESERVE DR (KAL) System/Route  LWAEY Award Amt $ 1,492,205.95 C.E. Costs $ 122,357.11
Project No 9862154000 Lat/Long 0/0 Tot CO Amt $ (XN - Cntr Used % 90.64
e 8 S G T T (e 8 WALTERS-NATHANIEL / 406 523-5833 Beg/End Term (RREXNRNIRS) Total Amt $ 1,506,830.95 C.E. Used % 48.23
[T @ 8 OVERLAYS Begin / End Cont Pymnts $ C.E. Cost % 8.96
Claim Status L\l
Contract No: EX521 CM Contractor Nm: NOBLE EXCAVATING, INC.
Contr Time: 50 Wrk Adjusted Time: 61| Award DT:| 02/01/2022| Final Accpt: N/A Award Amt: 2,171,890.31 Cont Total: 2,216,491.81
CO Days: 11 Time Charged: 56| Work Beg: | 04/04/2022( Fnl Est Rls: N/A CO Amt: 44,601.50 Time Used: 91.8%
Project Id NH 1-2(243)93 County Flathead Engineer Est $ EstC.E. $ 260,626.84
(G 8 US-2 CULVERTS - SW OF MARION System/Route L\FAS Award Amt $ 2,171,890.31 C.E.Costs $ 0.00
Project No 10072243000 Lat/Long 0/0 Tot CO Amt $ 44,601.50 Cntr Used % 101.74
Project Engineer/Phone YA/ Beg/End Term Total Amt $ 2,216,491.81 C.E. Used % 0.00
174515 4 | RECONSTRUCTION, GRADING Begin / End Cont Pymnts $ C.E. Cost % 0.00

Claim Status

None
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o

MONTANA

Department of Transportation

Date: 11/01/2022

District 1 - Missoula
Project Manager: Paulsen, Ryan

Project Manager Totals for Paulsen, Ryan

Contract Count: 4

Project Count: 6

Montana Department of Transportation Contact Information:

AASHTOWare Project
AASHTOWare Project Construction & Materials Phone: 1.677 400 aeo
Active Construction Contracts Report Report Name: AASHTOCONO15

Work Phone: 751-2046 Cell Phone: 210-4245 Email: rpaulsen@mt.gov Crew 1286
Engineer Est $ EstC.E. $ 2,231,019.47
Award Amt $ 16,992,547.89 C.E. Costs $ 1,398,664.13
Tot CO Amt $ 1,709,903.56 [S o ({1 U [1-Te [R5
Total Amt $ 18,702,451.45 (o3 S -0 )

Cont Pymnts $ C.E. Cost %
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Contact Information:
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

- Montana Department of Transportation

MONTANA
AASHTOWare Project Construction & Materials

Department of Transportation

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula

Work Phone: 523-5856 Cell Phone: 544-5652 Email: mstraub@mt.gov Crew 1183

Project Manager: Straub, Matt

Contract No: 01222 CM Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.
Contr Time: 60 Wrk Adjusted Time: 60| Award DT:| 02/22/2022| Final Accpt: N/A Award Amt: 3,739,571.99 Cont Total: 3,739,571.99
CO Days: 0 Time Charged: 61| Work Beg: | 05/16/2022( Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 101.67%
Project Id STPP 19-2(32)39 County Granite Engineer Est $ EstC.E. $ 373,957.20
G 8 PHILIPSBURG - NORTH System/Route [¥AEI Award Amt $ 3,739,571.99 C.E.Costs $ 280,340.77
Project No 9864032000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 94.38
[ 8 =0 [ [ EET T EI WAL TERS-NATHANIEL / 406 523-5833 Beg/End Term [hRFEZRe Total Amt $ 3,739,571.99 C.E. Used % 74.97
[T @ R OVERLAYS Begin / End 403+29.70 / 370+00.00 Cont Pymnts $ C.E. Cost % 7.94
Claim Status  L\eits
Contract No: 04420 CM Contractor Nm: SLETTEN CONSTRUCTION COMPANY
Contr Time: 736 Cmplt Adjusted Time: 736| Award DT:| 05/26/2020| Final Accpt: N/A Award Amt: 16,550,678.56 Cont Total: 17,719,284.01
CO Days: 0 Time Charged: 0| Work Beg:| 10/05/2020| Fnl Est Rls: N/A CO Amt: 1,168,605.45 Time Used: 0%
Project Id STPB 8113(9) County Missoula Engineer Est $ 2o ] 1,986,081.43
e [a 8 W S HIGGINS AVE BRIDGE REHAB - MISSOULA SVALCIIECITER U / U-8113 Award Amt $ 16,550,678.56 C.E. Costs $ 1,896,135.01
Project No 8807009000 Lat/Long 0/0 Tot CO Amt $ 1,168,605.45 oo {8 U E1=Te [ 84.70
ST = e TR S8 STUDT-MARK / 406 444-9191 Beg/End Term |([SXeFARX] Total Amt $ 17,719,284.01 C.E. Used % 95.47
700415 |BRIDGE CONSTRUCTION, REHAB AND REMOVAL  |1=1-te [thA =1l: | 102+30.00 / 116+76.50 Cont Pymnts $ C.E. Cost % 12.63
Claim Status L\l
Contract No: 05421 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 80 Wrk Adjusted Time: 93| Award DT:| 04/27/2021| Final Accpt: N/A Award Amt: 5,767,361.30 Cont Total: 6,094,601.31
CO Days: 13 Time Charged: 98| Work Beg: | 06/28/2021| Fnl Est Rls: N/A CO Amt: 327,240.01 Time Used: 105.38%
Project Id NH 5-1(81)0 N=0J County Missoula Engineer Est $ EstC.E. $ 34,727.16
[ EEEE JCT 1-90 - NORTH (US 93) System/Route L\FAES Award Amt $ 289,393.00 C.E.Costs $ 39,150.85
Project No 9705081000 Lat/Long 0/0 Tot CO Amt $ 68,934.75 Cntr Used % 98.09
[ 8 =0 (e [ EET G T E DOLD-JOSHUA / 406 444-6385 Beg/End Term [2X¥K¢ Total Amt $ 358,327.75 C.E. Used % 112.74
4 | SEAL & COVER Begin / End Cont Pymnts $ C.E. Cost % 11.14
Claim Status  L\eits
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o

MONTANA

Department of Transportation

Date :

11/01/2022

District 1 - Missoula

Project Manager: Straub, Matt

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 523-5856

Cell Phone: 544-5652

Email: mstraub@mt.gov

Contact Information:
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 1183

Contract No: 05421 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.

Contr Time: 80 Wrk Adjusted Time: 93| Award DT:| 04/27/2021| Final Accpt: N/A Award Amt: 5,767,361.30 Cont Total: 6,094,601.31
CO Days: 13 Time Charged: 98| Work Beg: | 06/28/2021| Fnl Est Rls: N/A CO Amt: 327,240.01 Time Used: 105.38%
Project Id NH 5-1(35)1 N=0J County Missoula Engineer Est $ EstC.E. $ 657,356.20
[ S 8 NORTH OF DESMET INTERCHANGE - NORTH System/Route L\FAES Award Amt $ 5,477,968.30 C.E.Costs $ 521,453.33
Project No 5071035000 Lat/Long 0/0 Tot CO Amt $ 258,305.26 Cntr Used % 109.03
[T 8 =0 (e [ EET T ER NUNNALLEE-BENJAMIN / 406 523-5846 Beg/End Term JIFEX Total Amt $ 5,736,273.56 C.E. Used % 79.33
Work Descr REHAB (MINOR GRADE & OVERLAY) Begin / End Cont Pymnts $ C.E. Cost % 8.34

Claim Status

None

Contract Totals for 05421 CM

Project Count: 2

Award Amt $
Tot CO Amt $
Total Amt $

Engineer Est $ 6,008,190.88

5,767,361.30
327,240.01
6,094,601.31

Cont pymts s INRTETETS

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

692,083.36
560,604.18

Contract No: 05822 CM Contractor Nm: HI-TECH ROCKFALL CONSTRUCTION, INC.
Contr Time: 55 Wrk Adjusted Time: 55| Award DT:| 08/25/2022| Final Accpt: N/A Award Amt: 1,779,485.00 Cont Total: 1,779,485.00
CO Days: 0 Time Charged: 36| Work Beg: | 09/07/2022( Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 65.45%
Project Id STPP 19-2(36)28 County Granite Engineer Est $ EstC.E. $ 213,538.20
[ LS M MT-1 SLOPE STABILITY System/Route [¥AAIE Award Amt $ 1,779,485.00 C.E.Costs $ 62,820.44
Project No 9992036000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 53.15
[ 8 =0 (e [ EET T E WAL TERS-NATHANIEL / 406 523-5833 Beg/End Term pEERQPLE: Total Amt $ 1,779,485.00 C.E. Used % 29.42
Work Descr SLIDE OR SLOPE STABALIZATION Begin / End Cont Pymnts $ C.E. Cost % 6.64
Claim Status  L\eits
Contract No: 06420 CM Contractor Nm: MISSOURI RIVER CONTRACTORS, LLC
Contr Time: 190 Cmplt Adjusted Time: 190| Award DT:| 05/05/2020| Final Accpt:| 06/16/2022 Award Amt: 4,595,240.00 Cont Total: 4,614,219.00
CO Days: 0 Time Charged: 0| Work Beg:| 07/27/2020| Fnl Est Rls: | 06/22/2022 CO Amt: 18,979.00 Time Used: 0%
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Contact Information:
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

- Montana Department of Transportation

MONTANA
AASHTOWare Project Construction & Materials

Department of Transportation

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula

Work Phone: 523-5856 Cell Phone: 544-5652 Crew 1183

Project Manager: Straub, Matt Email: mstraub@mt.gov

Contract No: 06420 CM Contractor Nm: MISSOURI RIVER CONTRACTORS, LLC
Contr Time: 190 Cmplt Adjusted Time: 190 Award DT:| 05/05/2020| Final Accpt:|06/16/2022 Award Amt: 4,595,240.00 Cont Total: 4,614,219.00
CO Days: 0 Time Charged: 0| Work Beg:| 07/27/2020| Fnl Est Ris: | 06/22/2022 CO Amt: 18,979.00 Time Used: 0%
Project Id STPX-ER 32200(3) County Missoula Engineer Est $ EstC.E. $ 689,286.00
SIS S OLD MT-200 EROSION REPAIR SUALC R ER X/ X-32200 Award Amt $ 4,595,240.00 C.E.Costs $ 625,845.37
Project No 9642003000 Lat/Long 0/0 Tot CO Amt $ 18,979.00 Cntr Used % 101.45
LTI = o [ TR T[S SCHENDEL-BEN / 406 444-6248 Beg/End Term [X:¥iiN¢ Total Amt $ 4,614,219.00 C.E. Used % 90.80
Work Descr SLIDE OR SLOPE STABALIZATION Begin / End 10+00.00 / 18+54.36 Cont Pymnts $ C.E. Cost % 13.37
Claim Status  L\eits
Contract No: DBB17 SM Contractor Nm: FRONTIER WEST EPILOGUE, LLC
Contr Time:| 11/13/2020 Cmplt Adjusted Time:| 11/13/2020 Award DT:| 12/14/2017| Final Accpt:| 12/30/2020 Award Amt: 15,047,000.00 Cont Total: 15,669,426.76
CO Days: 0 Time Charged: 393| Work Beg: | 01/15/2018| Fnl Est Rls:| 05/21/2021 CO Amt: 622,426.76 Time Used: 37.54%
Project Id IMIP 90-2(149)110 County Missoula Engineer Est $ EstC.E. $ 1,504,700.00
e[ 80 1 1-90 BRIDGES - BONNER System/Route [IAES) Award Amt $ 15,047,000.00 C.E. Costs $ 1,640,696.94
Project No 8164149000 Lat/Long 465218 / 1135312 Tot CO Amt $ Xy N{ - Cntr Used % 93.65
Project Engineer/Phone  hZYAU Beg/End Term (R[¥k[W Total Amt $ 15,669,426.76 C.E. Used % 109.04
7045 | BRIDGE CONSTRUCTION, REHAB AND REMOVAL =Lt ib A=t | / Cont Pymnts $ C.E. Cost % 11.18
Claim Status L\l
Contract No: JC222 CM Contractor Nm: JAG GRADING & PAVING, LLC
Contr Time: 243 Cmplt Adjusted Time: 243| Award DT:| 07/26/2022| Final Accpt: N/A Award Amt: 649,000.00 Cont Total: 649,000.00
CO Days: 0 Time Charged: 0| Work Beg:| 08/16/2022| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 0%
Project Id STPX STWD(875) County Missoula Engineer Est $ EstC.E. $ 77,880.00
(G TS MBTA JOC-MISSOULA AREA System/Route (DL Award Amt $ 649,000.00 C.E. Costs $ 0.00
Project No 10094875000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 153.30
Project Engineer/Phone YA/ Beg/End Term [EX:FEXY Total Amt $ 649,000.00 C.E. Used % 0.00
o7 D T | MISCELLANEOUS Begin / End Cont Pymnts $ C.E. Cost % 0.00
Claim Status  L\eits
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- Montana Department of Transportation Contact Information:
MONTANA AASHTOWare Project

Department of Transportation AASHTOWare Project Construction & Materials Phone: 1.677 400 aeo

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCONO15

District 1 - Missoula

Project Manager: Straub, Matt Work Phone: 523-5856 Cell Phone: 544-5652 Email: mstraub@mt.gov Crew 1183

Project Manager Totals for Straub, Matt Engineer Est $ EstC.E. $ 5,5637,526.19
Contract Count: 7 Award Amt $ 48,128,336.85 C.E.Costs $ 5,066,442.71

2,137,251.22 | o] ) (A U ETETe 75

50,265,588.07 C.E. Used %

Cont Pymnts $ C.E. Cost %

Project Count: 8

Project Manager: Toavs, Ed CEIl 33142
Contract No: DBA20 CM Contractor Nm: DICK ANDERSON CONSTRUCTION, INC. - GFLS
Contr Time: 399 Cmplt Adjusted Time: 414| Award DT:| 12/17/2020( Final Accpt: N/A Award Amt: 8,899,000.00 Cont Total: 8,992,852.34
CO Days: 15 Time Charged: 0| Work Beg:| 01/27/2021( Fnl Est Rls: N/A CO Amt: 93,852.34 Time Used: 0%
Project Id IM 90-1(225)58 County Mineral i EstC.E. $ 1,334,850.00
a8 S QUARTZ FLATS REST AREA System/Route [FEElY Award Amt $ 8,899,000.00 C.E. Costs $ 1,375,768.67
Project No 6875225001 Lat/Long 0/0 Tot CO Amt $ 93,852.34 Cntr Used % 99.93

o Ta 8 S G T T e S8 MILLER-ERIK / 406 444-6211 Beg/End Term

Total Amt $ 8,992,852.34 C.E. Used % 103.07
/0o & | BUILDINGS (SCALES, REST AREAS) Begin / End Cont Pymnts $ C.E. Cost % 15.31
Claim Status \e)S]

Project Manager Totals for Toavs, Ed Engineer Est $ _ EstC.E. $ 1,334,850.00
Contract Count: 1 Award Amt $ 8,899,000.00 C.E.Costs $ 1,375,768.67
Project Count: 1 Tot CO Amt $ CkRLyRZY Cntr Used %
Total Amt $ 8,992,852.34 C.E. Used %

Cont Pymnts $ C.E. Cost %
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- Montana Department of Transportation Contact Information:

MONTANA AASHTOWare Project
Department of Transportation AASHTOWare Project Construction & Materials Phone: 1.677 400 aeo

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCONO15

District 1 - Missoula

Project Manager: Williams, Darrell Work Phone: 523-5823 Email: darwilliams@mt.gov
Contract No: 01917 SM Contractor Nm: DICK ANDERSON CONSTRUCTION, INC. - GFLS
Contr Time: 320 Wrk Adjusted Time: 337| Award DT:| 10/03/2017| Final Accpt: | 10/24/2022 Award Amt: 28,769,247.62 Cont Total: 29,801,560.09

CO Days: 17 Time Charged: 331| Work Beg: | 03/07/2018| Fnl Est Rls: N/A CO Amt: 1,032,312.47 Time Used: 98.22%
Project Id STPUIP 8105(20) N=0J County Missoula Engineer Est $ EstC.E. $ 529,702.25
[ S RUSSELL ST - IDAHO TO DAKOTA System/Route [SEWANRPL) Award Amt $ 8,828,370.90 C.E.Costs $ 1,219,757.14
Project No 4128020000 Lat/Long 465219/ 1140106 Tot CO Amt $ 756,711.68 Cntr Used % 95.51
[ 8 =0 (e [ EET L T E SAMPSON-SHAUN / 406 444-9413 Beg/End Term PpPEYFN{ Total Amt $ 9,585,082.58 C.E. Used % 230.27
\")[e] @ - 88 RECONSTRUCTION, GRADING Begin / End 150+51.92 / 167+66.11 Cont Pymnts $ C.E. Cost % 13.32
Claim Status  L\eits
Project Id NHPBIP-STPUIP-MT 8105(16) N=0J County Missoula Engineer Est $ 0ol 1,196,452.60
[ S RUSSELL ST - BROADWAY TO IDAHO SVACTIECINER U/ U-8105 Award Amt $ 19,940,876.73 C.E. Costs $ 2,582,388.36
Project No 4128016000 Lat/Long 465233 / 1140107 Tot CO Amt $ 275,600.78 Cntr Used % 100.17
[ 8 =0 (e [ EET L T E SAMPSON-SHAUN / 406 444-9413 Beg/End Term pAgEY] Total Amt $ 20,216,477.51 C.E. Used % 215.84
\")[e] @ - 88 RECONSTRUCTION, GRADING Begin / End 167+66.11/ 184+52.34 Cont Pymnts $ C.E. Cost % 12.75

(o1 I ELITERS None
Engineer Est $ e 1,726,154.85
Award Amt $ 28,769,247.63 C.E.Costs $ 3,802,145.50
Tot CO Amt $ 1,032,312.46 [Fed3 (A V10 R0 98.67
Total Amt $ 29,801,560.09 C.E. Used % 220.27

Cont Pymnts $ C.E. Cost % 12.93
Engineer Est $ 23,969,115.77 EstC.E. $ 1,726,154.85

28,769,247.63 C.E.Costs $ 3,802,145.50
1,032,312.46 Cntr Used % 98.67
Total Amt $ 29,801,560.09 C.E. Used % 220.27

Cont Pymnts $ 29,405,117.69 C.E. Cost % 12.93

Contract Totals for 01917 SM
Project Count: 2

Project Manager Totals for Williams, Darrell

Contract Count: 1

Project Count: 2
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Contact Information:
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

- Montana Department of Transportation

MONTANA
AASHTOWare Project Construction & Materials

Department of Transportation

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte

Crew 2280

Project Manager: Berg, Gary Work Phone: 287-9150
Contract No: 02120 CM Contractor Nm: M.A. DEATLEY CONSTRUCTION, INC.

Email: gberg@mt.gov

Contr Time: 190 Wrk Adjusted Time: 207| Award DT:| 02/04/2020| Final Accpt:|05/23/2022 Award Amt: 15,342,214.80 Cont Total: 16,816,370.07
CO Days: 17 Time Charged: 200| Work Beg: | 03/23/2020( Fnl Est Rls: | 06/02/2022 CO Amt: 1,474,155.27 Time Used: 96.62%
Project Id NH 8-4(50)96 County Broadwater Engineer Est $ Aol ]|  1,534,221.48
IS M JCT S-437 -N & S System/Route LFANE:] Award Amt $ 15,342,214.80 C.E. Costs $ 1,314,679.98
Project No 5813050000 Lat/Long 0/0 Tot CO Amt $ 1,474,155.27 Cntr Used % 100.73
[T 8 =0 (e [ EET L T E WAL SH-JOE / 406 494-9622 Beg/End Term  ELE:FNIZX: Total Amt $ 16,816,370.07 C.E. Used % 85.69
\")[e] @ - 88 RECONSTRUCTION, GRADING Begin / End 10+00.00 / 385+08.73 Cont Pymnts $ C.E. Cost % 7.76

Claim Status [yl

Contract No: 02A15

SM Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.

Contr Time: 180 Wrk Adjusted Time: 185| Award DT:| 10/20/2015| Final Accpt:| 12/19/2018 Award Amt: 11,219,791.00 Cont Total: 11,623,938.52
CO Days: 5 Time Charged: 182| Work Beg:| 11/16/2015| Fnl Est Rls:| 05/09/2019 CO Amt: 404,147.52 Time Used: 98.38%
Project Id STPP-HSIP 69-1(24)32 County Jefferson Engineer Est $ EstC.E. $ 1,121,979.10
ST S8 BOULDER-SOUTH System/Route |[NEEGE] Award Amt $ 11,219,791.01 C.E. Costs $ 1,339,734.94
Project No 2019024000 Lat/Long 461147 / 1120506 Tot CO Amt $ 404,147.52 Cntr Used % 102.50
e 8 S G [T T o1 8 SMITH-JACQUELYN / 406 523-5830 Beg/End Term (EYE:FEIAS Total Amt $ 11,623,938.53 C.E. Used % 119.41
\")'[]4 €0 [ 88 RECONSTRUCTION, GRADING Begin / End 510+10.00 / 819+34.59 Cont Pymnts $ C.E. Cost % 11.24

Claim Status L\l

Contract No: 03119 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.

Contr Time: 350 Wrk Adjusted Time: 356| Award DT:| 02/05/2019| Final Accpt:|07/12/2022 Award Amt: 29,625,236.80 Cont Total: 30,583,723.73
CO Days: 6 Time Charged: 338| Work Beg: | 04/11/2019( Fnl Est Rls:|07/19/2022 CO Amt: 958,486.93 Time Used: 94.94%
Project Id NHIP-NHPBIP 8-4(66)86 County Broadwater Engineer Est $ 0] 2962,523.68
[ EEH S TOSTON STRUCTURES (US-287) System/Route IJ¥A\E:] Award Amt $ 29,625,236.80 C.E.Costs $ 2,426,467.14
Project No 7668066000 Lat/Long 0/0 Tot CO Amt $ 958,486.93 Cntr Used % 101.08
[ 8 =0 (e [ EET T S8 BENTE-FREDRICK / 406 444-7634 Beg/End Term [iReFRR Total Amt $ 30,583,723.73 C.E. Used % 81.91
Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End 200+00.00 / 385+14.97 Cont Pymnts $ C.E. Cost % 7.85

Claim Status  L\eits

Contract No: 04321 CM Contractor Nm: JIM GILMAN EXCAVATING, INC.

Contr Time: 60 Wrk Adjusted Time: 77| Award DT:| 03/23/2021| Final Accpt: N/A Award Amt: 3,479,220.96 Cont Total: 3,783,461.46
CO Days: 17 Time Charged: 75| Work Beg:| 06/07/2021| Fnl Est Rls: N/A CO Amt: 304,240.50 Time Used: 97.4%
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- Montana Department of Transportation Contact Information:

MONTANA AASHTOWare Project
Department of Transportation AASHTOWare Project Construction & Materials Phone: 1.677 400 aeo

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCONO15

District 2 - Butte

Project Manager: Berg, Gary Work Phone: 287-9150 Email: gberg@mt.gov Crew 2280
Contract No: 04321 CM Contractor Nm: JIM GILMAN EXCAVATING, INC.
Contr Time: 60 Wrk Adjusted Time: 77| Award DT:| 03/23/2021| Final Accpt: N/A Award Amt: 3,479,220.96 Cont Total: 3,783,461.46
CO Days: 17 Time Charged: 75| Work Beg: | 06/07/2021| Fnl Est Rls: N/A CO Amt: 304,240.50 Time Used: 97.4%
Project Id NH 8-4(79)68 County Broadwater Engineer Est $ EstC.E. $ 167,980.30

[ S S TOWNSEND - NORTH System/Route LFANE:] Award Amt $ 1,399,835.81 C.E. Costs $ 177,781.36
Project No 9470079000 Lat/Long 0/0 Tot CO Amt $ -483.00 Cntr Used % 105.77
[ =0 [ [ EET L T E MURFITT-TYREL / 406 444-6217 Beg/End Term [:XUNEH Total Amt $ 1,399,352.81 C.E. Used % 105.83
LT B OVERLAY'S Begin / End Cont Pymnts $ C.E. Cost % 12.01
Claim Status (N}
Project Id STPP 14-1(38)0 County Broadwater Engineer Est $ EstC.E. $ 249,526.22
[ S TOWNSEND - EAST System/Route EXAAE Award Amt $ 2,079,385.15 C.E.Costs $ 176,158.33
Project No 9732038000 Lat/Long 0/0 Tot CO Amt $ 304,723.50 Cntr Used % 102.95
[ =0 [ [ EET L T E MURFITT-TYREL / 406 444-6217 Beg/End Term  [XoFA-R: Total Amt $ 2,384,108.65 C.E. Used % 70.60
LT B OVERLAY'S Begin / End Cont Pymnts $ C.E. Cost % 7.18
Claim Status (N}
Contract Totals for 04321 CM Engineer Est $ EstC.E. $ 417,506.52
Award Amt $ 3,479,220.96 C.E. Costs $ 353,939.69
Tot CO Amt $ K 20E] - Cntr Used %

Total Amt $ 3,783,461.46 C.E. Used %

Cont Pymnts $ C.E. Cost %
Contract No: 04322 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.

Contr Time: 50 Wrk Adjusted Time: 55| Award DT:| 04/05/2022| Final Accpt: N/A Award Amt: 2,889,150.55 Cont Total: 2,889,150.55
CO Days: 5 Time Charged: 53| Work Beg: | 05/25/2022( Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 96.36%
Project Id STPP 69-1(44)0 County Jefferson Engineer Est $ EstC.E. $ 462,264.09
[ S S WHITEHALL - EAST System/Route LA Award Amt $ 2,889,150.55 C.E.Costs $ 207,615.64
Project No 9740044000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 108.93
[ 8 =0 (e [ EET L T E WAL SH-JOE / 406 494-9622 Beg/End Term X VARL) Total Amt $ 2,889,150.55 C.E. Used % 44.91
[T @ A SEAL & COVER Begin / End 16+50.00 / 335+00.00 Cont Pymnts $ C.E. Cost % 6.60
Claim Status  L\eits

Project Count: 2
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Contact Information:
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

- Montana Department of Transportation

MONTANA
AASHTOWare Project Construction & Materials

Department of Transportation

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte

Work Phone: 287-9150 Crew 2280

Project Manager: Berg, Gary Email: gberg@mt.gov

Contract No: 05522 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 60 Wrk Adjusted Time: 60| Award DT:| 05/24/2022| Final Accpt: N/A Award Amt: 4,023,768.10 Cont Total: 4,023,768.10
CO Days: 0 Time Charged: 28| Work Beg:| 08/01/2022| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 46.67%
Project Id STPP 13-4(11)89 County Broadwater Engineer Est $ EstC.E. $ 402,376.81
[ S 8 THREE FORKS - SOUTHWEST System/Route |EEK] Award Amt $ 4,023,768.10 C.E. Costs $ 90,404.79
Project No 9731011000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 78.01
[T 8 =0 (e [ EET L T E WAL SH-JOE / 406 494-9622 Beg/End Term [:RGECKE Total Amt $ 4,023,768.10 C.E. Used % 22.47
{45 | SEAL & COVER Begin / End Cont Pymnts $ C.E. Cost % 2.88
Claim Status  L\eits
Contract No: 05A20 CM Contractor Nm: HELENA SAND & GRAVEL, INC.
Contr Time: 45 Wrk Adjusted Time: 55| Award DT:| 11/02/2020| Final Accpt:|06/17/2022 Award Amt: 1,874,354.88 Cont Total: 2,116,554.88
CO Days: 10 Time Charged: 55| Work Beg:| 04/12/2021| Fnl Est Rls: | 06/22/2022 CO Amt: 242,200.00 Time Used: 100%
Project Id HSIP 8-4(74)56 County Broadwater Engineer Est $ EstC.E.$ 187,435.49
T LS SF 149 N-8 SHLD WDNG System/Route  LWANE: Award Amt $ 1,874,354.88 C.E. Costs $ 216,575.76
Project No 8927074000 Lat/Long 0/0 Tot CO Amt $ pZy Ol - Cntr Used % 99.96
T =0 T [ T S8 WAL SH-JOE / 406 494-9622 Beg/End Term (EEANE:R! Total Amt $ 2,116,554.88 C.E. Used % 115.55
Work Descr  [a=104 1A = | 387+40.54  498+00.00 Cont Pymnts $ C.E. Cost % 10.24
Claim Status L\l
Contract No: 06522 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 60 Wrk Adjusted Time: 62| Award DT:| 05/24/2022| Final Accpt: N/A Award Amt: 4,023,768.10 Cont Total: 4,209,705.10
CO Days: 2 Time Charged: 61| Work Beg: | 07/13/2022| Fnl Est Rls: N/A CO Amt: 185,937.00 Time Used: 98.39%
Project Id STPP 13-1(59)49 N=0J County Madison Engineer Est $ EstC.E. $ 177,286.21
[ S S ENNIS - NORTH System/Route L\FAZK] Award Amt $ 1,611,692.85 C.E.Costs $ 83,090.89
Project No 9871059000 Lat/Long 0/0 Tot CO Amt $ -1,275.00 Cntr Used % 89.42
[ 8 =0 (e [ EET L T | RICKMAN-BENJAMIN / 406 444-7009 Beg/End Term Total Amt $ 1,610,417.85 C.E. Used % 46.87
o7 D o MICROSURFACING Begin / End Cont Pymnts $ C.E. Cost % 577
Claim Status  L\eits
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- Montana Department of Transportation Contact Information:

MONTANA AASHTOWare Project
Department of Transportation AASHTOWare Project Construction & Materials Phone: 1.677 400 aeo

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCONO15

District 2 - Butte

Project Manager: Berg, Gary Work Phone: 287-9150 Email: gberg@mt.gov Crew 2280
Contract No: 06522 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 60 Wrk Adjusted Time: 62| Award DT: | 05/24/2022| Final Accpt: N/A Award Amt: 4,023,768.10 Cont Total: 4,209,705.10
CO Days: 2 Time Charged: 61| Work Beg:| 07/13/2022| Fnl Est Rls: N/A CO Amt: 185,937.00 Time Used: 98.39%
Project Id STPS 249-1(17)0 TIED [ Madison Engineer Est $ EstC.E. $ 265,328.28

[ S S VARNEY RD - SOUTH OF ENNIS System/Route BYESFZE Award Amt $ 2,412,075.25 C.E.Costs $ 86,912.50
Project No 9665017000 Lat/Long 0/0 Tot CO Amt $ 187,212.00 Cntr Used % 99.37
Project Engineer/Phone QYL Beg/End Term (X« g Total Amt $ 2,599,287.25 C.E. Used % 32.76
{45 | SEAL & COVER Begin / End Cont Pymnts $ C.E. Cost % 3.36
Claim Status (N}
Contract Totals for 06522 CM Engineer Est $ EstC.E. $ 442,614.49
Award Amt $ 4,023,768.10 C.E. Costs $ 170,003.39
Tot CO Amt $ 185,937.00 [ od | [AVET-T I

Total Amt $ 4,209,705.10 C.E. Used %

Cont Pymnts $ C.E. Cost %

Project Count: 2

Contract No: 11916 SM Contractor Nm: JIM GILMAN EXCAVATING, INC.
Contr Time: 100 Wrk Adjusted Time: 130 Award DT:| 09/20/2016| Final Accpt:| 12/17/2018 Award Amt: 5,269,810.29 Cont Total: 5,362,233.03
CO Days: 30 Time Charged: 130 Work Beg:| 04/17/2017| Fnl Est Rls:| 04/04/2019 CO Amt: 92,422.74 Time Used: 100%
Project Id IM 15-3(87)150 County Jefferson Engineer Est $ EstC.E. $ 421,584.82

G 8 BERNICE - BASIN System/Route [INANE] Award Amt $ 5,269,810.28 C.E.Costs $ 571,225.53
Project No 8103087000 Lat/Long 0/0 Tot CO Amt $ 92,422.74 Cntr Used % 97.91
[ 8 =0 (e [ EET L T E WAL SH-JOE / 406 494-9622 Beg/End Term NEAFEEYA Total Amt $ 5,362,233.02 C.E. Used % 135.49
[T @ OVERLAYS Begin / End 882+00.00 / 1248+96.50 Cont Pymnts $ C.E. Cost % 10.88
Claim Status (N}
Project Manager Totals for Berg, Gary Engineer Est $ EstC.E. $ 7,952,506.48
Contract Count: 9 Award Amt $ 77,747,315.48 C.E.Costs $ 6,690,646.86
Project Count: 11 Tot CO Amt $ 3,661,589.96 Cntr Used %

Total Amt $ 81,408,905.44 C.E. Used %

Cont Pymnts $ C.E. Cost %
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- Montana Department of Transportation Contact Information:

MONTANA AASHTOWare Project
Department of Transportation AASHTOWare Project Construction & Materials Phone: 1.677 400 aeo

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCONO15

District 2 - Butte

Project Manager: Cogley, Paul Work Phone: 556-4720 Email: pcogley@mt.gov Crew 2284
Contract No: 04421 CM Contractor Nm: PRINCE, INC.
Contr Time: 65 Wrk Adjusted Time: 65| Award DT: | 04/27/2021| Final Accpt: N/A Award Amt: 6,214,645.80 Cont Total: 6,237,415.80
CO Days: 0 Time Charged: 61| Work Beg:| 07/06/2021| Fnl Est Rls: N/A CO Amt: 22,770.00 Time Used: 93.85%
Project Id STPP 14-2(47)56 N=0J County Meagher Engineer Est $ EstC.E. $ 355,999.83

[ 8| CHECKERBOARD - NORTHWEST System/Route A& Award Amt $ 2,738,460.26 C.E.Costs $ 68,596.95
Project No 9734047000 Lat/Long 0/0 Tot CO Amt $ 22,770.00 Cntr Used % 101.05
[ =0 [ [ EET L T E MURFITT-TYREL / 406 444-6217 Beg/End Term  [SEFIKR Total Amt $ 2,761,230.26 C.E. Used % 19.27
[T @ R OVERLAYS Begin / End 555+97.00 / 945+20.20 Cont Pymnts $ C.E. Cost % 2.46
Claim Status  L\eits
Project Id STPP 14-2(45)50 N=0J County Meagher Engineer Est $ EstC.E. $ 358,772.92
[ LAKE SUTHERLIN - EAST & WEST System/Route RS Award Amt $ 2,759,791.67 C.E. Costs $ 186,501.76
Project No 9733045000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 108.39
[ =0 [ [ EET L T E MURFITT-TYREL / 406 444-6217 Beg/End Term EEXOrEIX) Total Amt $ 2,759,791.67 C.E. Used % 51.98
[T @ R OVERLAYS Begin / End 194+70.50 / 560+86.50 Cont Pymnts $ C.E. Cost % 6.24
Claim Status  L\eits
Project Id STPP 14-2(43)63 N=0J County Meagher Engineer Est $ EstC.E. $ 93,131.20
G a 8| CHECKERBOARD - SOUTHEAST System/Route A& Award Amt $ 716,393.87 C.E.Costs $ 15,548.37
Project No 9735043000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 87.78
[ =0 [ [ EE G T E MURFITT-TYREL / 406 444-6217 Beg/End Term [ERWN{RS Total Amt $ 716,393.87 C.E. Used % 16.70
[T @ OVERLAYS Begin / End 31+00.00/ 770+65.42 Cont Pymnts $ C.E. Cost % 2.47

Claim Status (N}
Engineer Est $ EstC.E.$ 807,903.95
Award Amt $ 6,214,645.80 C.E.Costs $ 270,647.08
Tot CO Amt $ 22,770.00 Cntr Used % 102.77
Total Amt $ 6,237,415.80 C.E. Used % 33.50

Cont Pymnts $ C.E. Cost % 422

Contract Totals for 04421 CM

Project Count: 3

Contract No: 04A21 CM Contractor Nm: L & J CONSTRUCTION GROUP, LLC
Contr Time: 55 Wrk Adjusted Time: 55| Award DT:| 10/05/2021| Final Accpt: N/A Award Amt: 1,545,774.20 Cont Total: 1,545,774.20
CO Days: 0 Time Charged: 56| Work Beg: | 04/06/2022( Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 101.82%
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Contact Information:
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

- Montana Department of Transportation

MONTANA
AASHTOWare Project Construction & Materials

Department of Transportation

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte

Project Manager: Cogley, Paul Work Phone: 556-4720 Email: pcogley@mt.gov Crew 2284
Contract No: 04A21 CM Contractor Nm: L & J CONSTRUCTION GROUP, LLC
Contr Time: 55 Wrk Adjusted Time: 55| Award DT:| 10/05/2021| Final Accpt: N/A Award Amt: 1,545,774.20 Cont Total: 1,545,774.20
CO Days: 0 Time Charged: 56| Work Beg: | 04/06/2022( Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 101.82%
Project Id NHPB STWD(671) County Park Engineer Est $ EstC.E. $ 185,492.90
SIS S LIVINGSTON AREA NHS BRIDGES SAL GG ER | /1-90, N-11 Award Amt $ 1,545,774.20 C.E.Costs $ 116,527.41
Project No 9349671001 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 87.12
[ 8 =0 (e [ EET LT E STUDT-MARK / 406 444-9191 Beg/End Term Total Amt $ 1,545,774.20 C.E. Used % 62.82
Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End Cont Pymnts $ C.E. Cost % 8.65
Claim Status  L\eits
Contract No: 05221 CM Contractor Nm: L & J CONSTRUCTION GROUP, LLC
Contr Time: 40 Wrk Adjusted Time: 40| Award DT:| 03/09/2021| Final Accpt:|03/21/2022 Award Amt: 586,793.00 Cont Total: 611,693.47
CO Days: 0 Time Charged: 37| Work Beg:| 06/01/2021| Fnl Est Rls: | 03/31/2022 CO Amt: 24,900.47 Time Used: 92.5%
Project Id NHPB 90-6(155)278 County Gallatin Engineer Est $ EstC.E.$ 58,679.30
e i e 8 1-90 STRUCTURES - THREE FORKS System/Route [FAE[Y Award Amt $ 586,793.00 C.E. Costs $ 96,556.39
Project No 9830155000 Lat/Long 0/0 Tot CO Amt $ pZRoRyd - CntrUsed % 100.45
T = e [ CET AT S8 STEFFAN-TYLER / 406 444-7800 Beg/End Term PIAZYVILN Total Amt $ 611,693.47 C.E. Used % 164.55
[ 415 |BRIDGE CONSTRUCTION, REHAB AND REMOVAL  |I=L-te [l A=al: | 1118+34.50 / 1152+52.00 Cont Pymnts $ C.E. Cost % 15.71
Claim Status L\l
Contract No: 05B21 CM Contractor Nm: SLETTEN CONSTRUCTION COMPANY
Contr Time: 20 Wrk Adjusted Time: 14| Award DT:| 11/30/2021| Final Accpt: N/A Award Amt: 5,764,999.00 Cont Total: 5,748,789.56
CO Days: -6 Time Charged: 45| Work Beg:| 04/25/2022| Fnl Est Rls: N/A CO Amt: -16,209.44 Time Used: 321.43%
Project Id NHPB 90-7(119)322 County Park Engineer Est $ EstC.E. $ 634,149.89
[ 8 1-90 QUINN CREEK ROAD STRUCTURES System/Route IFAE:[Y Award Amt $ 5,764,999.00 C.E.Costs $ 407,514.93
Project No 9781119000 Lat/Long 0/0 Tot CO Amt $ -16,209.44 Cntr Used % 95.00
[ 8 =0 (e [ EE LT EI STUDT-MARK / 406 444-9191 Beg/End Term  [EZAWFKVRR Total Amt $ 5,748,789.56 C.E. Used % 64.26
Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End Cont Pymnts $ C.E. Cost % 7.46
Claim Status  L\eits
Contract No: 07A21 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 130 Wrk Adjusted Time: 130| Award DT:| 11/09/2021| Final Accpt: N/A Award Amt: 7,197,356.90 Cont Total: 7,740,515.71
CO Days: 0 Time Charged: 117| Work Beg:| 03/14/2022| Fnl Est RlIs: N/A CO Amt: 543,158.81 Time Used: 90%
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o

MONTANA

Department of Transportation

Date :

11/01/2022

District 2 - Butte

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 556-4720

Contact Information:
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 2284

Project Manager: Cogley, Paul

Email: pcogley@mt.gov

Contract No: 07A21 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.

Contr Time: 130 Wrk Adjusted Time: 130| Award DT:| 11/09/2021| Final Accpt: N/A Award Amt: 7,197,356.90 Cont Total: 7,740,515.71
CO Days: 0 Time Charged: 117 Work Beg:| 03/14/2022| Fnl Est Rls: N/A CO Amt: 543,158.81 Time Used: 90%
Project Id NH 11-1(85)50 County Park Engineer Est $ EstC.E. $ 719,735.69
IS LIVINGSTON - SOUTH System/Route LWANRN Award Amt $ 7,197,356.90 C.E.Costs $ 469,061.85
Project No 8790085000 Lat/Long 0/0 Tot CO Amt $ 543,158.81 Cntr Used % 99.83
[ =0 [ [ EET L T E MURFITT-TYREL / 406 444-6217 Beg/End Term EENgEYES Total Amt $ 7,740,515.71 C.E. Used % 65.17
17455 4 | RECONSTRUCTION, GRADING Begin / End Cont Pymnts $ C.E. Cost % 6.07

Claim Status  L\eits

Contract No: 16A19 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.

Contr Time: 160 Cmplt Adjusted Time: 412| Award DT:| 11/05/2019| Final Accpt: | 05/25/2022 Award Amt: 9,412,220.45 Cont Total: 10,538,938.70
CO Days: 252 Time Charged: 0| Work Beg:| 05/04/2020| Fnl Est Rls: | 06/02/2022 CO Amt: 1,126,718.25 Time Used: 0%
Project Id NH 50-1(43)5 County Gallatin Engineer Est $ EstC.E.$ 107,052.67
a8 LW S RAINBOW POINT TURN LANE SVALGIEITERE N / N-50 Award Amt $ 1,070,526.65 C.E. Costs $ 84,109.40
Project No 8765043000 Lat/Long 0/0 Tot CO Amt $ eLZN] - Cntr Used % 148.24
a8 S G e 8 MURFITT-TYREL / 406 444-6217 Beg/End Term (EXFERS Total Amt $ 1,071,510.65 C.E. Used % 78.57
74 | RECONSTRUCTION, GRADING S ] 1400+11.32 / 1446+53.46 Cont Pymnts $ C.E. Cost % 5.30

Claim Status L\l
Project Id NH 50-1(41)10 County Gallatin Engineer Est $ EstC.E. $ 834,169.38
ST S YELLOWSTONE PARK SVALCE I CITER N / N-50 Award Amt $ 8,341,693.80 C.E. Costs $ 520,282.12
Project No 8107041000 Lat/Long 0/0 Tot CO Amt $ 1,125,734.25 o1 {8 U ET=Te (75 108.24
a8 S G T 8 MURFITT-TYREL / 406 444-6217 Beg/End Term (RIXFAYW Total Amt $ 9,467,428.05 C.E. Used % 62.37
04| oVERLAYS SIS | 1998+79.92 / 1103+34.20 Cont Pymnts $ C.E. Cost % 5.08

Claim Status

None

Contract Totals for 16A19 CM

Project Count: 2

Award Amt $

Cont Pymnts $ 11,835,772.75

Engineer Est $ 8,811,149.90

9,412,220.45
1,126,718.25
10,538,938.70

EstC.E. $
C.E.Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

941,222.05
604,391.52
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- Montana Department of Transportation Contact Information:

MONTANA AASHTOWare Project
Department of Transportation AASHTOWare Project Construction & Materials Phone: 1.677 400 aeo

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCONO15

District 2 - Butte

Project Manager: Cogley, Paul Work Phone: 556-4720 Email: pcogley@mt.gov Crew 2284
Contract No: JC720 CM Contractor Nm: MOUNTAIN WEST HOLDING COMPANY
Contr Time: 695 Cmplt Adjusted Time: 695| Award DT:| 07/28/2020| Final Accpt: N/A Award Amt: 535,575.95 Cont Total: 535,575.95
CO Days: 0 Time Charged: 43| Work Beg:| 10/07/2020| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 0%
Project Id HSIP STWD(684) County Broadwater Engineer Est $ EstC.E. $ 64,269.11

(G I A HSIP PROGRAM JOC - BUTTE A EETER 1/ 1-90, N-50, S-205, S Award Amt $ 535,575.95 C.E.Costs $ 94,682.72
Project No 9669684000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 93.60
[ 8 =0 [ [ EE L T E8 GROVER-MICHAEL / 406 444-4188 =1Te )/ =0 (e IGT {08 235.0 / 354.0 Total Amt $ 535,575.95 C.E. Used % 147.32
LTS T SAFETY Begin / End Cont Pymnts $ C.E. Cost % 18.89

Claim Status (N}

Engineer Est $ e 3411,452.89
Award Amt $ 31,257,365.30 C.E. Costs $ 2,059,381.90
Project Count: 10 Tot CO Amt $ 1,701,338.09 Cntr Used % 102.85
Total Amt $ 32,958,703.39 C.E. Used % 60.37

Cont Pymnts $ C.E. Cost % 6.08

Project Manager Totals for Cogley, Paul

Contract Count: 7

Project Manager: Cunningham, Dave Work Phone: 494-9625 Email: dcunningham@mt.gov Crew
Contract No: JC415 SM Contractor Nm: MOUNTAIN WEST HOLDING COMPANY
Contr Time: 60 Wrk Adjusted Time: 195| Award DT: | 05/12/2015| Final Accpt:| 12/04/2019 Award Amt: 330,363.07 Cont Total: 888,125.54
CO Days: 135 Time Charged: 193| Work Beg:| 06/16/2015| Fnl Est Rls:| 05/14/2020 CO Amt: 557,762.47 Time Used: 98.97%
Project Id HSIP STWD(178) County DISTRICT WIDE, BUTTE Engineer Est $ EstC.E. $ 26,429.05

a8 W 8 SF 129 - BUTTE HRZNTAL CRV SIGNG SVALGIIECINERE |/ DIST WIDE Award Amt $ 330,363.07 C.E. Costs $ 178,419.44
Project No 7988178000 Lat/Long 455812 / 1123054 Tot CO Amt $ 557,762.47 Cntr Used % 92.42
T = o [ T S WOSOBA-LEROY / 406 444-9233 Beg/End Term W Total Amt $ 888,125.54 C.E. Used % 675.09
Work Descr Begin / End / Cont Pymnts $ C.E. Cost % 21.74
Claim Status L\l
Project Manager Totals for Cunningham, Dave Engineer Est $ EstC.E. $ 26,429.05
Award Amt $ 330,363.07 S0 oL 1 ) 178,419.44
1 Tot CO Amt $ 557,762.47 S o1 {1 U110 [

Total Amt $ 888,125.54 C.E. Used %

Cont Pymnts $ C.E. Cost %

Contract Count: 1

Project Count:
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Contact Information:
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

- Montana Department of Transportation

MONTANA
AASHTOWare Project Construction & Materials

Department of Transportation

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte

Project Manager: Cunningham, Scott Work Phone: 533-3668 Cell Phone: 490-0825 Crew 2185

Email: sccunningham@mt.gov

Contract No: 01520 CM Contractor Nm: WHITE RESOURCES GROUP, INC.
Contr Time: 70 Wrk Adjusted Time: 75| Award DT:| 05/26/2020| Final Accpt:|07/14/2022 Award Amt: 667,675.60 Cont Total: 752,155.41
CO Days: 5 Time Charged: 74| Work Beg: | 08/03/2020| Fnl Est Rls:|08/01/2022 CO Amt: 84,479.81 Time Used: 98.67%
Project Id TA 39(47) County Powell Engineer Est $ EstC.E. $ 73,444.32
G S MAIN STREET ADA - DEER LODGE System/Route SFEAE) Award Amt $ 667,675.60 C.E.Costs $ 153,133.02
Project No 9453047000 Lat/Long 0/0 Tot CO Amt $ 84,479.81 Cntr Used % 98.99
T = T [ T S8 VOELLER-TERRY / 406 444-9457 Beg/End Term Total Amt $ 752,155.41 C.E. Used % 208.50
T | SIDEWALK Begin / End Cont Pymnts $ C.E. Cost % 20.57
Claim Status  L\eits
Contract No: 02122 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 30 Wrk Adjusted Time: 33| Award DT:| 02/22/2022| Final Accpt: N/A Award Amt: 1,048,774.15 Cont Total: 1,058,677.90
CO Days: 3 Time Charged: 32| Work Beg:| 07/11/2022| Fnl Est Rls: N/A CO Amt: 9,903.75 Time Used: 96.97%
Project Id NH 29-1(68)50 County Madison Engineer Est $ EstC.E. $ 125,852.90
G IS SILVER STAR-N & S VAT N / N-29 Award Amt $ 1,048,774.15 03 S o0 [ 05 77,343.96
Project No 9479068000 Lat/Long 0/0 Tot CO Amt $ ERkN4) | Cntr Used % 98.33
T =0 T [ T S8 WAL SH-JOE / 406 494-9622 Beg/End Term [EEEFETA Total Amt $ 1,058,677.90 C.E. Used % 61.46
4 | SEAL & COVER LA S I 13+53.45 / 418+97.40 Cont Pymnts $ C.E. Cost % 7.43
Claim Status L\l
Contract No: 02C20 CM Contractor Nm: PAVEMENT MAINTENANCE SERVICES, INC
Contr Time: 20 Wrk Adjusted Time: 20| Award DT:| 12/29/2020| Final Accpt: N/A Award Amt: 458,230.57 Cont Total: 458,230.57
CO Days: 0 Time Charged: 23| Work Beg:| 06/09/2021| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 115%
Project Id NH 49-1(27)0 County Beaverhead Engineer Est $ EstC.E. $ 50,405.36
G A DILLON - NORTH System/Route | LFANE] Award Amt $ 458,230.57 C.E.Costs $ 53,282.89
Project No 9474027000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 92.17
[ 8 =0 (e [ EET T E WAL SH-JOE / 406 494-9622 Beg/End Term  [XoFE:X3 Total Amt $ 458,230.57 C.E. Used % 105.71
{45 o | SEAL & COVER Begin / End Cont Pymnts $ C.E. Cost % 12.62
Claim Status  L\eits
Contract No: 03121 CM Contractor Nm: FRONTIER WEST EPILOGUE, LLC
Contr Time: 250 Cmplt Adjusted Time: 250 Award DT:| 02/02/2021| Final Accpt: N/A Award Amt: 1,847,705.85 Cont Total: 1,847,705.85
CO Days: 0 Time Charged: 0| Work Beg:| 05/25/2021| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 0%
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Contact Information:
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

- Montana Department of Transportation

MONTANA
AASHTOWare Project Construction & Materials

Department of Transportation

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte

Project Manager: Cunningham, Scott Work Phone: 533-3668 Cell Phone: 490-0825 Email: sccunningham@mt.gov  Crew 2185
Contract No: 03121 CM Contractor Nm: FRONTIER WEST EPILOGUE, LLC
Contr Time: 250 Cmplt Adjusted Time: 250| Award DT:| 02/02/2021| Final Accpt: N/A Award Amt: 1,847,705.85 Cont Total: 1,847,705.85
CO Days: 0 Time Charged: 0| Work Beg:| 05/25/2021| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 0%
Project Id STPB 9039(44) County Powell Engineer Est $ EstC.E. $ 221,724.70
o [-{a 48| CONLEY AVE BRIDGE - DEER LODGE VAL TG ER L/ L-39-1272 Award Amt $ 1,847,705.85 C.E.Costs $ 477,172.22
Project No 8930044000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 100.18
[ 8 =0 (e [ T T S SENN-JASON / 406 444-9128 Beg/End Term  [XFAN Total Amt $ 1,847,705.85 C.E. Used % 215.21
Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End 12+00.86 / 17+94.57 Cont Pymnts $ C.E. Cost % 25.78
Claim Status  L\eits
Contract No: 04222 CM Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.
Contr Time: 45 Wrk Adjusted Time: 45| Award DT:| 03/08/2022| Final Accpt: N/A Award Amt: 3,415,375.30 Cont Total: 3,415,375.30
CO Days: 0 Time Charged: 54| Work Beg:| 06/21/2022| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 120%
Project Id STPP 46-3(6)42 County Deer Lodge Engineer Est $ EstC.E. $ 375,691.28
a8 W S FISHTRAP — EAST & WEST (MT-43) SV CI RN P/ P-46 Award Amt $ 3,415,375.30 C.E. Costs $ 156,467.32
Project No 9485006000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 94.81
T =0 T [ T S8 WAL SH-JOE / 406 494-9622 Beg/End Term (E¥Y¥REYE Total Amt $ 3,415,375.30 C.E. Used % 41.65
4| oVERLAYS LA S 27+23.46 1 514+33.30 Cont Pymnts $ C.E. Cost % 4.83
Claim Status L\l
Contract No: 04519 CM Contractor Nm: JIM GILMAN EXCAVATING, INC.
Contr Time: 180 Wrk Adjusted Time: 269| Award DT:| 05/21/2019| Final Accpt: N/A Award Amt: 6,622,768.38 Cont Total: 7,413,025.02
CO Days: 89 Time Charged: 266| Work Beg:| 07/18/2019( Fnl Est Rls: N/A CO Amt: 790,256.64 Time Used: 98.88%
Project Id IM 15-1(122)46 County Beaverhead Engineer Est $ EstC.E. $ 794,732.21
[ 8 CLARK CANYON RES - BARRETTS System/Route [FARE Award Amt $ 6,622,768.38 C.E.Costs $ 781,032.59
Project No 8753122000 Lat/Long 0/0 Tot CO Amt $ 790,256.64 Cntr Used % 93.90
[ 8 =0 (e [ EET T E WAL SH-JOE / 406 494-9622 Beg/End Term EIEREZES Total Amt $ 7,413,025.02 C.E. Used % 98.28
Work Descr REHAB (MINOR GRADE & OVERLAY) Begin / End 423+72.80/1012+96.70 Cont Pymnts $ C.E. Cost % 11.22
Claim Status  L\eits
Contract No: 05321 CM Contractor Nm: JIM GILMAN EXCAVATING, INC.
Contr Time: 40 Wrk Adjusted Time: 44| Award DT:| 05/25/2021| Final Accpt:|04/18/2022 Award Amt: 1,334,838.49 Cont Total: 1,349,396.87
CO Days: 4 Time Charged: 43| Work Beg: | 07/19/2021| Fnl Est Rls:| 05/16/2022 CO Amt: 14,558.38 Time Used: 97.73%
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- Montana Department of Transportation Contact Information:

MONTANA AASHTOWare Project
Department of Transportation AASHTOWare Project Construction & Materials Phone: 1.677 400 aeo

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCONO15

District 2 - Butte

Project Manager: Cunningham, Scott Work Phone: 533-3668 Cell Phone: 490-0825 Email: sccunningham@mt.gov  Crew 2185
Contract No: 05321 CM Contractor Nm: JIM GILMAN EXCAVATING, INC.
Contr Time: 40 Wrk Adjusted Time: 44| Award DT:| 05/25/2021| Final Accpt: | 04/18/2022 Award Amt: 1,334,838.49 Cont Total: 1,349,396.87
CO Days: 4 Time Charged: 43| Work Beg:| 07/19/2021| Fnl Est Rls:| 05/16/2022 CO Amt: 14,558.38 Time Used: 97.73%
Project Id STPP 47-1(10)0 N=0J County Deer Lodge Engineer Est $ EstC.E. $ 30,260.19

(G 8| WARM SPRINGS - SW (MT-48) System/Route |[¥AE¥4 Award Amt $ 302,601.94 C.E.Costs $ 53,652.12
Project No 9483010000 Lat/Long 0/0 Tot CO Amt $ 598.50 Cntr Used % 92.03
[T 8 =0 (e [ EET L T E WAL SH-JOE / 406 494-9622 Beg/End Term [RFA-K: Total Amt $ 303,200.44 C.E. Used % 177.30
[T @ A SEAL & COVER Begin / End 16+95.3 / 442+14.3 Cont Pymnts $ C.E. Cost % 19.23
Claim Status  L\eits
Project Id IM 90-3(139)189 County Powell Engineer Est $ EstC.E. $ 103,223.66
[ S 8 DEER LODGE - SOUTH System/Route [FAEeY Award Amt $ 1,032,236.56 C.E. Costs $ 75,168.80
Project No 9701139000 Lat/Long 0/0 Tot CO Amt $ 13,959.88 Cntr Used % 105.25
[ 8 =0 (e [ EET L T E WAL SH-JOE / 406 494-9622 Beg/End Term NERXFAIELN] Total Amt $ 1,046,196.44 C.E. Used % 72.82
[T @ A SEAL & COVER Begin / End 467+00.00 / 823+20.00 Cont Pymnts $ C.E. Cost % 6.83
Claim Status  L\eits
Contract Totals for 05321 CM Engineer Est $ EstC.E. $ 133,483.85
Award Amt $ 1,334,838.50 C.E. Costs $ 128,820.92
Tot CO Amt $ (EXEERE] L Cntr Used %

Total Amt $ 1,349,396.88 C.E. Used %

Cont Pymnts $ C.E. Cost %

Project Count: 2

Contract No: 08A21 CM Contractor Nm: JIM GILMAN EXCAVATING, INC.
Contr Time: 55 Wrk Adjusted Time: 65| Award DT:| 02/22/2022| Final Accpt: N/A Award Amt: 2,840,954.58 Cont Total: 2,969,944.75
CO Days: 10 Time Charged: 61| Work Beg:| 05/19/2022| Fnl Est Rls: N/A CO Amt: 128,990.17 Time Used: 93.85%
Project Id IM 15-1(124)75 County Beaverhead Engineer Est $ EstC.E. $ 284,095.46

S [H LSS APEX - GLEN System/Route [FARE Award Amt $ 2,840,954.58 C.E.Costs $ 195,254 .43
Project No 9464124000 Lat/Long 0/0 Tot CO Amt $ 128,990.17 Cntr Used % 96.61
[ 8 =0 (e [ EET L T E WAL SH-JOE / 406 494-9622 Beg/End Term RCEIEZR: Total Amt $ 2,969,944.75 C.E. Used % 68.73
[T @ A SEAL & COVER Begin / End 100+00.00 / 641+30.00 Cont Pymnts $ C.E. Cost % 6.81
Claim Status  L\eits
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- Montana Department of Transportation Contact Information:

MONTANA AASHTOWare Project
Department of Transportation AASHTOWare Project Construction & Materials Phone: 1.677 400 aeo

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCONO15

District 2 - Butte

Project Manager: Cunningham, Scott Work Phone: 533-3668 Cell Phone: 490-0825 Email: sccunningham@mt.gov  Crew 2185
Contract No: DBB19 CM Contractor Nm: HELENA SAND & GRAVEL, INC.
Contr Time: 5 Wrk Adjusted Time: 5| Award DT:| 03/24/2020| Final Accpt: N/A Award Amt: 3,136,690.00 Cont Total: 3,174,070.06

CO Days: 0 Time Charged: 3| Work Beg:| 05/27/2020| Fnl Est Rls: N/A CO Amt: 37,380.06 Time Used: 60%
Project Id CMDO STWD(712) County Gallatin EstC.E. $ 313,669.00
[ EE S BUTTE DISTRICT ADA UPGRADES VS CINEN S / P-14, N-8, P-13, S-2 3,136,690.00 C.E. Costs $ 404,968.86
Project No 9746712000 Lat/Long 0/0 Tot CO Amt $ 37,380.06 Cntr Used % 99.42
LTI = o[ CET AT 288 GRAFF-BRANDON / 406 444-2808 Beg/End Term Total Amt $ 3,174,070.06 C.E. Used % 129.11
T | SIDEWALK Begin / End Cont Pymnts $ C.E. Cost % 12.83
Claim Status (N}
Project Manager Totals for Cunningham, Scott Engineer Est $ EstC.E. $ 2,373,099.08
Contract Count: 9 Award Amt $ 21,373,012.93 C.E.Costs $ 2,427,476.21
Project Count: 10 Tot CO Amt $ 1,065,568.81 Cntr Used %
Total Amt $ 22,438,581.74 C.E. Used %

Cont Pymnts $ C.E. Cost %
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- Montana Department of Transportation Contact Information:

MONTANA AASHTOWare Project
Department of Transportation AASHTOWare Project Construction & Materials Phone: 1.677 400 aeo

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCONO15

District 2 - Butte

Project Manager: Harrison, Jeffrey Work Phone: 494-9651 Email: jharrison@mt.gov Crew 2181
Contract No: 01420 CM Contractor Nm: JIM GILMAN EXCAVATING, INC.
Contr Time: 130 Wrk Adjusted Time: 153| Award DT:| 05/05/2020| Final Accpt: N/A Award Amt: 10,012,994.07 Cont Total: 10,653,936.89
CO Days: 23 Time Charged: 153| Work Beg:| 06/24/2020| Fnl Est Rls: N/A CO Amt: 640,942.82 Time Used: 100%
Project Id IM 90-4(84)223 County Silver Bow Engineer Est $ Ao 1,001,299.41

A 1-15/1-90 - BUTTE System/Route [NAE[VANE Award Amt $ 10,012,994.07 C.E. Costs $ 804,955.26
Project No 9466084000 Lat/Long 0/0 Tot CO Amt $ 640,942.82 Cntr Used % 99.21
[T 8 =0 (e [ EET L T E WAL SH-JOE / 406 494-9622 =1Te)) (e IGT{0 8 222.8 / 230.3 Total Amt $ 10,653,936.89 C.E. Used % 80.39
[T @ R OVERLAYS Begin / End 448+37.47 / 192+07.00 Cont Pymnts $ C.E. Cost % 7.62

Claim Status  L\eits
Contract No: 01421 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 50 Wrk Adjusted Time: 50| Award DT:| 04/27/2021| Final Accpt: N/A Award Amt: 3,799,487.27 Cont Total: 4,381,181.92
CO Days: 0 Time Charged: 58| Work Beg:| 06/02/2021| Fnl Est Rls: N/A CO Amt: 581,694.65 Time Used: 116%
Project Id STPP 46-2(18)26 County Beaverhead Engineer Est $ EstC.E. $ 357,018.01

T S S WISDOM - NORTH SVECIACIT I P / P-46 Award Amt $ 2,975,150.07 C.E. Costs $ 161,537.42
Project No 9737018000 Lat/Long 0/0 Tot CO Amt $ 581,694.65 | o] {1 U E1=T6 [ 102.23
T =0 T [ T S8 WAL SH-JOE / 406 494-9622 Beg/End Term (P NEEYW Total Amt $ 3,556,844.72 C.E. Used % 45.25
[T @ 8 OVERLAYS Begin / End Cont Pymnts $ C.E. Cost % 4.44
Claim Status L\l
Project Id STPP 46-4(2)52 County Beaverhead Engineer Est $ EstC.E. $ 98,920.46
G IS WISE RIVER - NW System/Route (VA Award Amt $ 824,337.20 [ o3 S oo [ £ 46,639.74
Project No 9486002000 Lat/Long Tot CO Amt $ m Cntr Used % 99.04
T =0 [ CE T S8 WAL SH-JOE / 406 494-9622 Beg/End Term (EYEFAK] Total Amt $ 824,337.20 C.E. Used % 47.15
[T @ A SEAL & COVER Begin / End 0+00.00 / 731+08.10 Cont Pymnts $ C.E. Cost % 5.71
Claim Status L\l
Contract Totals for 01421 CM Engineer Est $ EstC.E. $ 455,938.47
Award Amt $ 3,799,487.27 C.E. Costs $ 208,177.16
Tot CO Amt $ 581,694.65 [ ed [T VT RV

Total Amt $ 4,381,181.92 I ol VLT U/

Cont Pymnts $ C.E. Cost %

Project Count: 2
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Contact Information:
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

- Montana Department of Transportation

MONTANA
AASHTOWare Project Construction & Materials

Department of Transportation

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCONO15

District 2 - Butte

Project Manager: Harrison, Jeffrey Work Phone: 494-9651 Email: jharrison@mt.gov Crew 2181
Contract No: 03322 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 40 Wrk Adjusted Time: 50| Award DT:| 04/05/2022| Final Accpt: N/A Award Amt: 4,507,521.43 Cont Total: 4,748,244 .67
CO Days: 10 Time Charged: 57| Work Beg: | 04/18/2022( Fnl Est Rls: N/A CO Amt: 240,723.24 Time Used: 114%
Project Id STPS 278-1(37)35 County Beaverhead Engineer Est $ EstC.E. $ 450,752.14
SIS S JACKSON - SOUTHEAST System/Route (SYEAL] Award Amt $ 4,507,521.43 C.E. Costs $ 243,279.28
Project No 9870037000 Lat/Long 0/0 Tot CO Amt $ 240,723.24 Cntr Used % 94.67
I 8 =0 [ [ EE L T E ST GEORGE-KEVIN / 406 444-7902 Beg/End Term  [ZXFEI/N4 Total Amt $ 4,748,244 .67 C.E. Used % 53.97
[T @ A SEAL & COVER Begin / End 10+00.00 / 840+70.24 Cont Pymnts $ C.E. Cost % 5.41
Claim Status  L\eits
Contract No: 03A20 CM Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.
Contr Time: 299 Cmplt Adjusted Time: 608| Award DT:| 11/02/2020| Final Accpt: N/A Award Amt: 8,975,000.00 Cont Total: 8,718,802.70
CO Days: 309 Time Charged: 0| Work Beg:| 03/23/2021| Fnl Est Rls: N/A CO Amt: -256,197.30 Time Used: 0%
Project Id STPP 46-2(16)9 County Beaverhead Engineer Est $ EstC.E.$ 344,387.94
a8 W 8 TRAIL CREEK STRUCTURES SV CI RN P/ P-46 Award Amt $ 3,130,799.42 C.E. Costs $ 299,428.54
Project No 8759016000 Lat/Long 0/0 Tot CO Amt $ PARAERN] & Cntr Used % 102.53
T = e [ CET AT S8 STEFFAN-TYLER / 406 444-7800 Beg/End Term |EXU¥alXorg Total Amt $ 3,259,614.82 C.E. Used % 86.95
7004l |BRIDGE CONSTRUCTION, REHAB AND REMOVAL  |1=1-te 40 A =1l: | 480+90.00 / 533+85.15 Cont Pymnts $ C.E. Cost % 8.96
Claim Status L\l
Project Id STPP 46-2(15)8 TIED [ Beaverhead Engineer Est $ EstC.E. $ 642,862.06
I S S WISDOM - WEST SVECICIT I P / P-46 Award Amt $ 5,844,200.58 C.E. Costs $ 531,120.50
Project No 8759015000 Lat/Long 0/0 Tot CO Amt $ Bt Nb(] - Cntr Used % 96.99
LTI = L CETIRT 8 MURFITT-TYREL / 406 444-6217 Beg/End Term |EgY¥IW Total Amt $ 5,459,187.88 C.E. Used % 82.62
750854 | OVERLAYS S0 A= 393+84.00 / 1385+28.00 Cont Pymnts $ C.E. Cost % 10.03
Claim Status L\l
Contract Totals for 03A20 CM Engineer Est $ EstC.E. $ 987,250.00
Project Count: 2 Award Amt $ 8,975,000.00 C.E.Costs $ 830,549.04
Tot CO Amt $ LRI Cntr Used %
Total Amt $ 8,718,802.70 C.E. Used %
Cont Pymnts $ C.E. Cost %
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- Montana Department of Transportation Contact Information:

MONTANA AASHTOWare Project
Department of Transportation AASHTOWare Project Construction & Materials Help Desk

Phone: 1-877-406-4338
Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCONO15

District 2 - Butte

Project Manager: Harrison, Jeffrey Work Phone: 494-9651 Email: jharrison@mt.gov Crew 2181
Contract No: 03A21 CM Contractor Nm: COP CONSTRUCTION, LLC
Contr Time: 120 Wrk Adjusted Time: 129| Award DT:| 10/05/2021| Final Accpt: N/A Award Amt: 3,090,090.00 Cont Total: 3,226,336.96
CO Days: 9 Time Charged: 131 Work Beg:| 04/25/2022| Fnl Est Rls: N/A CO Amt: 136,246.96 Time Used: 101.55%
Project Id NHPB STWD(673) County Deer Lodge Engineer Est $ EstC.E. $ 309,009.00

G a8 DEER LODGE AREA BRIDGES System/Route IFAE:[Y Award Amt $ 3,090,090.00 C.E.Costs $ 389,834.78
Project No 9317673001 Lat/Long 0/0 Tot CO Amt $ 136,246.96 Cntr Used % 85.66

[ 8 =0 (e [ EET LT E STUDT-MARK / 406 444-9191 Beg/End Term Total Amt $ 3,226,336.96 C.E. Used % 126.16
Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End Cont Pymnts $ C.E. Cost % 14.10
Claim Status  L\eits
Contract No: 10422 CM Contractor Nm: PAVEMENT MAINTENANCE SERVICES, INC
Contr Time: 65 Wrk Adjusted Time: 65| Award DT:| 05/10/2022| Final Accpt: N/A Award Amt: 2,089,990.95 Cont Total: 2,089,990.95
CO Days: 0 Time Charged: 47| Work Beg: | 07/14/2022| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 72.31%
Project Id STPP 19-1(61)0 TIED [y Deer Lodge Engineer Est $ EstC.E. $ 288,122.93

G 8 S JCT 1-90 TO ANACONDA (MT-1) System/Route [FRSE] Award Amt $ 1,920,819.55 C.E. Costs $ 66,832.65
Project No 9484061000 Lat/Long Tot CO Amt $ m Cntr Used % 43.18
T =0 T [ T S8 WAL SH-JOE / 406 494-9622 Beg/End Term (X FAv] Total Amt $ 1,920,819.55 C.E. Used % 23.20
78S S SEAL & COVER S = ] 117+04.20 / 481+23+50 Cont Pymnts $ C.E. Cost % 8.06
Claim Status L\l
Project Id STPP 46-8(4)76 County Silver Bow Engineer Est $ EstC.E. $ 25,375.71
(S A DIVIDE - EAST & WEST System/Route (VA Award Amt $ 169,171.40 [ o S of 1 L35 1,086.63

Project No 9738004000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 44.89
T =0 [ CE T S8 WAL SH-JOE / 406 494-9622 =1TeY = e NI 76.500 / 77.716 Total Amt $ 169,171.40 C.E. Used % 4.28
4l | SEAL & COVER ST A= B 508+11.6 / 44+37.61 Cont Pymnts $ C.E. Cost % 143
Claim Status (\els

Contract Totals for 10422 CM Engineer Est $ EstC.E. $ 313,498.64
Award Amt $ 2,089,990.95 C.E. Costs $ 67,919.28

Tot CO Amt $ m Cntr Used %

Total Amt $ 2,089,990.95 C.E. Used %

Cont Pymnts $ C.E. Cost %

Project Count: 2
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- Montana Department of Transportation

MONTANA

Department of Transportation

Date: 11/01/2022

District 2 - Butte

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Email: jharrison@mt.gov

Contact Information:
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 2181

Project Manager: Harrison, Jeffrey Work Phone: 494-9651
Contract No: DB321 CM Contractor Nm: MONTANA REST AREA JV PARTNERS

Contr Time: 368 Cmplt Adjusted Time: 368| Award DT: | 04/22/2021| Final Accpt: N/A Award Amt: -1,125,000.00 Cont Total: -989,715.28
CO Days: 0 Time Charged: 0| Work Beg:| 11/10/2021| Fnl Est Rls: N/A CO Amt: 135,284.72 Time Used: 0%
Project Id SF 90-6(156)245 County Broadwater EstC.E. $ 0.00
[ S BOZEMAN REST AREA RELOCATION System/Route [FLUl -1,125,000.00 C.E. Costs $ 0.00
Project No 9851156000 Lat/Long 0/0 Tot CO Amt $ 135,284.72 Cntr Used % -4.71
[ 8 =0 [ [ EE G T E PAVSEK-JOHN / 406 444-6213 Beg/End Term Total Amt $ -989,715.28 C.E. Used % 0.00
/0o & | BUILDINGS (SCALES, REST AREAS) Begin / End Cont Pymnts $ C.E. Cost % 0.00

(o1 I ELITERS None
Project Manager Totals for Harrison, Jeffrey
Contract Count: 7

Project Count: 10

Award Amt $
Tot CO Amt $
Total Amt $

Engineer Est $ 32,876,795.35

31,350,083.72
1,478,695.09
32,828,778.81

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

3,5617,747.66
2,544,714.80
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o

MONTANA

Department of Transportation

Date: 11/01/2022

District 2 - Butte

Work Phone: 494-9636

Montana Department of Transportation
AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Contact Information:
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Project Manager: Liebel, Duane
Contract No: 09115

SM Contractor Nm: FRONTIER WEST EPILOGUE, LLC

Contr Time: 340 Cal Adjusted Time: 344| Award DT:| 02/24/2015| Final Accpt:|12/11/2017 Award Amt: 10,649,906.33 Cont Total: 10,738,534.09
CO Days: 4 Time Charged: 340| Work Beg: | 04/28/2015( Fnl Est Rls:|02/23/2018 CO Amt: 88,627.76 Time Used: 98.84%
Project Id IM 0002(756) TIED [ Beaverhead Engineer Est $ EstC.E. $ 525,454.76
()[Gs8 MONIDA - LIMA SEISMIC RETROFIT System/Route [INANE] Award Amt $ 5,838,386.20 C.E.Costs $ 476,056.05
Project No 4392756000 Lat/Long 443702 /1123310 Tot CO Amt $ 65,316.96 Cntr Used % 100.72
[ 8 =0 (e [ EET T S8 BRANDENBERGER-STEPHANIE / 406 444- [={=01[=0 s NI 12.7 / 12.9 Total Amt $ 5,903,703.16 C.E. Used % 90.60
Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End 10+00.00 / 20+90.51 Cont Pymnts $ C.E. Cost % 8.01
Claim Status (N}
Project Id NHPB 15-1(105)2 County Beaverhead Engineer Est $ EstC.E. $ 433,036.81
G S S SEP UPRR -1 M N MONIDA System/Route [INANE] Award Amt $ 4,811,520.13 C.E.Costs $ 334,585.32
Project No 6854105000 Lat/Long 443357 / 1122017 Tot CO Amt $ 23,310.80 Cntr Used % 100.49
[ 8 =0 (e [ EET LT S8 BRANDENBERGER-STEPHANIE / 406 444-  [=1=G/1=0 e NI 1.4 / 1.7 Total Amt $ 4,834,830.93 C.E. Used % 77.26
Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End 8+50.00 / 22+00.00 Cont Pymnts $ C.E. Cost % 6.89

Claim Status [yl
Contract Totals for 09115 SM

Project Count: 2

Award Amt $
Tot CO Amt $
Total Amt $

Engineer Est $ 12,559,721.80

10,649,906.33
88,627.76
10,738,534.09

Gont Pymts s INRETETAED

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

958,491.57
810,641.37

Contract No: 17216 SM Contractor Nm: JIM GILMAN EXCAVATING, INC.

Contr Time: 30 Wrk Adjusted Time: 30| Award DT:| 03/01/2016| Final Accpt:|01/05/2017 Award Amt: 299,732.62 Cont Total: 299,732.62
CO Days: 0 Time Charged: 30| Work Beg: | 05/19/2016| Fnl Est Rls:|01/24/2017 CO Amt: 0.00 Time Used: 100%
Project Id NH 89-1(14)2 County Beaverhead Engineer Est $ EstC.E. $ 35,967.91
(G ap 0 1-15 BUSINESS RTE - DILLON System/Route (LNEAE:E Award Amt $ 299,732.62 C.E.Costs $ 33,674.63
Project No 8791014000 Lat/Long 451334 / 1123809 Tot CO Amt $ m Cntr Used % 87.56
[ 8 =0 (e [ EET L T E WAL SH-JOE / 406 494-9622 Beg/End Term PpPEYFXe Total Amt $ 299,732.62 C.E. Used % 93.62
[T @ A SEAL & COVER Begin / End 13+83.89 / 23+80.00 Cont Pymnts $ C.E. Cost % 12.83

Claim Status  L\eits
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- Montana Department of Transportation Contact Information:

MONTANA AASHTOWare Project
Department of Transportation AASHTOWare Project Construction & Materials Phone: 1.677 400 aeo
Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCONO15

District 2 - Butte

Project Manager: Liebel, Duane Work Phone: 494-9636

Project Manager Totals for Liebel, Duane Engineer Est $ 12,947,570.65 EstC.E. $ 994,459.48
Contract Count: 2 Award Amt $ 10,949,638.95 C.E. Costs $ 844,316.00

Project Count: 3 Tot CO Amt $ 88,627.76 Cntr Used %
Total Amt $ 11,038,266.71 C.E. Used %

Cont Pymnts $ C.E. Cost %
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Contact Information:
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

- Montana Department of Transportation

MONTANA
AASHTOWare Project Construction & Materials

Department of Transportation

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte

Work Phone: 556-4724 Crew 2271

Project Manager: Walker, Craig Email: cwalker@mt.gov

Contract No: 02A21 CM Contractor Nm: STILLWATER ELECTRIC, INC.
Contr Time: 30 Wrk Adjusted Time: 34| Award DT:| 10/05/2021| Final Accpt: N/A Award Amt: 365,585.00 Cont Total: 408,185.00
CO Days: 4 Time Charged: 19| Work Beg:| 04/19/2022| Fnl Est Rls: N/A CO Amt: 42,600.00 Time Used: 55.88%
Project Id HSIP 50-2(94)49 County Gallatin Engineer Est $ EstC.E. $ 36,558.50
(G A SF 179 GALLATIN CANYON VMS System/Route |LNFANE Award Amt $ 365,585.00 C.E.Costs $ 57,784.80
Project No 9645094000 Lat/Long 0/0 Tot CO Amt $ 42,600.00 Cntr Used % 76.98
[ 8 =0 [ [ EE L T E8 GROVER-MICHAEL / 406 444-4188 Beg/End Term [ScXy@Xi) Total Amt $ 408,185.00 C.E. Used % 158.06
LTS T SAFETY Begin / End Cont Pymnts $ C.E. Cost % 18.39
Claim Status  L\eits
Contract No: 04821 CM Contractor Nm: MONTANA LINES, INC. - GFLS
Contr Time: 20 Wrk Adjusted Time: 20| Award DT:| 08/26/2021| Final Accpt: N/A Award Amt: 166,681.20 Cont Total: 166,681.20
CO Days: 0 Time Charged: 9| Work Beg:| 09/27/2021| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 45%
Project Id CMDO 50-2(96)48 County Gallatin Engineer Est $ EstC.E.$ 20,001.74
T EE{I 8 SIGNALS - BIG SKY SVALCE I CITER N / N-50 Award Amt $ 166,681.20 C.E. Costs $ 0.00
Project No 1000909600 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 96.48
Project Engineer/Phone  LZYA\L Beg/End Term Total Amt $ 166,681.20 C.E. Used % 0.00
\) (] € DT 8 SIGNALS Begin / End Cont Pymnts $ C.E. Cost % 0.00
Claim Status L\l
Contract No: 06619 CM Contractor Nm: MISSOURI RIVER CONTRACTORS, LLC
Contr Time: 160 Wrk Adjusted Time: 170 Award DT:| 08/27/2019| Final Accpt:|02/04/2022 Award Amt: 8,179,179.00 Cont Total: 8,700,863.99
CO Days: 10 Time Charged: 166 Work Beg:| 09/25/2019| Fnl Est Rls:|02/18/2022 CO Amt: 521,684.99 Time Used: 97.65%
Project Id STPIP 86-1(30)0 County Gallatin Engineer Est $ 0ol ]  1,145,085.06
[ 8 ROUSE AVE - BOZEMAN System/Route A= Award Amt $ 8,179,179.00 C.E.Costs $ 1,257,610.85
Project No 4805030000 Lat/Long 0/0 Tot CO Amt $ 521,684.99 Cntr Used % 101.02
[ 8 =0 (e [ EET T E SENN-JASON / 406 444-9128 Beg/End Term [CXeFEiEe] Total Amt $ 8,700,863.99 C.E. Used % 109.83
\')[e]4 [ € - 88 RECONSTRUCTION, GRADING Begin / End 10+46.80 / 55+35.35 Cont Pymnts $ C.E. Cost % 14.31
Claim Status  L\eits
Contract No: 07C20 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 115 Wrk Adjusted Time: 115| Award DT:| 12/29/2020| Final Accpt:| 04/04/2022 Award Amt: 8,392,683.37 Cont Total: 8,461,773.23
CO Days: 0 Time Charged: 111| Work Beg:| 04/01/2021| Fnl Est Rls:| 04/08/2022 CO Amt: 69,089.86 Time Used: 96.52%
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- Montana Department of Transportation

MONTANA

Department of Transportation

Date: 11/01/2022

District 2 - Butte

Work Phone: 556-4724

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Contact Information:
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 2271

Project Manager: Walker, Craig
Contract No: 07C20 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.

Email: cwalker@mt.gov

Contr Time: 115 Wrk Adjusted Time: 115 Award DT:| 12/29/2020| Final Accpt:|04/04/2022 Award Amt: 8,392,683.37 Cont Total: 8,461,773.23
CO Days: 0 Time Charged: 111| Work Beg:| 04/01/2021| Fnl Est Rls:| 04/08/2022 CO Amt: 69,089.86 Time Used: 96.52%
Project Id IM 90-6(145)289 N=0J County Gallatin Engineer Est $ EstC.E. $ 655,037.49
[ A S S MANHATTAN - BELGRADE System/Route Award Amt $ 6,550,374.91 C.E.Costs $ 477,847.79
Project No 8756145000 Lat/Long 0/0 Tot CO Amt $ 44,989.86 Cntr Used % 104.78
[ =0 [ [ EET L T E MURFITT-TYREL / 406 444-6217 =1Te)) =0 e T {0 289.3 / 301.3 Total Amt $ 6,595,364.77 C.E. Used % 72.95
[T @ R OVERLAYS Begin / End 705+00.00 / 1335+00.00 Cont Pymnts $ C.E. Cost % 6.91
Claim Status  L\eits
Project Id IM 90-6(149)313 County Gallatin Engineer Est $ EstC.E. $ 184,230.85
[ 8 BOZEMAN HILL - GUARDRAIL System/Route Award Amt $ 1,842,308.46 C.E.Costs $ 80,537.87
Project No 9247149000 Lat/Long 0/0 Tot CO Amt $ 24,100.00 Cntr Used % 97.24
[ 8 =0 (e [ EET L T E WAL SH-JOE / 406 494-9622 Beg/End Term  EyEMIRYLRS Total Amt $ 1,866,408.46 C.E. Used % 43.72
O 45 | GUARDRAIL Begin / End Cont Pymnts $ C.E. Cost % 4.44

Claim Status [yl
Contract Totals for 07C20 CM

Project Count: 2

Award Amt $
Tot CO Amt $
Total Amt $

Contract No: 08422 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.

Engineer Est $ 10,753,489.90

8,392,683.37
69,089.86
8,461,773.23

Gont Pymts s INKREREND

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

839,268.34
558,385.66

Contr Time: 30 Wrk Adjusted Time: 30| Award DT:| 05/10/2022| Final Accpt: N/A Award Amt: 2,341,382.40 Cont Total: 2,341,382.40
CO Days: 0 Time Charged: 25| Work Beg:| 06/27/2022| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 83.33%
Project Id STPP 60-1(28)0 County Meagher Engineer Est $ EstC.E. $ 280,965.89
[ [ S WHITE SULPHUR SPRINGS - NORTH SYE LI I P / P-60 Award Amt $ 2,341,382.40 C.E. Costs $ 123,979.93
Project No 9739028000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 97.57
[ =0 (e [ EE L T E MURFITT-TYREL / 406 444-6217 Beg/End Term |([JXo[0yl %) Total Amt $ 2,341,382.40 C.E. Used % 4413
{45 o | SEAL & COVER Begin / End Cont Pymnts $ C.E. Cost % 5.43

None

Claim Status
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- Montana Department of Transportation Contact Information:

MONTANA AASHTOWare Project
Department of Transportation AASHTOWare Project Construction & Materials Phone: 1.677 400 aeo

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCONO15

District 2 - Butte

Project Manager: Walker, Craig Work Phone: 556-4724 Email: cwalker@mt.gov Crew 2271
Contract No: 13A21 CM Contractor Nm: HELENA SAND & GRAVEL, INC.
Contr Time: 22 Wrk Adjusted Time: 22| Award DT:| 11/09/2021| Final Accpt:| 09/29/2022 Award Amt: 369,669.40 Cont Total: 365,169.40

CO Days: 0 Time Charged: 20| Work Beg:| 03/31/2022| Fnl Est Rls:| 10/14/2022 CO Amt: -4,500.00 Time Used: 90.91%
Project Id STPB 288-1(13)11 County Gallatin Engineer Est $ EstC.E. $ 55,450.41
[ S 8 GODFREY CREEK - 12 MILES SOUTH MANHATTAN System/Route BYEAE Award Amt $ 369,669.40 C.E.Costs $ 107,008.25
Project No 9627013000 Lat/Long 0/0 Tot CO Amt $ -4,500.00 Cntr Used % 103.42
[T 8 =0 (e [ EET L T E WAL SH-JOE / 406 494-9622 Beg/End Term Total Amt $ 365,169.40 C.E. Used % 192.98
Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End Cont Pymnts $ C.E. Cost % 28.33
Claim Status  L\eits

Project Manager Totals for Walker, Craig Engineer Est $ EstC.E. $ 2,377,329.94
Contract Count: 6 Award Amt $ 19,815,180.37 C.E. Costs $ 2,104,769.49
Project Count: 7 Tot CO Amt $ 628,874.85 [Fed {1 VLT U

Total Amt $ 20,444,055.22 C.E. Used %

Cont Pymnts $ C.E. Cost %
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Contact Information:
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

- Montana Department of Transportation

MONTANA
AASHTOWare Project Construction & Materials

Department of Transportation

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte

Work Phone: 494-9643 Cell Phone: 490-2506 No Crew Set

Project Manager: Watson, Shane Email: swatson@mt.gov

Contract No: 01322 CM Contractor Nm: JIM GILMAN EXCAVATING, INC.
Contr Time: 30 Wrk Adjusted Time: 39| Award DT:| 03/22/2022| Final Accpt: N/A Award Amt: 1,048,731.70 Cont Total: 1,094,177.83
CO Days: 9 Time Charged: 40| Work Beg:| 06/27/2022| Fnl Est Rls: N/A CO Amt: 45,446.13 Time Used: 102.56%
Project Id NH 1899(41) County Silver Bow Engineer Est $ EstC.E. $ 209,746.34
G S S BUTTE - URBAN SUAL TG ER U / N-29, N-121 Award Amt $ 1,048,731.70 C.E.Costs $ 144,668.12
Project No 9471041000 Lat/Long 0/0 Tot CO Amt $ 45,446.13 Cntr Used % 97.34
[T 8 =0 (e [ EET L T E WAL SH-JOE / 406 494-9622 Beg/End Term Total Amt $ 1,094,177.83 C.E. Used % 68.97
{45 | SEAL & COVER Begin / End Cont Pymnts $ C.E. Cost % 13.58
Claim Status  L\eits
Contract No: 01B21 CM Contractor Nm: PAVEMENT MAINTENANCE SERVICES, INC
Contr Time: 25 Wrk Adjusted Time: 25| Award DT:| 03/22/2022| Final Accpt: N/A Award Amt: 914,966.50 Cont Total: 914,966.50
CO Days: 0 Time Charged: 16| Work Beg: | 07/28/2022( Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 64%
Project Id STPS 205-1(49)0 County Gallatin Engineer Est $ EstC.E. $ 91,496.65
I S8 THREE FORKS - EAST SVALCEIICITER S / S-205 Award Amt $ 914,966.50 C.E. Costs $ 0.00
Project No 9306048000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 95.02
T =0 T [ T S8 WAL SH-JOE / 406 494-9622 Beg/End Term ([CXFREX Total Amt $ 914,966.50 C.E. Used % 0.00
[T @ A SEAL & COVER Begin / End Cont Pymnts $ C.E. Cost % 0.00
Claim Status L\l
Contract No: 01C19 CM Contractor Nm: BJORN JOHNSON CONSTRUCTION, LLC
Contr Time: 135 Wrk Adjusted Time: 166| Award DT:| 12/20/2019| Final Accpt: N/A Award Amt: 5,825,119.23 Cont Total: 7,047,064.39
CO Days: 31 Time Charged: 181 Work Beg:| 02/20/2020| Fnl Est RlIs: N/A CO Amt: 1,221,945.16 Time Used: 109.04%
Project Id STPIP-FLA 399-1(8)10 County Jefferson Engineer Est $ EstC.E. $ 699,014.31
[ S 8 SOUTH OF BOULDER - SOUTH VA CTECITE S / S-399 Award Amt $ 5,825,119.23 C.E. Costs $ 1,287,838.78
Project No 6097008000 Lat/Long 0/0 Tot CO Amt $ 1,221,945.16 Cntr Used % 91.68
[ A =0 T [ EET (T 9 BOYSEN-RANDY / 406 444-6297 Beg/End Term F¥piX) Total Amt $ 7,047,064.39 C.E. Used % 184.24
\')[e]4 [ € - 88 RECONSTRUCTION, GRADING Begin / End 100+00.00 / 12+50.00 Cont Pymnts $ C.E. Cost % 19.93
Claim Status  [e]sf=ly)
Contract No: 01C20 CM Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.
Contr Time: 55 Wrk Adjusted Time: 57| Award DT:| 12/29/2020| Final Accpt:|05/23/2022 Award Amt: 1,142,780.16 Cont Total: 1,156,780.16
CO Days: 2 Time Charged: 55| Work Beg:| 06/14/2021| Fnl Est Rls: | 06/06/2022 CO Amt: 14,000.00 Time Used: 96.49%
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Contact Information:
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

- Montana Department of Transportation

MONTANA
AASHTOWare Project Construction & Materials

Department of Transportation

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte

Project Manager: Watson, Shane Work Phone: 494-9643 Cell Phone: 490-2506 Email: swatson@mt.gov No Crew Set
Contract No: 01C20 CM Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.
Contr Time: 55 Wrk Adjusted Time: 57| Award DT:| 12/29/2020| Final Accpt:|05/23/2022 Award Amt: 1,142,780.16 Cont Total: 1,156,780.16
CO Days: 2 Time Charged: 55| Work Beg: | 06/14/2021| Fnl Est Rls: | 06/06/2022 CO Amt: 14,000.00 Time Used: 96.49%
Project Id IM 90-5(81)258 County Jefferson Engineer Est $ EstC.E. $ 114,278.02
[ S8 COTTONWOOD HILL - GUARDRAIL System/Route [¥AE*0] Award Amt $ 1,142,780.16 C.E.Costs $ 127,106.27
Project No 9248081000 Lat/Long 0/0 Tot CO Amt $ 14,000.00 Cntr Used % 96.53
[T 8 =0 (e [ EET L T E WAL SH-JOE / 406 494-9622 =007 =0 (e T 8 257.700 / 266.000 Total Amt $ 1,156,780.16 C.E. Used % 111.23
[T € - 8 GUARDRAIL Begin / End 42+03.50 / 511+65.00 Cont Pymnts $ C.E. Cost % 11.38
Claim Status  L\eits
Contract No: 02322 CM Contractor Nm: PAVEMENT MAINTENANCE SERVICES, INC
Contr Time: 30 Wrk Adjusted Time: 30| Award DT:| 03/22/2022| Final Accpt: N/A Award Amt: 900,504.87 Cont Total: 906,384.87
CO Days: 0 Time Charged: 29| Work Beg: | 07/20/2022| Fnl Est Rls: N/A CO Amt: 5,880.00 Time Used: 96.67%
Project Id NH 49-2(13)16 County Madison Engineer Est $ EstC.E.$ 108,060.58
e [a 8 e S BEAVERHEAD ROCK - NORTH SVALGIEEITER R / N-49 Award Amt $ 900,504.87 C.E. Costs $ 44,836.69
Project No 9475013000 Lat/Long 0/0 Tot CO Amt $ LR - Cntr Used % 91.26
a8 S G e 8 MURFITT-TYREL / 406 444-6217 Beg/End Term (NEEIPAAS Total Amt $ 906,384.87 C.E. Used % 41.49
4| oVERLAYS S A = I 840+69.00 / 1435+79.37 Cont Pymnts $ C.E. Cost % 5.42
Claim Status L\l
Contract No: 14A21 CM Contractor Nm: MOUNTAIN WEST HOLDING COMPANY
Contr Time: 15 Wrk Adjusted Time: 15| Award DT:| 11/09/2021| Final Accpt:| 08/01/2022 Award Amt: 142,198.00 Cont Total: 121,733.36
CO Days: 0 Time Charged: 6| Work Beg:| 03/21/2022| Fnl Est Rls: | 08/12/2022 CO Amt: -20,464.64 Time Used: 40%
Project Id HSIP 15-1(126)64 County Beaverhead Engineer Est $ EstC.E. $ 17,063.76
[ S SF 179 1-15 CURVE SFTY DILLON System/Route [FARE Award Amt $ 142,198.00 C.E.Costs $ 9,890.07
Project No 9646126000 Lat/Long 0/0 Tot CO Amt $ -20,464.64 Cntr Used % 81.85
[ 8 =0 [ [ EE L T E8 GROVER-MICHAEL / 406 444-4188 Beg/End Term Total Amt $ 121,733.36 C.E. Used % 57.96
LTS T SAFETY Begin / End Cont Pymnts $ C.E. Cost % 9.93
Claim Status  L\eits
Contract No: ER221 CM Contractor Nm: HIGHLAND CONSTRUCTION SERVICES, LLC
Contr Time: 68 Cmplt Adjusted Time: 68| Award DT:| 06/24/2021| Final Accpt:| 03/29/2022 Award Amt: 599,660.00 Cont Total: 599,660.00
CO Days: 0 Time Charged: 0| Work Beg:| 09/22/2021| Fnl Est Rls: | 04/08/2022 CO Amt: 0.00 Time Used: 0%
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- Montana Department of Transportation Contact Information:

MONTANA AASHTOWare Project
Department of Transportation AASHTOWare Project Construction & Materials Phone: 1.677 400 aeo

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCONO15

District 2 - Butte

Project Manager: Watson, Shane Work Phone: 494-9643 Cell Phone: 490-2506 Email: swatson@mt.gov No Crew Set
Contract No: ER221 CM Contractor Nm: HIGHLAND CONSTRUCTION SERVICES, LLC
Contr Time: 68 Cmplt Adjusted Time: 68| Award DT:| 06/24/2021| Final Accpt:| 03/29/2022 Award Amt: 599,660.00 Cont Total: 599,660.00
CO Days: 0 Time Charged: 0| Work Beg:| 09/22/2021| Fnl Est Rls: | 04/08/2022 CO Amt: 0.00 Time Used: 0%
Project Id IM-ER 90-3(137)175 County Powell Engineer Est $ EstC.E. $ 65,962.60

[ 8 1-90 EROSION REPAIR - GARRISON System/Route [FAEEl) Award Amt $ 599,660.00 C.E. Costs $ 75,020.59
Project No 9713137000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 94.82
[T 8 =0 (e [ EET L T E WAL SH-JOE / 406 494-9622 =L S I I 175.3 / 175.5 Total Amt $ 599,660.00 C.E. Used % 113.73
)[4 @ 88 SCOUR PROJECTS Begin / End 10+00.00 / 12+92.17 Cont Pymnts $ C.E. Cost % 13.19
Claim Status (N}
Project Manager Totals for Watson, Shane Engineer Est $ EstC.E. $ 1,305,622.26
Award Amt $ 10,573,960.46 C.E. Costs $ 1,689,360.52
Project Count: 7 Tot CO Amt $ 1,266,806.65 Cntr Used %

Total Amt $ 11,840,767.11 C.E. Used %

Cont Pymnts $ C.E. Cost %

Contract Count: 7
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o

MONTANA

Department of Transportation

Date :

11/01/2022

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Contact Information:
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

Active Construction Contracts Report Report Name: AASHTOCONO15

District 3 - Great Falls

Project Manager: Carlson, Jack

Work Phone: 444-9320 No Crew Set

Contract No: 05419 CM Contractor Nm: POTEET CONSTRUCTION, INC.

Contr Time: 30 Wrk Adjusted Time: 30| Award DT:| 05/07/2019| Final Accpt:| 12/03/2019 Award Amt: 140,908.80 Cont Total: 140,908.80
CO Days: 0 Time Charged: 12| Work Beg:| 07/17/2019| Fnl Est Rls:| 03/13/2020 CO Amt: 0.00 Time Used: 40%
Project Id HSIP 25(89) TIED [ Lewis and Clark Engineer Est $ EstC.E. $ 11,071.39
A S B SF 169 HELENA SAFETY IMPROVEMENTS SV UGS L/ 1-15, L-25-900, U-58 Award Amt $ 92,261.60 C.E.Costs $ 8,891.13
Project No 9424089000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 93.59
[ 8 =0 [ [ EE L T E8 GROVER-MICHAEL / 406 444-4188 Beg/End Term [XEX Total Amt $ 92,261.60 C.E. Used % 80.31
LTS T SAFETY Begin / End Cont Pymnts $ C.E. Cost % 10.30

Claim Status (N}
Project Id HSIP 280-1(25)12 County Lewis and Clark Engineer Est $ EstC.E. $ 5,837.66
G A SF 099 W OF YORK DELINEATION System/Route BYEFA Award Amt $ 48,647.20 C.E.Costs $ 23,992.26
Project No 7276025000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 93.30
[ 8 =0 (e [ EET T E8 ULBERG-IVAN / 406 444-6217 Beg/End Term Total Amt $ 48,647.20 C.E. Used % 410.99
)] S e B SAFETY Begin / End 12.078 / 14.852 Cont Pymnts $ C.E. Cost % 52.86

Claim Status

Contract Totals for 05419 CM
Project Count: 2

None

EstC.E. $ 16,909.05

Award Amt $ 140,908.80 C.E.Costs $ 32,883.39
Tot CO Amt $ m Cntr Used %
Total Amt $ 140,908.80 C.E. Used %

Gont Pymts $ IMEREIREY

C.E. Cost %

Contract No: 09719 CM Contractor Nm: HELENA SAND & GRAVEL, INC.

Contr Time: 5 Wrk Adjusted Time: 9| Award DT:| 07/23/2019| Final Accpt:| 07/15/2020 Award Amt: 160,669.00 Cont Total: 179,979.00
CO Days: 4 Time Charged: 9| Work Beg:| 08/06/2019| Fnl Est Rls:| 08/26/2020 CO Amt: 19,310.00 Time Used: 100%
Project Id STPX STWD(702) County Lewis and Clark Engineer Est $ EstC.E. $ 16,066.90
[ S S PVMS VEHICLE CERT SITE - HELENA System/Route RLEAT Award Amt $ 160,669.00 C.E.Costs $ 35,972.62
Project No 9688702000 Lat/Long 0/0 Tot CO Amt $ 19,310.00 Cntr Used % 106.30
[ 8 =0 [ [ R TT E8 DAVIES-JIM / 406 444-3424 Beg/End Term Total Amt $ 179,979.00 C.E. Used % 223.89
\')'[e1 S0 8 MISCELLANEOUS Begin / End Cont Pymnts $ C.E. Cost % 18.80

Claim Status

None
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o

MONTANA

Department of Transportation

Date: 11/01/2022

District 3 - Great Falls
Project Manager: Carlson, Jack

Project Manager Totals for Carlson, Jack

Contract Count: 2

Project Count: 3

Montana Department of Transportation Contact Information:
AASHTOWare Project

AASHTOWare Project Construction & Materials Phone: 1.677 400 aeo
Active Construction Contracts Report Report Name: AASHTOCONO15

Work Phone: 444-9320 No Crew Set

Engineer Est $ 262,556.36 EstC.E. $ 32,975.95

Award Amt $ 301,577.80 C.E.Costs $ 68,856.01
19,310.00 Cntr Used %
320,887.80 C.E. Used %

Cont Pymnts $ C.E. Cost %
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- Montana Department of Transportation

MONTANA

Department of Transportation

Date: 11/01/2022

District 3 - Great Falls

Work Phone: 873-8624

Cell Phone: 788-1362

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Contact Information:
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 3286

Project Manager: Grosswiler, Joe
Contract No: 01A21

CM Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.

Email: jgrosswiler@mt.gov

Contr Time: 150 Wrk Adjusted Time: 150 Award DT:| 10/05/2021| Final Accpt: N/A Award Amt: 14,299,999.99 Cont Total: 14,340,499.99
CO Days: 0 Time Charged: 119 Work Beg:| 11/01/2021| Fnl Est Rls: N/A CO Amt: 40,500.00 Time Used: 79.33%
Project Id STPP-FLA-MT 58-1(36)21 County Glacier Engineer Est $ 202 1,573,000.00
[ S HUDSON BAY DIVIDE SOUTH System/Route A1 Award Amt $ 14,299,999.99 C.E.Costs $ 972,385.08
Project No 7450036000 Lat/Long 0/0 Tot CO Amt $ 40,500.00 Cntr Used % 99.78
[ 8 =0 (e [ EET L T E8 SNYDER-ROBERT / 406 444-6229 Beg/End Term PLANgFIRS Total Amt $ 14,340,499.99 C.E. Used % 61.82
17455 4 | RECONSTRUCTION, GRADING Begin / End Cont Pymnts $ C.E. Cost % 6.80
Claim Status  L\eits
Contract No: 02B18 SM Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.
Contr Time: 160 Wrk Adjusted Time: 205| Award DT:| 11/27/2018| Final Accpt: N/A Award Amt: 12,471,646.24 Cont Total: 13,713,970.51
CO Days: 45 Time Charged: 199| Work Beg:| 12/17/2018| Fnl Est RlIs: N/A CO Amt: 1,242,324.27 Time Used: 97.07%
Project Id STPP-FLA 58-1(38)14 County Glacier Engineer Est $ e 112244816
SIS AN OF KIOWA - N SYECICIICE P/ P-58 Award Amt $ 12,471,646.24 C.E. Costs $ 1,533,456.02
Project No 7449038000 Lat/Long 483645/ 1131728 Tot CO Amt $ (W2vavZ%yd - Cntr Used % 95.97
ST = e TR S8 STUDT-MARK / 406 444-9191 Beg/End Term (REX:¥WIK:] Total Amt $ 13,713,970.51 C.E. Used % 136.62
74 | RECONSTRUCTION, GRADING S = I 766+09.03 / 1103+65.37 Cont Pymnts $ C.E. Cost % 11.65
Claim Status L\l
Contract No: 05919 CM Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.
Contr Time: 60 Wrk Adjusted Time: 72| Award DT:| 10/01/2019| Final Accpt:| 05/19/2022 Award Amt: 1,361,815.98 Cont Total: 1,818,159.98
CO Days: 12 Time Charged: 65| Work Beg: | 04/19/2021| Fnl Est Rls: | 06/02/2022 CO Amt: 456,344.00 Time Used: 90.28%
Project Id NH 1-4(49)278 TIED [y Toole Engineer Est $ EstC.E. $ 76,951.57
[ A 8 MAIN STREET-SHELBY System/Route L\FAS Award Amt $ 769,515.65 C.E.Costs $ 180,336.81
Project No 9394049000 Lat/Long 0/0 Tot CO Amt $ 456,344.00 Cntr Used % 101.64
[ 8 =0 [ [ EET L T ER SNYDER-ROBERT / 406 444-6229 Beg/End Term PICREPAIK) Total Amt $ 1,225,859.65 C.E. Used % 234.35
[T @ 8 OVERLAYS Begin / End 1182+78.0 / 1284+86.2 Cont Pymnts $ C.E. Cost % 14.47

None

Claim Status
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o

MONTANA

Department of Transportation

Date: 11/01/2022

District 3 - Great Falls

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 873-8624

Cell Phone: 788-1362

Email: jgrosswiler@mt.gov

Contact Information:
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 3286

Project Manager: Grosswiler, Joe

Contract No: 05919

CM Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.

Contr Time: 60 Wrk Adjusted Time: 72| Award DT:| 10/01/2019| Final Accpt:| 05/19/2022 Award Amt: 1,361,815.98 Cont Total: 1,818,159.98
CO Days: 12 Time Charged: 65| Work Beg: | 04/19/2021| Fnl Est Rls: | 06/02/2022 CO Amt: 456,344.00 Time Used: 90.28%
Project Id STPP 67-1(8)0 TIED [y Toole Engineer Est $ EstC.E. $ 59,230.03
[ S SHELBY - NORTH SV CILCI N P / P-67 Award Amt $ 592,300.33 C.E. Costs $ 113,224.15
Project No 9396008000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 110.90
[ 8 =0 (e [ EET L T E8 SNYDER-ROBERT / 406 444-6229 Beg/End Term [XFK: Total Amt $ 592,300.33 C.E. Used % 191.16
[T @ R OVERLAYS Begin / End 1+78.90 / 92+13.90 Cont Pymnts $ C.E. Cost % 17.24

Claim Status

None

Contract Totals for 05919 CM

Project Count: 2

Award Amt $
Tot CO Amt $
Total Amt $

Engineer Est $ 1,092,054.70

1,361,815.98
456,344.00
1,818,159.98

cont pymnts s INRECREES

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

136,181.60
293,560.96

Contract No: 05921 CM Contractor Nm: GLACIER EXCAVATING, INC.
Contr Time: 116 Cmplt Adjusted Time: 116 Award DT:| 09/21/2021| Final Accpt:|09/15/2022 Award Amt: 725,295.00 Cont Total: 711,750.00
CO Days: 0 Time Charged: 0| Work Beg:| 01/25/2022| Fnl Est Rls: | 09/27/2022 CO Amt: -13,545.00 Time Used: 0%
Project Id STPP 3-4(46)102 County Glacier Engineer Est $ EstC.E. $ 72,529.50
[ B US-89 EROSION RPR-TWO MEDICINE System/Route |a¥iE] Award Amt $ 725,295.00 C.E.Costs $ 62,774.63
Project No 9838046000 Lat/Long 0/0 Tot CO Amt $ -13,545.00 Cntr Used % 96.18
[ 8 =0 (e [ EE G T E8 COMBS-JAMES / 406 788-2773 Beg/End Term VIR Total Amt $ 711,750.00 C.E. Used % 86.55
[T @ A SAFETY Begin / End 110.62 / 224.37 Cont Pymnts $ C.E. Cost % 9.17
Claim Status  L\eits
Contract No: 06319 CM Contractor Nm: REEVERTS FENCING, LLC
Contr Time: 60 Wrk Adjusted Time: 60| Award DT:| 03/26/2019| Final Accpt:|09/03/2019 Award Amt: 342,296.49 Cont Total: 342,296.49
CO Days: 0 Time Charged: 32| Work Beg:| 05/13/2019| Fnl Est Rls:| 11/15/2019 CO Amt: 0.00 Time Used: 53.33%
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- Montana Department of Transportation Contact Information:
MONTANA AASHTOWare Project

Department of Transportation AASHTOWare Project Construction & Materials Phone: 1.677 400 aeo

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCONO15

District 3 - Great Falls

Project Manager: Grosswiler, Joe Work Phone: 873-8624 Cell Phone: 788-1362 Email: jgrosswiler@mt.gov Crew 3286
Contract No: 06319 CM Contractor Nm: REEVERTS FENCING, LLC
Contr Time: 60 Wrk Adjusted Time: 60| Award DT:| 03/26/2019| Final Accpt:| 09/03/2019 Award Amt: 342,296.49 Cont Total: 342,296.49

CO Days: 0 Time Charged: 32| Work Beg: | 05/13/2019| Fnl Est Rls:| 11/15/2019 CO Amt: 0.00 Time Used: 53.33%
Project Id HSIP 3-4(41)93 County Glacier Engineer Est $ EstC.E. $ 34,229.65
[ S SF 159 BADGER CREEK SOUTH FENCING System/Route |a¥RE] Award Amt $ 342,296.49 C.E.Costs $ 58,556.71
Project No 9090041000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 99.91
S =0 [ [ EE T E8 MCOMBER-CHRISTIE / 406 454-5900 Beg/End Term  EEXNW Total Amt $ 342,296.49 C.E. Used % 171.07
[T @ R SAFETY Begin / End 491+20.00 / 868+00.00 Cont Pymnts $ C.E. Cost % 17.12
Claim Status (N}
Project Manager Totals for Grosswiler, Joe Engineer Est $ EstC.E. $ 2,938,388.91
Award Amt $ 29,201,053.70 C.E.Costs $ 2,920,733.40
Project Count: 6 Tot CO Amt $ 1,725,623.27 Cntr Used %

Total Amt $ 30,926,676.97 C.E. Used %

Cont Pymnts $ C.E. Cost %

Contract Count: 5
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MONTANA

Department of Transportation

Date :

11/01/2022

District 3 - Great Falls

Project Manager: Grubb, Tracy L

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 278-7078

Contact Information:
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 3283

Email: tgrubb@mt.gov

Contract No: 05121 CM Contractor Nm: PAVEMENT MAINTENANCE SERVICES, INC

Contr Time: 35 Wrk Adjusted Time: 37| Award DT:| 03/09/2021| Final Accpt:|07/21/2022 Award Amt: 1,163,254.93 Cont Total: 1,365,452.93
CO Days: 2 Time Charged: 35 Work Beg:| 04/27/2021| Fnl Est Rls: | 08/04/2022 CO Amt: 202,198.00 Time Used: 94.59%
Project Id NH 1-5(134)321 County Liberty Engineer Est $ EstC.E. $ 139,590.59
I L8 CHESTER - EAST System/Route L\FAS Award Amt $ 1,163,254.93 C.E.Costs $ 127,719.03
Project No 9751134000 Lat/Long 0/0 Tot CO Amt $ 202,198.00 Cntr Used % 92.53
[ 8 =0 [ [ EE G T E8 COMBS-JAMES / 406 788-2773 Beg/End Term  [EZARKYXS Total Amt $ 1,365,452.93 C.E. Used % 91.50
[T @ ST 8 CRACK SEAL Begin / End 683+30.57 / 1295+73.29 Cont Pymnts $ C.E. Cost % 10.11

Claim Status  L\eits

Contract No: 06322 CM Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.

Contr Time: 35 Wrk Adjusted Time: 35| Award DT:| 05/24/2022| Final Accpt: N/A Award Amt: 4,991,631.33 Cont Total: 4,991,631.33
CO Days: 0 Time Charged: 33| Work Beg:| 08/22/2022| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 94.29%
Project Id NH 1-3(93)219 County Glacier Engineer Est $ EstC.E.$ 229,954.40
G S BROWNING - SOUTHWEST System/Route LI Award Amt $ 2,299,543.95 [\ o3| SHofo 1 ) 97,461.15
05t 9399093000 Lat/Long 0/0 Tot co Amt $ [ IEEY cntrused % 80.26
T =0 [ T S8 SNYDER-ROBERT / 406 444-6229 Beg/End Term Total Amt $ 2,299,543.95 C.E. Used % 42.38
4| oVERLAYS SR 218.8/221.2 Cont Pymnts $ C.E. Cost % 5.28

Claim Status L\l
Project Id NH 1-3(95)222 County Glacier Engineer Est $ EstC.E. $ 269,208.74
I LS8 BROWNING - SOUTHEAST System/Route  L'WANA Award Amt $ 2,692,087.38 C.E. Costs $ 108,732.67
Project No 9753095000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 89.81
T =0 [ CTI e S8 SNYDER-ROBERT / 406 444-6229 Beg/End Term |(PXARENFYZ Total Amt $ 2,692,087.38 C.E. Used % 40.39
[T @ 8 OVERLAYS Begin / End Cont Pymnts $ C.E. Cost % 4.50

Claim Status

None

Contract Totals for 06322 CM

Project Count: 2

Award Amt $

Total Amt $

Engineer Est $ 4,319,465.90

4,991,631.33

4,991,631.33

Cont Pymnts $ 4,263,394.70

EstC.E. $
C.E.Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

499,163.14
206,193.82
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MONTANA

Department of Transportation

Date :

11/01/2022

District 3 - Great Falls

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 278-7078

Contact Information:
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 3283

Project Manager: Grubb, Tracy L

Email: tgrubb@mt.gov

Contract No: 21A21 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 75 Wrk Adjusted Time: 75| Award DT:| 04/26/2022| Final Accpt: N/A Award Amt: 3,184,491.33 Cont Total: 3,184,491.33
CO Days: 0 Time Charged: 45| Work Beg:| 07/06/2022| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 60%
Project Id IM 15-7(47)354 County Toole Engineer Est $ EstC.E. $ 382,138.96
[ S SHELBY - SWEETGRASS System/Route [FARIS Award Amt $ 3,184,491.33 C.E. Costs $ 177,863.26
Project No 9844047000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 101.92
[ 8 =0 [ [ EE G T E8 COMBS-JAMES / 406 788-2773 Beg/End Term  [LZRFAIeIge] Total Amt $ 3,184,491.33 C.E. Used % 46.54
LT B OVERLAY'S Begin / End Cont Pymnts $ C.E. Cost % 5.48
Claim Status  L\eits
Contract No: DB619 CM Contractor Nm: CENTURY COMPANIES, INC.
Contr Time: 473 Cmplt Adjusted Time: 473| Award DT:| 06/27/2019| Final Accpt: | 04/22/2022 Award Amt: 3,467,021.78 Cont Total: 3,442,081.78
CO Days: 0 Time Charged: 0| Work Beg:| 10/25/2019| Fnl Est Rls:| 05/13/2022 CO Amt: -24,940.00 Time Used: 0%
Project Id CMDP STWD(676) County Pondera Engineer Est $ ||| Gz EstC.E. $ 346,702.18
a8 50 8 CONRAD - SHELBY ADA UPGRADES SVAGIGCIERE L / N-1, P-67, P-21, S-5 Award Amt $ 3,467,021.78 C.E. Costs $ 758,702.57
Project No 9650676000 Lat/Long 0/0 Tot CO Amt $ -24,940.00 | o [ U ET=Te [ 97.13
T = e CET T S8 GRAFF-BRANDON / 406 444-2808 Beg/End Term Total Amt $ 3,442,081.78 C.E. Used % 218.83
\[eT4 [ o ) SIDEWALK Begin / End Cont Pymnts $ C.E. Cost % 22.69

Claim Status

None

Project Manager Totals for Grubb, Tracy L

Project Count:

Contract Count: 4
5

Award Amt $
Tot CO Amt $
Total Amt $

Engineer Est $ 8,797,015.15

12,806,399.37
177,258.00
12,983,657.37

Cont Pymnts $ 12,115,683.70

EstC.E. $
C.E.Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

1,367,594.87
1,270,478.68
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Contact Information:
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

- Montana Department of Transportation

MONTANA
AASHTOWare Project Construction & Materials

Department of Transportation

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls

Crew 3181

Project Manager: Manderle, Kasidy Work Phone: 454-5921
Contract No: 02222 CM Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.

Email: kmanderle@mt.gov

Contr Time: 40 Wrk Adjusted Time: 40| Award DT: | 02/22/2022| Final Accpt: N/A Award Amt: 2,699,583.87 Cont Total: 2,699,583.87
CO Days: 0 Time Charged: 27| Work Beg:| 05/17/2022| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 67.5%
Project Id STPP 80-1(35)34 County Choteau Engineer Est $ EstC.E. $ 269,958.39
(I [[a 4 8| GERALDINE - SOUTH System/Route IJ¥AZ:Y Award Amt $ 2,699,583.87 C.E.Costs $ 90,280.33
Project No 9847035000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 100.70
[ 8 =0 [ [ EE G T E8 COMBS-JAMES / 406 788-2773 Beg/End Term [EZXFEXE Total Amt $ 2,699,583.87 C.E. Used % 33.44
LT B OVERLAY'S Begin / End Cont Pymnts $ C.E. Cost % 3.32

Claim Status

None

Project Id

NHFP-IM-CRSII 15-4(138)222

County

Project Descr

WOLF CREEKN & S

System/Route

Project No

Work Descr

7617138000

Lat/Long

T =0 [ T S8 SNYDER-ROBERT / 406 444-6229

Beg/End Term

REHAB (MINOR GRADE & OVERLAY)

Begin / End

Claim Status

None

Lewis and Clark

I/1-15

0/0

221.7 /2291

295+00.00 / 685+50.00

Engineer Est $ 34,945,274.30

Award Amt $ 39,193,089.55

Total Amt $ 39,193,089.55

Contract No: 03722 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 275 Wrk Adjusted Time: 275| Award DT:| 07/26/2022| Final Accpt: N/A Award Amt: 39,193,089.55 Cont Total: 39,193,089.55
CO Days: 0 Time Charged: 0| Work Beg: N/A| Fnl Est RIs: N/A CO Amt: 0.00 Time Used: 0%

EstC.E. $
C.E.Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

3,919,308.96
21,092.73
0.00

0.54

0.00

Contract No:

03820

CM Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.

Contr Time: 190 Wrk Adjusted Time: 190| Award DT:| 08/27/2020| Final Accpt: N/A Award Amt: 16,374,975.00 Cont Total: 16,681,629.55
CO Days: 0 Time Charged: 196 Work Beg:| 09/21/2020| Fnl Est RlIs: N/A CO Amt: 306,654.55 Time Used: 103.16%
Project Id NHIP 10-1(32)4 County Cascade Engineer Est $ 0ol 1,637,497.50
[ S 8 GREAT FALLS - NORTH System/Route  LWANR[0) Award Amt $ 16,374,975.00 C.E.Costs $ 1,201,443.64
Project No 7625032000 Lat/Long 0/0 Tot CO Amt $ 306,654.55 Cntr Used % 103.62
[ 8 =0 [ [ EET L T ER SNYDER-ROBERT / 406 444-6229 Beg/End Term |[E¥y¥REW Total Amt $ 16,681,629.55 C.E. Used % 73.37
174515 4 | RECONSTRUCTION, GRADING Begin / End Cont Pymnts $ C.E. Cost % 6.95

Claim Status  L\eits

Contract No: 03921 CM Contractor Nm: L & J CONSTRUCTION GROUP, LLC

Contr Time: 100 Wrk Adjusted Time: 100| Award DT:| 09/21/2021| Final Accpt: N/A Award Amt: 1,882,904.06 Cont Total: 1,959,534.06
CO Days: 0 Time Charged: 114| Work Beg:| 02/14/2022| Fnl Est RlIs: N/A CO Amt: 76,630.00 Time Used: 114%
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Contact Information:
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

- Montana Department of Transportation

MONTANA
AASHTOWare Project Construction & Materials

Department of Transportation

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls

Project Manager: Manderle, Kasidy Work Phone: 454-5921 Email: kmanderle@mt.gov Crew 3181
Contract No: 03921 CM Contractor Nm: L & J CONSTRUCTION GROUP, LLC
Contr Time: 100 Wrk Adjusted Time: 100| Award DT:| 09/21/2021| Final Accpt: N/A Award Amt: 1,882,904.06 Cont Total: 1,959,534.06
CO Days: 0 Time Charged: 114 Work Beg:| 02/14/2022| Fnl Est Rls: N/A CO Amt: 76,630.00 Time Used: 114%
Project Id NHPB 15-4(165)227 County Lewis and Clark Engineer Est $ EstC.E. $ 225,948 .49
[ 1-15 BRIDGES (RP 226.7) VAL TG ERY |/ L-25-241, 1-15 Award Amt $ 1,882,904.06 C.E.Costs $ 360,049.98
Project No 8085165000 Lat/Long 0/0 Tot CO Amt $ 76,630.00 Cntr Used % 94.61
[ 8 =0 [ [ EE L T E8 STONER-JERE / 406 444-7017 =1Te )/ T {0 226.7 / 226.8 Total Amt $ 1,959,534.06 C.E. Used % 159.35
Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End 559+78.62 / 564+92.62 Cont Pymnts $ C.E. Cost % 19.42
Claim Status  L\eits
Contract No: 04719 CM Contractor Nm: SHUMAKER TRUCKING & EXCAVATING CONTRACTORS, INC.
Contr Time: 18 Wrk Adjusted Time: 18| Award DT:| 07/23/2019| Final Accpt:| 08/19/2020 Award Amt: 339,256.59 Cont Total: 339,256.59
CO Days: 0 Time Charged: 18 Work Beg: | 09/25/2019( Fnl Est Rls:|09/28/2020 CO Amt: 0.00 Time Used: 100%
Project Id ER 225-4(2)53 County Toole Engineer Est $ EstC.E. $ 33,925.66
a8 W S BOOTLEGGER TRAIL REPAIR System/Route BYEF#i) Award Amt $ 339,256.59 C.E. Costs $ 87,099.61
Project No 9623002000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 99.18
T =0 [ T S8 SNYDER-ROBERT / 406 444-6229 Beg/End Term (BrAFEYX:] Total Amt $ 339,256.59 C.E. Used % 256.74
4o | DRAINAGE I A= I 12+425.00 / 22+25.00 Cont Pymnts $ C.E. Cost % 25.89
Claim Status L\l
Contract No: 05619 CM Contractor Nm: BISHOP, INC.
Contr Time: 45 Wrk Adjusted Time: 45| Award DT:| 06/25/2019| Final Accpt:| 09/08/2020 Award Amt: 396,399.52 Cont Total: 396,399.52
CO Days: 0 Time Charged: 44| Work Beg:| 08/22/2019| Fnl Est Rls:| 10/01/2020 CO Amt: 0.00 Time Used: 97.78%
Project Id STPB 9050(25) County Teton Engineer Est $ EstC.E. $ 47,567.94
[ 8 BIG COULEE - 5M SW FAIRFIELD SVAL TG ER L/ L-50-412 Award Amt $ 396,399.52 C.E.Costs $ 114,914 .42
Project No 8853025000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 94.78
SIS0 [ [ EET T E8 MCOMBER-CHRISTIE / 406 454-5900 Beg/End Term [Uk¥iWi Total Amt $ 396,399.52 C.E. Used % 241.58
\')[e]4 [ € - 88 RECONSTRUCTION, GRADING Begin / End 8+00.00 / 13+50.00 Cont Pymnts $ C.E. Cost % 30.58
Claim Status  L\eits
Contract No: 09919 CM Contractor Nm: BATTLE RIDGE BUILDERS, LLC
Contr Time: 25 Wrk Adjusted Time: 25| Award DT:| 09/20/2019| Final Accpt:|04/27/2020 Award Amt: 338,750.00 Cont Total: 338,750.00
CO Days: 0 Time Charged: 19 Work Beg:| 10/07/2019| Fnl Est Rls:| 07/07/2020 CO Amt: 0.00 Time Used: 76%
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- Montana Department of Transportation Contact Information:
MONTANA AASHTOWare Project

Department of Transportation AASHTOWare Project Construction & Materials Phone: 1.677 400 aeo

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls

Project Manager: Manderle, Kasidy Work Phone: 454-5921 Email: kmanderle@mt.gov Crew 3181
Contract No: 09919 CM Contractor Nm: BATTLE RIDGE BUILDERS, LLC
Contr Time: 25 Wrk Adjusted Time: 25| Award DT:| 09/20/2019| Final Accpt:| 04/27/2020 Award Amt: 338,750.00 Cont Total: 338,750.00

CO Days: 0 Time Charged: 19| Work Beg:| 10/07/2019| Fnl Est Rls:| 07/07/2020 CO Amt: 0.00 Time Used: 76%
Project Id NHPB 3-1(50)0 County Cascade Engineer Est $ EstC.E. $ 50,812.50
[ 1-15 BRIDGE REPAIR - VAUGHN INTERCHANGE System/Route L\FANEe! Award Amt $ 338,750.00 C.E.Costs $ 36,896.32
Project No 9794050000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 98.84

[ 8 =0 [ [ EE L T E8 STONER-JERE / 406 444-7017 Beg/End Term  [XPXK Vi Total Amt $ 338,750.00 C.E. Used % 72.61

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End Cont Pymnts $ C.E. Cost % 11.02
Claim Status  L\eits
Contract No: 13319 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 10 Wrk Adjusted Time: 10| Award DT:| 04/09/2019| Final Accpt:|01/17/2020 Award Amt: 225,167.15 Cont Total: 225,167.15
CO Days: 0 Time Charged: 5| Work Beg:| 07/22/2019| Fnl Est Rls:| 03/26/2020 CO Amt: 0.00 Time Used: 50%
Project Id STPP 80-1(31)24 County Choteau Engineer Est $ EstC.E. $ 22,516.72

I EE{d 8 GERALDINE - NORTH System/Route [ Award Amt $ 225,167.15 C.E. Costs $ 32,296.47
Project No 9593031000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 96.11
T = [ CETI T S8 MCOMBER-CHRISTIE / 406 454-5900 Beg/End Term LI Total Amt $ 225,167.15 C.E. Used % 143.43
8| SCRUB SEAL S ] 1142+467.30 / 1340+19.78 Cont Pymnts $ C.E. Cost % 14.92
Claim Status L\l

Project Manager Totals for Manderle, Kasidy Engineer Est $ EstC.E. $ 6,207,536.16
Award Amt $ 61,450,125.74 C.E. Costs $ 1,944,073.50
Project Count: 8 Tot CO Amt $ 383,284.55 [F o] {1 U116 (75

Total Amt $ 61,833,410.29 C.E. Used %

Cont Pymnts $ C.E. Cost %

Contract Count: 8
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Contact Information:
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

- Montana Department of Transportation

MONTANA
AASHTOWare Project Construction & Materials

Department of Transportation

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls

Work Phone: 262-5521 Cell Phone: 390-2500 Crew 3284

Project Manager: Moore, Michael Email: micmoore@mt.gov

Contract No: 01919 CM Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.
Contr Time: 250 Wrk Adjusted Time: 250| Award DT:| 09/17/2019| Final Accpt:|07/21/2022 Award Amt: 28,897,658.91 Cont Total: 29,843,560.81
CO Days: 0 Time Charged: 248| Work Beg: | 11/04/2019( Fnl Est Rls: | 08/12/2022 CO Amt: 945,901.90 Time Used: 99.2%
Project Id NHIP 1-7(44)393 County Blaine Engineer Est $ 0] 2,889,765.89
G IS L OHMAN -E & W System/Route LFAYEI Award Amt $ 28,897,658.91 C.E. Costs $ 1,860,771.24
Project No 6281044000 Lat/Long 0/0 Tot CO Amt $ 945,901.90 Cntr Used % 95.35
S =0 [ [ EE T E8 MCOMBER-CHRISTIE / 406 454-5900 Beg/End Term  EEERWEIKES Total Amt $ 29,843,560.81 C.E. Used % 64.39
\")[e] @ - 88 RECONSTRUCTION, GRADING Begin / End 109+10.89 / 657+57.00 Cont Pymnts $ C.E. Cost % 6.54
Claim Status  L\eits
Contract No: 02B20 CM Contractor Nm: CENTURY COMPANIES, INC.
Contr Time: 40 Wrk Adjusted Time: 43| Award DT:| 02/02/2021| Final Accpt:|08/03/2022 Award Amt: 1,497,850.60 Cont Total: 1,504,290.60
CO Days: 3 Time Charged: 41| Work Beg: | 06/07/2021| Fnl Est Rls:|08/12/2022 CO Amt: 6,440.00 Time Used: 95.35%
Project Id STPU 5702(2) County Hill Engineer Est $ EstC.E. $ 149,785.06
e [a 8 e 8l BOULEVARD AVE - HAVRE SVALC I CIERE P/ U-5702 Award Amt $ 1,497,850.60 C.E. Costs $ 115,789.23
Project No 6859002001 Lat/Long 0/0 Tot CO Amt $ ] - Cntr Used % 92.48
T =0 T [ IR S8 COMBS-JAMES / 406 788-2773 Beg/End Term [KFARY Total Amt $ 1,504,290.60 C.E. Used % 77.30
[ 41| REHAB (MINOR GRADE & OVERLAY) =1 A = ] 200+35.00 / 241+00.00 Cont Pymnts $ C.E. Cost % 8.32
Claim Status L\l
Contract No: 03818 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 15 Wrk Adjusted Time: 17| Award DT:| 09/18/2018| Final Accpt:| 04/06/2020 Award Amt: 546,917.20 Cont Total: 596,784.28
CO Days: 2 Time Charged: 7| Work Beg:| 06/19/2019| Fnl Est Rls:| 05/05/2020 CO Amt: 49,867.08 Time Used: 41.18%
Project Id STPS 236-2(6)62 County Choteau Engineer Est $ EstC.E. $ 54,691.72
(G a8 SOUTH OF BIG SANDY-SOUTH System/Route (SFEIES Award Amt $ 546,917.20 C.E. Costs $ 53,291.55
Project No 9307006000 Lat/Long 0/0 Tot CO Amt $ 49,867.08 Cntr Used % 90.78
SIS0 [ [ EET T E8 MCOMBER-CHRISTIE / 406 454-5900 Beg/End Term [ZAQNZY] Total Amt $ 596,784.28 C.E. Used % 97.44
[T @ S A SEAL & COVER Begin / End 311+00.00 / 952+56.26 Cont Pymnts $ C.E. Cost % 9.84
Claim Status  L\eits
Contract No: 03821 CM Contractor Nm: MONTANA LINES, INC. - GFLS
Contr Time: 20 Wrk Adjusted Time: 20| Award DT:| 08/26/2021| Final Accpt:|08/29/2022 Award Amt: 71,007.00 Cont Total: 71,712.60
CO Days: 0 Time Charged: 19 Work Beg: | 10/19/2021| Fnl Est Rls:| 09/16/2022 CO Amt: 705.60 Time Used: 95%
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Contact Information:
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

- Montana Department of Transportation

MONTANA
AASHTOWare Project Construction & Materials

Department of Transportation

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls

Project Manager: Moore, Michael Work Phone: 262-5521 Cell Phone: 390-2500 Crew 3284

Email: micmoore@mt.gov

Contract No: 03821 CM Contractor Nm: MONTANA LINES, INC. - GFLS
Contr Time: 20 Wrk Adjusted Time: 20| Award DT:| 08/26/2021| Final Accpt:| 08/29/2022 Award Amt: 71,007.00 Cont Total: 71,712.60
CO Days: 0 Time Charged: 19| Work Beg:| 10/19/2021| Fnl Est Rls:| 09/16/2022 CO Amt: 705.60 Time Used: 95%
Project Id HSIP STWD(661) County Hil Engineer Est $ EstC.E. $ 10,651.05
IS SF 179 N-10 SAFETY IMPROVEMENTS VA UL CITER S / N-10, S-223, P-80 Award Amt $ 71,007.00 C.E.Costs $ 54,066.71
Project No 9654661000 Lat/Long 0/0 Tot CO Amt $ 705.60 Cntr Used % 90.18
[ 8 =0 [ [ EE L T E8 GROVER-MICHAEL / 406 444-4188 Beg/End Term Total Amt $ 71,712.60 C.E. Used % 507.62
LTS T SAFETY Begin / End Cont Pymnts $ C.E. Cost % 83.60
Claim Status  L\eits
Contract No: 03920 CM Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.
Contr Time: 90 Wrk Adjusted Time: 90| Award DT:| 10/22/2020| Final Accpt: N/A Award Amt: 6,149,847.85 Cont Total: 6,372,720.72
CO Days: 0 Time Charged: 91| Work Beg:| 03/01/2021| Fnl Est Rls: N/A CO Amt: 222,872.87 Time Used: 101.11%
Project Id NH 1-7(54)404 County Blaine Engineer Est $ EstC.E. $ 614,984.79
ST {8 CHINOOK - HARLEM CULVERTS System/Route  L'WANA Award Amt $ 6,149,847.85 C.E. Costs $ 0.00
Project No 9220053000 Lat/Long 0/0 Tot CO Amt $ pryRpXad  Cntr Used % 100.97
ST =0 o[ VT S8 PRINZING-STEPHEN / 406 454-5899 Beg/End Term Total Amt $ 6,372,720.72 C.E. Used % 0.00
\'[14 € T 8 DRAINAGE Begin / End Cont Pymnts $ C.E. Cost % 0.00
Claim Status L\l
Contract No: 03922 CM Contractor Nm: SOUTH HILLS ELECTRIC, INC.
Contr Time: 30 Wrk Adjusted Time: 30| Award DT:| 09/20/2022| Final Accpt: N/A Award Amt: 520,111.22 Cont Total: 520,111.22
CO Days: 0 Time Charged: 0| Work Beg: N/A| Fnl Est RIs: N/A CO Amt: 0.00 Time Used: 0%
Project Id CMDP 1-6(127)381 County Hill Engineer Est $ EstC.E. $ 78,016.68
G TS US 2 & 19TH AVE WEST - HAVRE System/Route L\FAS Award Amt $ 520,111.22 C.E.Costs $ 1,099.63
Project No 9570127000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 0.00
T = [ T T S8 GROVER-MICHAEL / 406 444-4188 =1=TeY/ =0T T3 380.50 / 380.80 Total Amt $ 520,111.22 C.E. Used % 1.41
LT 8 ] SIGNALS Begin / End Cont Pymnts $ m C.E. Cost % 0.00
Claim Status  L\eits
Contract No: 04522 CM Contractor Nm: CENTURY COMPANIES, INC.
Contr Time: 35 Wrk Adjusted Time: 40| Award DT:| 05/24/2022| Final Accpt: N/A Award Amt: 4,353,964.32 Cont Total: 4,353,964.32
CO Days: 5 Time Charged: 0| Work Beg: N/A| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 0%
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Montana Department of Transportation

MONTANA

Department of Transportation

Date: 11/01/2022

District 3 - Great Falls

Project Manager: Moore, Michael

Work Phone: 262-5521

Cell Phone: 390-2500

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Email: micmoore@mt.gov

Contact Information:
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 3284

Contract No: 04522 CM Contractor Nm: CENTURY COMPANIES, INC.

Contr Time: 35 Wrk Adjusted Time: 40| Award DT: | 05/24/2022| Final Accpt: N/A Award Amt: 4,353,964.32 Cont Total: 4,353,964.32
CO Days: 5 Time Charged: 0| Work Beg: N/A| Fnl Est RIs: N/A CO Amt: 0.00 Time Used: 0%
Project Id STPS 448-1(8)0 TIED [y Engineer Est $ EstC.E. $ 232,842.92
o[ 8 BOX ELDER - WEST System/Route BYESEZ: Award Amt $ 2,328,429.20 C.E.Costs $ 7,609.51
Project No 9848008000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 0.00
LTI = o [ T T S SNYDER-ROBERT / 406 444-6229 Beg/End Term Total Amt $ 2,328,429.20 C.E. Used % 3.27
[T @ A SEAL & COVER Begin / End 00+00 / 229+80.3 Cont Pymnts $ m C.E. Cost % 0.00

Claim Status  L\eits
Project Id STPS 334-1(2)0 County Engineer Est $ EstC.E. $ 202,553.51
G IS ROCKY BOY ROAD (S-334) System/Route (EFEEEEZ] Award Amt $ 2,025,535.12 C.E.Costs $ 2,307.10
Project No 9849002000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 0.00
LTI = o [ T T S SNYDER-ROBERT / 406 444-6229 Beg/End Term [XoFikig Total Amt $ 2,025,535.12 C.E. Used % 1.14
[T @ A SEAL & COVER Begin / End 10+00.00 / 209+88.01 Cont Pymnts $ m C.E. Cost % 0.00

Claim Status

None

Contract Totals for 04522 CM

Project Count: 2

Award Amt $

Total Amt $

Engineer Est $ 3,829,088.90

4,353,964.32

4,353,964.32

Cont Pymnts $ [IEEEY)

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

435,396.43
9,916.61

Contract No: 05922 CM Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.

Contr Time: 60 Wrk Adjusted Time: 60| Award DT:| 10/03/2022| Final Accpt: N/A Award Amt: 5,057,503.87 Cont Total: 5,057,503.87
CO Days: 0 Time Charged: 0| Work Beg: N/A| Fnl Est RIs: N/A CO Amt: 0.00 Time Used: 0%
Project Id NH 1-6(143)384 County Hill Engineer Est $ ||| Gz EstC.E. $ 0.00
[ S M HAVRE - EAST System/Route LFAYEI Award Amt $ 5,057,503.87 C.E. Costs $ 10.00
Project No 9952143000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 0.00
ST = e [ T T S WARD-CHRIS / 406 454-5894 Beg/End Term [EEERFRI KN Total Amt $ 5,057,503.87 C.E. Used % 0.00
LT B OVERLAY'S Begin / End Cont Pymnts $ m C.E. Cost % 0.00

Claim Status

None
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- Montana Department of Transportation

MONTANA

Department of Transportation

Date: 11/01/2022

District 3 - Great Falls

Cell Phone: 390-2500

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Email: micmoore@mt.gov

Contact Information:
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 3284

Project Manager: Moore, Michael Work Phone: 262-5521
Contract No: 06422 CM Contractor Nm: CENTURY COMPANIES, INC.

Contr Time: 40 Wrk Adjusted Time: 46| Award DT:| 05/10/2022| Final Accpt: N/A Award Amt: 635,911.80 Cont Total: 642,211.80
CO Days: 6 Time Charged: 44| Work Beg:| 06/27/2022| Fnl Est Rls: N/A CO Amt: 6,300.00 Time Used: 95.65%
Project Id NH 1-6(139)381 County Hill Engineer Est $ EstC.E. $ 76,309.42
[ US-2 HAVRE - CURB REPAIR System/Route L\FAS Award Amt $ 635,911.80 C.E.Costs $ 116,483.68
Project No 9842139000 Lat/Long 0/0 Tot CO Amt $ 6,300.00 Cntr Used % 90.44
[ 8 =0 [ [ EE G T E8 COMBS-JAMES / 406 788-2773 =1Te)/ =0 e TR 381.2 / 383.9 Total Amt $ 642,211.80 C.E. Used % 152.65
T | SIDEWALK Begin / End Cont Pymnts $ C.E. Cost % 20.05

(o1 I ELITERS None
Project Manager Totals for Moore, Michael
Contract Count: 9

Project Count: 10

Award Amt $
Tot CO Amt $
Total Amt $

Engineer Est $ 37,937,916.81

47,730,772.77
1,232,087.45
48,962,860.22

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

4,309,601.04
2,211,428.65
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Contact Information:
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

- Montana Department of Transportation

MONTANA
AASHTOWare Project Construction & Materials

Department of Transportation

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCONO15

District 3 - Great Falls

Work Phone: 788-8753 No Crew Set

Project Manager: Sullivan, James Email: jsullivan@mt.gov

Contract No: 08319 CM Contractor Nm: MONTANA LINES, INC. - GFLS

Contr Time: 30 Wrk Adjusted Time: 30| Award DT:| 03/26/2019| Final Accpt:|07/30/2020 Award Amt: 244,931.68 Cont Total: 244,931.68
CO Days: 0 Time Charged: 27| Work Beg:| 05/16/2019| Fnl Est Rls:| 08/20/2020 CO Amt: 0.00 Time Used: 90%
Project Id HSIP 24-4(23)132 N=0J County Cascade Engineer Est $ EstC.E. $ 1,411.65
SIS SF 159 FORT SHAW SFTY IMPRV System/Route L:A\FZ: Award Amt $ 14,116.48 C.E.Costs $ 2,249.32
Project No 9098023000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 68.92
[ 8 =0 [ [ EE L T E8 GROVER-MICHAEL / 406 444-4188 Beg/End Term [NEFARKX] Total Amt $ 14,116.48 C.E. Used % 159.34
LTS T SAFETY Begin / End Cont Pymnts $ C.E. Cost % 23.12

Claim Status (N}
Project Id HSIP 7(71) N=0J County Cascade Engineer Est $ EstC.E. $ 2,923.54
[ S SF 169 CASCADE CNTY SFTY IMPRV SV EITER U / 1-15, U-5207, U-5215 Award Amt $ 29,235.40 C.E.Costs $ 790.38
Project No 9426071000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 63.26
[ 8 =0 [ [ EE L T E8 GROVER-MICHAEL / 406 444-4188 Beg/End Term Total Amt $ 29,235.40 C.E. Used % 27.04
LTS T SAFETY Begin / End Cont Pymnts $ C.E. Cost % 4.27

Claim Status (N}
Project Id HSIP STWD(559) TIED [ Pondera Engineer Est $ EstC.E. $ 20,157.98
IS SF 169 GT FALLS SFTY IMPRV SV UGN |/ 1-15, L-21-627 Award Amt $ 201,579.80 C.E.Costs $ 58,882.84
Project No 9425559000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 89.88
[ 8 =0 [ [ EE L T E8 GROVER-MICHAEL / 406 444-4188 Beg/End Term Total Amt $ 201,579.80 C.E. Used % 292.11
LT T SAFETY Begin / End Cont Pymnts $ C.E. Cost % 32.50

Claim Status (N}
Contract Totals for 08319 CM Engineer Est $ EstC.E. $ 24,493.17
Project Count: 3 Award Amt $ 244,931.68 C.E.Costs $ 61,922.54
Tot cO Amt $ [ EEY cntrused % 85.49
Total Amt $ 244,931.68 C.E. Used % 252.82
Cont Pymnts $ C.E. Cost % 29.57

Contract No: 15319 CM Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.

Contr Time: 25 Wrk Adjusted Time: 25| Award DT:| 04/09/2019| Final Accpt:| 06/30/2020 Award Amt: 203,598.50 Cont Total: 203,274.50
CO Days: 0 Time Charged: 17| Work Beg:| 06/03/2019| Fnl Est Rls:| 07/29/2020 CO Amt: -324.00 Time Used: 68%
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- Montana Department of Transportation Contact Information:

MONTANA AASHTOWare Project
Department of Transportation AASHTOWare Project Construction & Materials Phone: 1.677 400 aeo

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCONO15

District 3 - Great Falls

Project Manager: Sullivan, James Work Phone: 788-8753 Email: jsullivan@mt.gov No Crew Set
Contract No: 15319 CM Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.
Contr Time: 25 Wrk Adjusted Time: 25| Award DT:| 04/09/2019| Final Accpt:| 06/30/2020 Award Amt: 203,598.50 Cont Total: 203,274.50
CO Days: 0 Time Charged: 17| Work Beg:| 06/03/2019| Fnl Est Rls:| 07/29/2020 CO Amt: -324.00 Time Used: 68%
Project Id TA 50(29) County Teton Engineer Est $ EstC.E. $ 20,359.85

(G 7TH AVE NW SIDEWALKS - CHOTEAU SVAL TG ER U / L-50-637 Award Amt $ 203,598.50 C.E.Costs $ 78,517.35
Project No 9438029000 Lat/Long 0/0 Tot CO Amt $ -324.00 Cntr Used % 106.39
T = T [ T S8 VOELLER-TERRY / 406 444-9457 Beg/End Term Total Amt $ 203,274.50 C.E. Used % 385.65
[T @ ST @ SIDEWALK Begin / End 10+14.39/ 29+97.74 Cont Pymnts $ C.E. Cost % 36.30

Claim Status [yl
Engineer Est $ EstC.E.$ 44,853.02
Award Amt $ 448,530.18 C.E.Costs $ 140,439.89

Project Count: 4 Tot CO Amt $ ReZNl - Cntr Used % 94.97
Total Amt $ 448,206.18 C.E. Used % 313.11

Cont Pymnts $ C.E. Cost % 32.99

Project Manager Totals for Sullivan, James

Contract Count: 2

Project Manager: Thielmann, Kevin Work Phone: 278-7078 Email: kthielmann@mt.gov No Crew Set
Contract No: 22A19 CM Contractor Nm: SK CONSTRUCTION, INC.
Contr Time: 25 Wrk Adjusted Time: 25| Award DT:| 11/26/2019| Final Accpt:|07/16/2020 Award Amt: 550,550.00 Cont Total: 550,550.00
CO Days: 0 Time Charged: 15[ Work Beg: | 03/09/2020( Fnl Est Rls:|08/20/2020 CO Amt: 0.00 Time Used: 60%
Project Id STPB 9037(36) County Pondera Engineer Est $ EstC.E. $ 82,582.50

a8 SINO NAME DITCH BR - 4 M SE VALIER System/Route |WAEXYEcY Award Amt $ 550,550.00 C.E. Costs $ 52,010.34
05t | 8866036000 Lat/Long 0/0 Tot co Amt $ [ IREY cntrused % 96.87
T =0 G T S8 MCOMBER-CHRISTIE / 406 454-5900 Beg/End Term KE¥ANg Total Amt $ 550,550.00 C.E. Used % 62.98
) [e1 g S 8 DRAINAGE Begin / End 25+50.00 / 29+60.00 Cont Pymnts $ C.E. Cost % 9.75
Claim Status L\l
Project Manager Totals for Thielmann, Kevin Engineer Est $ EstC.E. $ 82,582.50
Award Amt $ 550,550.00 S 03] oL o[ ] 52,010.34

Tot co Amt $ [ RN cntrused %

Total Amt $ 550,550.00 C.E. Used % 62.98

Cont Pymnts $ C.E. Cost %

Contract Count: 1

Project Count: 1
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MONTANA

Department of Transportation

Montana Department of Transportation

Contact Information:
AASHTOWare Project

Help Desk

AASHTOWare Project Construction & Materials Phone: 1.877.405-4338

Active Construction Contracts Report Report Name: AASHTOCONO15

Date: 11/01/2022

District 3 - Great Falls

CEl 33142

Project Manager: Toavs, Ed
Contract No: 04A19 CM Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.

Contr Time: 45 Wrk Adjusted Time: 45| Award DT:| 12/24/2019| Final Accpt: | 04/18/2022 Award Amt: 4,117,957.85 Cont Total: 4,125,817.93
CO Days: 0 Time Charged: 35| Work Beg: | 06/08/2020| Fnl Est Rls: | 05/05/2022 CO Amt: 7,860.08 Time Used: 77.78%
Project Id IM 15-6(44)322 County Pondera Engineer Est $ EstC.E. $ 329,436.63
SIS S BRADY - N & S (NB) System/Route [FARIS Award Amt $ 4,117,957.85 C.E. Costs $ 389,526.88
Project No 9391044000 Lat/Long 0/0 Tot CO Amt $ 7,860.08 Cntr Used % 103.28
S =0 [ [ EE T E8 MCOMBER-CHRISTIE / 406 454-5900 Beg/End Term  [ZZRRRTN Total Amt $ 4,125,817.93 C.E. Used % 118.24
[T @ R OVERLAYS Begin / End 1684+20.00 / 2295+03.40 Cont Pymnts $ C.E. Cost % 9.14

Claim Status [yl

Engineer Est $ 4,655,083.25

Award Amt $ 4,117,957.85
Tot CO Amt $ 7,860.08
Total Amt $ 4,125,817.93

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

329,436.63
389,526.88

Project Manager Totals for Toavs, Ed

Contract Count: 1

Project Count: 1
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MONTANA
AASHTOWare Project Construction & Materials

Department of Transportation

Date :

11/01/2022

District 3 - Great Falls

Project Manager: Uljua, Camaree

Active Construction Contracts Report

Work Phone: 444-9320

Cell Phone: 431-0074

Contact Information:
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 3187

Email: culjua@mt.gov

Contract No: 01122 CM Contractor Nm: HELENA SAND & GRAVEL, INC.
Contr Time: 160 Wrk Adjusted Time: 173| Award DT:| 02/01/2022| Final Accpt: N/A Award Amt: 9,688,000.00 Cont Total: 9,958,098.18
CO Days: 13 Time Charged: 142 Work Beg:| 03/21/2022| Fnl Est RlIs: N/A CO Amt: 270,098.18 Time Used: 82.08%
Project Id IM-HSIP-CMDP STWD(372) County Lewis and Clark Engineer Est $ EstC.E. $ 968,800.00
(G A LINCOLN RD - MONTANA TO I1-15 S A WLEETE S /1-15, S-453, U-5826 Award Amt $ 9,688,000.00 C.E. Costs $ 664,399.17
Project No 8559372000 Lat/Long 0/0 Tot CO Amt $ 270,098.19 Cntr Used % 93.11
[ 8 =0 (e [ T T S SENN-JASON / 406 444-9128 Beg/End Term [XFNK] Total Amt $ 9,958,098.19 C.E. Used % 68.58
[T @ R SAFETY Begin / End 764+83.79 / 811+80.00 Cont Pymnts $ C.E. Cost % 7.17
Claim Status [o]J:}y]
Contract No: 02121 CM Contractor Nm: MONTANA LINES, INC. - GFLS
Contr Time: 20 Wrk Adjusted Time: 27| Award DT:| 04/06/2021| Final Accpt:|08/29/2022 Award Amt: 182,800.00 Cont Total: 224,763.40
CO Days: 7 Time Charged: 17| Work Beg: | 05/24/2021( Fnl Est Rls: N/A CO Amt: 41,963.40 Time Used: 62.96%
Project Id CMDP 5812(5) County Lewis and Clark Engineer Est $ EstC.E.$ 18,280.00
a8 S RODNEY ST & 11TH AVE-HELENA SVALC I CIERE P/ U-5812 Award Amt $ 182,800.00 C.E. Costs $ 53,193.75
Project No 9361005000 Lat/Long 0/0 Tot CO Amt $ EARelRr] - Cntr Used % 89.28
T =0 L T T S8 GROVER-MICHAEL / 406 444-4188 Beg/End Term Total Amt $ 224,763.40 C.E. Used % 290.99
Work Descr BI04 Begin / End Cont Pymnts $ C.E. Cost % 26.51
Claim Status L\l
Contract No: 02721 CM Contractor Nm: HELENA SAND & GRAVEL, INC.
Contr Time: 40 Wrk Adjusted Time: 54| Award DT:| 07/27/2021| Final Accpt: N/A Award Amt: 1,778,269.21 Cont Total: 1,893,891.35
CO Days: 14 Time Charged: 47| Work Beg:| 09/07/2021| Fnl Est Rls: N/A CO Amt: 115,622.14 Time Used: 87.04%
Project Id UPP 5818(2) N=0J County Lewis and Clark Engineer Est $ EstC.E. $ 153,643.00
[ LS 8 CANYON FERRY ROAD - HELENA SVAL GG R P/ U-5818 Award Amt $ 1,536,430.01 C.E.Costs $ 117,845.93
Project No 9755002000 Lat/Long 0/0 Tot CO Amt $ 98,895.99 Cntr Used % 97.35
LTI = o [ T T S8 SNYDER-ROBERT / 406 444-6229 Beg/End Term [SXEK] Total Amt $ 1,635,326.00 C.E. Used % 76.70
[T @ 8 OVERLAYS Begin / End 9+55.34 / 314+65.69 Cont Pymnts $ C.E. Cost % 7.40

Claim Status

None
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- Montana Department of Transportation

MONTANA

Department of Transportation

Date: 11/01/2022

District 3 - Great Falls

Project Manager: Uljua, Camaree

Work Phone: 444-9320

Cell Phone: 431-0074

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Contact Information:
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 3187

Contract No: 02721 CM Contractor Nm: HELENA SAND & GRAVEL, INC.

Email: culjua@mt.gov

Contr Time: 40 Wrk Adjusted Time: 54| Award DT:| 07/27/2021| Final Accpt: N/A Award Amt: 1,778,269.21 Cont Total: 1,893,891.35
CO Days: 14 Time Charged: 47| Work Beg:| 09/07/2021| Fnl Est Rls: N/A CO Amt: 115,622.14 Time Used: 87.04%
Project Id UPP 5831(2) N=0J County Lewis and Clark Engineer Est $ EstC.E. $ 24,183.92
[ S LAKE HELENA DRIVE - HELENA SAL GG P/ U-5831 Award Amt $ 241,839.20 C.E.Costs $ 24,170.09
Project No 9758002000 Lat/Long 0/0 Tot CO Amt $ 16,726.15 Cntr Used % 92.99
[ 8 =0 (e [ EET L T E8 SNYDER-ROBERT / 406 444-6229 Beg/End Term [SX(oFAVE Y4 Total Amt $ 258,565.35 C.E. Used % 99.94
[T @ R OVERLAYS Begin / End 0+00.00 / 25+00.00 Cont Pymnts $ C.E. Cost % 10.05

Claim Status [yl
Contract Totals for 02721 CM

Project Count: 2

Award Amt $
Tot CO Amt $
Total Amt $

Contract No: 02A20 CM Contractor Nm: L.H.C., INCORPORATED

Engineer Est $ 1,745,035.50

1,778,269.21
115,622.14
1,893,891.35

Gont Pymnts s IRTCON

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

177,826.92
142,016.02

Contr Time: 50 Wrk Adjusted Time: 60| Award DT:| 05/25/2021| Final Accpt: N/A Award Amt: 4,285,092.88 Cont Total: 4,364,123.94
CO Days: 10 Time Charged: 72| Work Beg: | 08/16/2021| Fnl Est Rls: N/A CO Amt: 79,031.06 Time Used: 120%
Project Id STPP 41-1(28)20 N=0J County Powell Engineer Est $ EstC.E. $ 264,345.17
[ B NEVADA LAKE - HELMVILLE System/Route [¥AZY Award Amt $ 2,643,451.66 C.E.Costs $ 212,426.07
Project No 9709028000 Lat/Long 0/0 Tot CO Amt $ 32,106.46 Cntr Used % 84.15
[ 8 =0 [ [ EET L T E8 SNYDER-ROBERT / 406 444-6229 Beg/End Term NEEIFIAS Total Amt $ 2,675,558.12 C.E. Used % 80.36
[T @ OVERLAYS Begin / End 10+00.00 / 410+35.85 Cont Pymnts $ C.E. Cost % 9.43
Claim Status  L\eits
Project Id STPP 41-1(30)28 N=0J County Powell Engineer Est $ EstC.E. $ 164,164.12
[ EEE S HELMVILLE - JCT MT-200 System/Route Ry Award Amt $ 1,641,641.24 C.E. Costs $ 154,985.25
Project No 9710030000 Lat/Long 0/0 Tot CO Amt $ 46,924.60 Cntr Used % 88.24
[ 8 =0 (e [ EET L T E8 SNYDER-ROBERT / 406 444-6229 Beg/End Term PI&TErN Total Amt $ 1,688,565.84 C.E. Used % 94.41
[T @ R OVERLAYS Begin / End 410+35.85/ 676+12.57 Cont Pymnts $ C.E. Cost % 10.40

None

Claim Status
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Contact Information:
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

- Montana Department of Transportation

MONTANA
AASHTOWare Project Construction & Materials

Department of Transportation

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls

Work Phone: 444-9320 Cell Phone: 431-0074 Email: culjua@mt.gov Crew 3187

Project Manager: Uljua, Camaree

Contract Totals for 02A20 CM
Project Count: 2

Engineer Est $ 4,493,954.65

Award Amt $
Tot CO Amt $

Total Amt $

4,285,092.90

4,364,123.96

Cont pymts s INERTIETRR

79,031.06

Contract No: 02A20 CM Contractor Nm: L.H.C., INCORPORATED
Contr Time: 50 Wrk Adjusted Time: 60| Award DT:| 05/25/2021| Final Accpt: N/A Award Amt: 4,285,092.88 Cont Total: 4,364,123.94
CO Days: 10 Time Charged: 72| Work Beg: | 08/16/2021| Fnl Est Rls: N/A CO Amt: 79,031.06 Time Used: 120%

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

428,509.29
367,411.32

Contract No: 03620 CM Contractor Nm: JAG GRADING & PAVING, LLC
Contr Time: 50 Wrk Adjusted Time: 51| Award DT:| 06/30/2020| Final Accpt: N/A Award Amt: 266,534.50 Cont Total: 301,688.30
CO Days: 1 Time Charged: 52| Work Beg: | 08/18/2020( Fnl Est Rls: N/A CO Amt: 35,153.80 Time Used: 101.96%
Project Id TA 5899(63) County Lewis and Clark Engineer Est $ EstC.E. $ 31,984.14
SIS S BENTON AVE PATH - HELENA VAL GG R U / U-5805 Award Amt $ 266,534.50 C.E. Costs $ 122,555.61
Project No 9450063000 Lat/Long 0/0 Tot CO Amt $ 35,153.80 Cntr Used % 96.89
TN = o[ TR S8 HOLIEN-DAVID / 406 444-6118 Beg/End Term Total Amt $ 301,688.30 C.E. Used % 383.18
\")'[e]4 @0 [-E{ o @8 BIKE AND PEDESTRIAN Begin / End 0+00/25+72 Cont Pymnts $ C.E. Cost % 41.93
Claim Status  L\eits
Contract No: 04921 CM Contractor Nm: L & J CONSTRUCTION GROUP, LLC
Contr Time: 70 Wrk Adjusted Time: 70| Award DT:| 09/21/2021| Final Accpt: N/A Award Amt: 1,123,475.70 Cont Total: 1,123,475.70
CO Days: 0 Time Charged: 73| Work Beg:| 04/18/2022| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 104.29%
Project Id STPB 280-1(33)12 County Lewis and Clark Engineer Est $ EstC.E. $ 134,817.08
48 50 8l YORK BRIDGE REHAB SVALGII G ERE S / S-280 Award Amt $ 1,123,475.70 C.E. Costs $ 121,403.87
05t | 9550033000 Lat/Long 0/0 Tot co Amt $ [ IREY cntrused % 100.92
a8 S G o1 8 STONER-JERE / 406 444-7017 Beg/End Term (RKAkNENVA! Total Amt $ 1,123,475.70 C.E. Used % 90.05
70 415 |BRIDGE CONSTRUCTION, REHAB AND REMOVAL  ||=L-te[[i0 A =al: Cont Pymnts $ C.E. Cost % 10.71
Claim Status LIt
Contract No: 04922 CM Contractor Nm: HELENA SAND & GRAVEL, INC.
Contr Time: 30 Wrk Adjusted Time: 30| Award DT:| 09/20/2022| Final Accpt: N/A Award Amt: 1,719,496.25 Cont Total: 1,719,496.25
CO Days: 0 Time Charged: 0| Work Beg: N/A| Fnl Est RIs: N/A CO Amt: 0.00 Time Used: 0%

Page 68 of 119



o

MONTANA

Department of Transportation

Montana Department of Transportation

Contact Information:
AASHTOWare Project

Help Desk

AASHTOWare Project Construction & Materials Phone: 1-877-406-4338

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls

Cell Phone: 431-0074 Crew 3187

Project Manager: Uljua, Camaree Work Phone: 444-9320
Contract No: 04922 CM Contractor Nm: HELENA SAND & GRAVEL, INC.

Email: culjua@mt.gov

Contr Time: 30 Wrk Adjusted Time: 30| Award DT:| 09/20/2022| Final Accpt: N/A Award Amt: 1,719,496.25 Cont Total: 1,719,496.25
CO Days: 0 Time Charged: 0| Work Beg: N/A| Fnl Est RIs: N/A CO Amt: 0.00 Time Used: 0%
Project Id UPP 5820(2) County Lewis and Clark Engineer Est $ EstC.E. $ 257,924 44
[ S8 GREEN MEADOW DRIVE - HELENA System/Route [SFASE:I:7 Award Amt $ 1,719,496.25 C.E.Costs $ 5.00
Project No 9754002000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 0.00
LTI = o [ T T S SNYDER-ROBERT / 406 444-6229 Beg/End Term |[CXoFEX0] Total Amt $ 1,719,496.25 C.E. Used % 0.00
\)'[o] 1 dp S e 8 OVERLAY'S Begin / End 0+00.00 / 161+00.00 Cont Pymnts $ m C.E. Cost % 0.00

Claim Status [yl

Contract No: 09A21

CM Contractor Nm: RIVERSIDE CONTRACTING, INC.

Contr Time: 130 Wrk Adjusted Time: 141| Award DT:| 11/30/2021| Final Accpt: N/A Award Amt: 10,501,250.85 Cont Total: 10,781,918.89
CO Days: 11 Time Charged: 138| Work Beg:| 03/02/2022| Fnl Est RlIs: N/A CO Amt: 280,668.04 Time Used: 97.87%
Project Id NH 8-2(99)53 County Lewis and Clark Engineer Est $ 0o 1,260,150.10
G a W S EAST OF EAST HELENA - EAST System/Route  LWANE: Award Amt $ 10,501,250.85 C.E. Costs $ 578,126.71
Project No 8684099000 Lat/Long 0/0 Tot CO Amt $ pLGEENZ) - Cntr Used % 96.60
T =0 T [ IR S8 COMBS-JAMES / 406 788-2773 =1Te) = e IGT{0 8 52.159 / 55.9 Total Amt $ 10,781,918.89 C.E. Used % 45.88
\")'[]4 €0 [ 88 RECONSTRUCTION, GRADING Begin / End 225+91.90 / 387+40.54 Cont Pymnts $ C.E. Cost % 5.55

Claim Status L\

EstC.E. $
C.E.Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

3,278,291.97
2,049,111.45

Project Manager Totals for Uljua, Camaree Engineer Est $ 30,641,854.95
CUELGRAGES  29,544,919.41
10 Tot CO Amt $ 822,536.63

Total Amt $ 30,367,456.04

Cont Pymnts $ 26,887,949.25

Contract Count: 8

Project Count:
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MONTANA

Department of Transportation

Date: 11/01/2022

District 3 - Great Falls

Project Manager: Widhalm, Matthew

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 454-5920

Email: mwidhalm@mt.gov

Contact Information:
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 3188

Contract No: 02422

CM Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.

Contr Time: 50 Wrk Adjusted Time: 50| Award DT:| 04/26/2022| Final Accpt: N/A Award Amt: 1,687,300.40 Cont Total: 1,687,300.40
CO Days: 0 Time Charged: 52| Work Beg: | 05/31/2022| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 104%
Project Id HSIP 5299(136) TIED [ Cascade Engineer Est $ EstC.E. $ 10,821.34
G S SF 179 PARK DR 1ST AVE N SAFETY VAT ERA N / N-103, N-124 Award Amt $ 90,177.80 C.E.Costs $ 864.51
Project No 9656136000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 91.08
[ 8 =0 [ [ EE L T E8 GROVER-MICHAEL / 406 444-4188 Beg/End Term Total Amt $ 90,177.80 C.E. Used % 7.99
LTS T SAFETY Begin / End Cont Pymnts $ C.E. Cost % 1.05
Claim Status  L\eits
Project Id UPP-MT 5220(9) County Engineer Est $ EstC.E. $ 191,654.71
[ 8 FOX FARM ROAD - GREAT FALLS System/Route Award Amt $ 1,597,122.60 C.E.Costs $ 171,405.72
05t | 9759009000 Lat/Long Tot co Amt $ [ IEYY cntrused % 89.84
[ 8 =0 (e [ EE G T E8 COMBS-JAMES / 406 788-2773 Beg/End Term Total Amt $ 1,597,122.60 C.E. Used % 89.43
[T @ R OVERLAYS Begin / End 15+20.71/ 75+19.68 Cont Pymnts $ C.E. Cost % 11.95

Claim Status [yl
Contract Totals for 02422 CM

Project Count: 2

Award Amt $

Total Amt $

Contract No: 05222

CM Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.

Engineer Est $ 1,454,023.70

1,687,300.40

1,687,300.40

Gont Pymts s IR

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

202,476.05
172,270.23

Contr Time: 30 Wrk Adjusted Time: 31| Award DT:| 03/08/2022| Final Accpt: N/A Award Amt: 1,040,115.29 Cont Total: 1,049,514.29
CO Days: 1 Time Charged: 29| Work Beg:| 04/25/2022| Fnl Est Rls: N/A CO Amt: 9,399.00 Time Used: 93.55%
Project Id CMGF 5299(134) County Cascade Engineer Est $ EstC.E. $ 124,813.83
[ S STUCKEY ROAD - GREAT FALLS System/Route [SYARYS44 Award Amt $ 1,040,115.29 C.E.Costs $ 114,415.67
Project No 9532134000 Lat/Long 0/0 Tot CO Amt $ ERENl] - Cntr Used % 93.12
[ 8 =0 [ [ EE G T E COMBS-JAMES / 406 788-2773 Beg/End Term  [XFNIK:Y: Total Amt $ 1,049,514.29 C.E. Used % 91.67

\')'[e]4 €0 [-E(e S RECONSTRUCTION, GRADING

Begin / End

None

Claim Status

C.E. Cost %

11.71
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- Montana Department of Transportation Contact Information:

MONTANA AASHTOWare Project
Department of Transportation AASHTOWare Project Construction & Materials Phone: 1.677 400 aeo

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCONO15

District 3 - Great Falls

Project Manager: Widhalm, Matthew Work Phone: 454-5920 Email: mwidhalm@mt.gov Crew 3188
Contract No: 06B21 CM Contractor Nm: 3 BULL CONTRACTING, LLC
Contr Time: 109 Cmplt Adjusted Time: 109 Award DT:| 11/30/2021| Final Accpt:|06/07/2022 Award Amt: 140,635.20 Cont Total: 146,299.20
CO Days: 0 Time Charged: 0| Work Beg:| 01/25/2022| Fnl Est Rls: | 06/17/2022 CO Amt: 5,664.00 Time Used: 0%
Project Id IM STWD(866) County Lewis and Clark Engineer Est $ EstC.E. $ 14,063.52

[ S 8 WOLF CREEK AREA FIRE REPAIRS System/Route [FARE Award Amt $ 140,635.20 C.E.Costs $ 0.00
Project No 10089866000 Lat/Long 0/0 Tot CO Amt $ 5,664.00 Cntr Used % 92.44
Project Engineer/Phone YA/ Beg/End Term PECFPECH Total Amt $ 146,299.20 C.E. Used % 0.00
[T @ R SAFETY Begin / End 749+90.00 / 897+00.00 Cont Pymnts $ C.E. Cost % 0.00
Claim Status (N}
Project Manager Totals for Widhalm, Matthew Engineer Est $ EstC.E. $ 341,353.40
Contract Count: 3 Award Amt $ 2,868,050.89 C.E. Costs $ 286,685.90
Project Count: 4 Tot CO Amt $ (X Cntr Used %
Total Amt $ 2,883,113.89 C.E. Used %

Cont Pymnts $ C.E. Cost %
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o

MONTANA

Department of Transportation

Date :

11/01/2022

District 3 - Great Falls

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 264-5262

Cell Phone: 788-8765

Email: hwoodhouse@mt.gov

Contact Information:
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 3185

Project Manager: Woodhouse, Harold G

Contract No: 01621 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 210 Wrk Adjusted Time: 240| Award DT: | 06/24/2021| Final Accpt: N/A Award Amt: 19,391,014.17 Cont Total: 20,292,442.02
CO Days: 30 Time Charged: 207| Work Beg: | 08/16/2021| Fnl Est Rls: N/A CO Amt: 901,427.85 Time Used: 86.25%
Project Id NH 60-2(101)70 County Cascade Engineer Est $ 0] 1,939,101.42
IS S BELT - N & S - PHASE 3 SV LIRS N / N-60, N-57 Award Amt $ 19,391,014.17 C.E.Costs $ 1,360,348.75
Project No 4043101002 Lat/Long 0/0 Tot CO Amt $ 901,427.85 Cntr Used % 71.84
[ 8 =0 (e [ EET LT E STUDT-MARK / 406 444-9191 Beg/End Term  [CCRAWNER: Total Amt $ 20,292,442.02 C.E. Used % 70.15
\")[e] @ - 88 RECONSTRUCTION, GRADING Begin / End 9+95.01/64+32.00 Cont Pymnts $ C.E. Cost % 9.33
Claim Status  L\eits
Contract No: 01C21 CM Contractor Nm: HELENA SAND & GRAVEL, INC.
Contr Time: 40 Wrk Adjusted Time: 46| Award DT:| 12/21/2021| Final Accpt: N/A Award Amt: 1,586,914.50 Cont Total: 1,621,914.50
CO Days: 6 Time Charged: 46| Work Beg: | 04/04/2022| Fnl Est Rls: N/A CO Amt: 35,000.00 Time Used: 100%
Project Id HSIP 408-1(10)1 County Teton Engineer Est $ EstC.E.$ 158,691.45
[ 8 e 8 SF 169 FAIRFIELD CURVE IMPROVEMENTS SVALCEIICITERN S / S-408 Award Amt $ 1,586,914.50 C.E. Costs $ 173,478.62
Project No 9375010000 Lat/Long 0/0 Tot CO Amt $ 35,000.00 5o {8 0 ET=T0 [ 101.34
T =0 T [ IR S8 COMBS-JAMES / 406 788-2773 Beg/End Term Total Amt $ 1,621,914.50 C.E. Used % 109.32
Work Descr BI04 Begin / End Cont Pymnts $ C.E. Cost % 10.55

Claim Status

None

Project Manager Totals for Woodhouse, Harold G

EstC.E. $

2,097,792.87

Engineer Est $ 23,436,784.18

Award Amt $ 20,977,928.67
Tot CO Amt $ 936,427.85
Total Amt $ 21,914,356.52

Cont Pymnts $ 16,221,679.43

C.E.Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

Contract Count: 2 1,5633,827.37

Project Count: 2
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- Montana Department of Transportation Contact Information:

MONTANA AASHTOWare Project
Department of Transportation AASHTOWare Project Construction & Materials Phone: 1.677 400 aeo

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCONO15

District 3 - Great Falls

Project Manager: Woodward, Jesse CEIl 33142
Contract No: 05322 CM Contractor Nm: POTEET CONSTRUCTION, INC.
Contr Time: 70 Wrk Adjusted Time: 70| Award DT:| 04/05/2022| Final Accpt: N/A Award Amt: 2,871,833.00 Cont Total: 2,871,833.00

CO Days: 0 Time Charged: 56| Work Beg: | 08/01/2022( Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 80%
Project Id HSIP 15-5(143)278 County Cascade Engineer Est $ EstC.E. $ 574,366.60
[ B SF 169 1-15 HT CABLE RAIL System/Route [FARIS Award Amt $ 2,871,833.00 C.E. Costs $ 233,747.48
Project No 9376143000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 91.75
[ 8 =0 [ [ EE L T E8 GROVER-MICHAEL / 406 444-4188 Beg/End Term PXCREPAK) Total Amt $ 2,871,833.00 C.E. Used % 40.70
[T @ R SAFETY Begin / End 603+80.00 / 1179+54.17 Cont Pymnts $ C.E. Cost % 8.87
Claim Status  L\eits
Project Manager Totals for Woodward, Jesse Engineer Est $ EstC.E. $ 574,366.60
Award Amt $ 2,871,833.00 C.E.Costs $ 233,747 .48

Tot CO Amt $ m Cntr Used %

Total Amt $ 2,871,833.00 C.E. Used %

Cont Pymnts $ C.E. Cost %

Contract Count: 1

Project Count: 1
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o

MONTANA

Department of Transportation

Date :

11/01/2022

District 4 - Glendive

Montana Department of Transportation
AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Project Manager: Anderson, Brandon

Contact Information:
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

CEl 43944

Contract No: 07522 CM Contractor Nm: BATTLE RIDGE BUILDERS, LLC

Contr Time: 85 Wrk Adjusted Time: 85| Award DT:| 05/24/2022| Final Accpt: N/A Award Amt: 2,008,252.09 Cont Total: 2,008,252.09
CO Days: 0 Time Charged: 46| Work Beg:| 08/24/2022| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 54.12%
Project Id STPB 9036(32) County Phillips Engineer Est $ EstC.E. $ 502,063.02
[ S8 BEAVER CREEK - SOUTH OF SACO VAT ER L/ L-36-206 Award Amt $ 2,008,252.09 C.E.Costs $ 198,390.19
Project No 8852032000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 56.27
[ 8 =0 [ [ EE L G R WALTER-SCOTT / 406 444-6252 Beg/End Term [rEyR*VX: Total Amt $ 2,008,252.09 C.E. Used % 39.51
Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End Cont Pymnts $ C.E. Cost % 17.56

Claim Status

None

Project Manager Totals for Anderson, Brandon

Contract Count:

Project Count:

1
1

Engineer Est $ 1,926,210.25

EstC.E. $ 502,063.02

Award Amt $ 2,008,252.09 C.E.Costs $ 198,390.19
Tot CO Amt $ m Cntr Used %
Total Amt $ 2,008,252.09 C.E. Used %

C.E. Cost %
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MONTANA

Department of Transportation

Date: 11/01/2022

District 4 - Glendive

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 345-8240

Cell Phone: 939-2130

Contact Information:
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 4181

Project Manager: Baisch, Kevin C

Contract No: 01719

CM Contractor Nm: WICKENS CONSTRUCTION, INC.

Email: kbaisch@mt.gov

Contr Time: 210 Wrk Adjusted Time: 245| Award DT:| 07/23/2019| Final Accpt: | 08/23/2022 Award Amt: 18,739,400.97 Cont Total: 18,649,794.04
CO Days: 35 Time Charged: 237| Work Beg: | 09/25/2019( Fnl Est Rls: | 08/29/2022 CO Amt: -89,606.93 Time Used: 96.73%
Project Id IM 94-6(60)193 County Dawson Engineer Est $ 0o 1,873,940.10
G BAD ROUTE INTERCHANGE - NE System/Route IFAEZ Award Amt $ 18,739,400.97 C.E.Costs $ 971,392.40
Project No 8150060000 Lat/Long 0/0 Tot CO Amt $ -89,606.93 Cntr Used % 102.53
[ 8 =0 [ [ EET G T EI HEIDNER-STEVEN / 406 345-8247 Beg/End Term NEZAYAIW] Total Amt $ 18,649,794.04 C.E. Used % 51.84
\")[e] @ - 88 RECONSTRUCTION, GRADING Begin / End 2367+00.00 / 2713+70.28 Cont Pymnts $ C.E. Cost % 5.08
Claim Status  L\eits
Contract No: 02421 CM Contractor Nm: PRINCE, INC.
Contr Time: 45 Wrk Adjusted Time: 45| Award DT:| 04/27/2021| Final Accpt:|05/06/2022 Award Amt: 1,583,896.59 Cont Total: 1,570,062.99
CO Days: 0 Time Charged: 11| Work Beg: | 06/28/2021| Fnl Est Rls:|05/24/2022 CO Amt: -13,833.60 Time Used: 24.44%
Project Id STPP 27-1(15)7 County Fallon Engineer Est $ EstC.E. $ 130,256.53
a8 LW S NORTH OF EKALAKA - NORTH System/Route R4 Award Amt $ 1,085,471.09 C.E. Costs $ 53,086.80
Project No 9835015000 Lat/Long 0/0 Tot CO Amt $ -13,833.60 | o [ U ET=T6 [ 103.57
ST =0 L CEI e S8 HEIDNER-STEVEN / 406 345-8247 Beg/End Term (KZ¥REX: Total Amt $ 1,071,637.49 C.E. Used % 40.76
4 | SEAL & COVER 1A =0 I 428+42.00 / 869+50.00 Cont Pymnts $ C.E. Cost % 4.78
Claim Status L\l
Project Id STPP 323-1(40)0 County Carter Engineer Est $ EstC.E. $ 59,811.06
G EKALAKA - SOUTH System/Route (LX) Award Amt $ 498,425.50 [ of] SoLe 15 0 23,601.62
Project No 9836040000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 115.46
T =0 T CY e S HEIDNER-STEVEN / 406 345-8247 Beg/End Term ([CXoFE:¥: Total Amt $ 498,425.50 C.E. Used % 39.46
4l | SEAL & COVER 1A =0 | 256+50.00 / 688+15.30 Cont Pymnts $ C.E. Cost % 4.10

Claim Status L\
Contract Totals for 02421 CM
Project Count: 2

Award Amt $
Tot CO Amt $
Total Amt $

Cont Pymnts $ 1,685,407.99

Engineer Est $ 1,766,538.30

1,583,896.59
-13,833.60
1,670,062.99

EstC.E. $
C.E.Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

190,067.59
76,688.42
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MONTANA

Department of Transportation

Montana Department of Transportation

Date :

11/01/2022

District 4 - Glendive

Project Manager: Baisch, Kevin C

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 345-8240

Cell Phone: 939-2130

Email: kbaisch@mt.gov

Contact Information:
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 4181

Contract No:

03721

CM Contractor Nm: MARTIN CONSTRUCTION, INC.

Contr Time: 200 Wrk Adjusted Time: 200| Award DT:| 07/27/2021| Final Accpt: N/A Award Amt: 11,797,941.59 Cont Total: 11,790,754.82
CO Days: 0 Time Charged: 165 Work Beg:| 09/15/2021| Fnl Est Rls: N/A CO Amt: -7,186.77 Time Used: 82.5%
Project Id STPS-MT 261-2(9)31 County Richland Engineer Est $ 0] 1,179,794.16
[ 8 RICHLAND CO. LINE - NORTH System/Route BYEL) Award Amt $ 11,797,941.59 C.E.Costs $ 779,412.34
Project No 8895009000 Lat/Long 0/0 Tot CO Amt $ -7,186.77 Cntr Used % 79.08
[ 8 =0 [ [ EET G T EI HEIDNER-STEVEN / 406 345-8247 Beg/End Term  ElAPIRYK Total Amt $ 11,790,754.82 C.E. Used % 66.06
Work Descr REHAB (MINOR GRADE & OVERLAY) Begin / End Cont Pymnts $ C.E. Cost % 8.36
Claim Status  L\eits
Contract No: 04822 CM Contractor Nm: STILLWATER ELECTRIC, INC.
Contr Time: 45 Wrk Adjusted Time: 45| Award DT:| 08/25/2022| Final Accpt: N/A Award Amt: 536,282.35 Cont Total: 536,282.35
CO Days: 0 Time Charged: 0| Work Beg: N/A| Fnl Est RIs: N/A CO Amt: 0.00 Time Used: 0%
Project Id NH 62-2(28)37 County Richland Engineer Est $ EstC.E. $ 64,353.88
e a e B SIGNAL-12TH & W HOLLY-SIDNEY SV ERE N / N-62 Award Amt $ 536,282.35 C.E. Costs $ 210.15
Project No 9775028000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 0.00
T =0 e[ VT S WOSOBA-LEROY / 406 444-9233 Beg/End Term Total Amt $ 536,282.35 C.E. Used % 0.33
\')'[o11 0 S o B SIGNALS Begin / End Cont Pymnts $ m C.E. Cost % 0.00
Claim Status L\l
Contract No: 05918 CM Contractor Nm: KNIFE RIVER CORPORATION - ND
Contr Time: 396 Cmplt Adjusted Time: 396| Award DT:| 09/18/2018| Final Accpt: N/A Award Amt: 6,174,944.15 Cont Total: 6,174,944.15
CO Days: 0 Time Charged: 0| Work Beg:| 03/27/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 0%
Project Id STPX-STPU 10408(2) N=0J County Richland Engineer Est $ EstC.E. $ 693,112.17
G IS EAST HOLLY STREET - SIDNEY VAT ER U / U-10408 Award Amt $ 5,775,934.76 C.E.Costs $ 619,929.66
Project No 9041002000 Lat/Long 0/0 Tot CO Amt $ 793.60 Cntr Used % 98.64
[ 8 =0 [ [ EET G T EI HEIDNER-STEVEN / 406 345-8247 Beg/End Term  [SX¢eFAR:N) Total Amt $ 5,776,728.36 C.E. Used % 89.44
Work Descr REHAB (MINOR GRADE & OVERLAY) Begin / End 92+51.10/ 123+72.33 Cont Pymnts $ C.E. Cost % 10.88

Claim Status

None
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- Montana Department of Transportation

MONTANA
AASHTOWare Project Construction & Materials

Department of Transportation

Date: 11/01/2022 Active Construction Contracts Report

District 4 - Glendive

Cell Phone: 939-2130

Email: kbaisch@mt.gov

Contact Information:
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 4181

Project Manager: Baisch, Kevin C Work Phone: 345-8240
Contract No: 05918 CM Contractor Nm: KNIFE RIVER CORPORATION - ND

Contr Time: 396 Cmplt Adjusted Time: 396| Award DT:| 09/18/2018| Final Accpt: N/A Award Amt: 6,174,944.15 Cont Total: 6,174,944.15
CO Days: 0 Time Charged: 0| Work Beg:| 03/27/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 0%
Project Id UPP 10499(7) N=0J County Richland Engineer Est $ EstC.E. $ 47,881.13
[ S SIDNEY - URBAN (UPP) SV CINER U / U-10403, U-10405, U- Award Amt $ 399,009.40 C.E. Costs $ 37,977.28
Project No 9244007000 Lat/Long 0/0 Tot CO Amt $ -793.60 Cntr Used % 81.99
LTI = e [ T T S8 CAIL-MEGAN / 406 444-6230 Beg/End Term Total Amt $ 398,215.80 C.E. Used % 79.32
LT B OVERLAY'S Begin / End Cont Pymnts $ C.E. Cost % 11.63

Claim Status [yl
Contract Totals for 05918 CM

Project Count: 2 Award Amt $

Total Amt $

Contract No: 07222 CM Contractor Nm: MONTANA LINES, INC. - GFLS

Engineer Est $ 11,641,056.20

6,174,944.16

6,174,944.16

Cont pymts s IYORAEY

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

740,993.30
657,906.94

Contr Time: 45 Wrk Adjusted Time: 45| Award DT: | 03/08/2022| Final Accpt: N/A Award Amt: 200,520.90 Cont Total: 211,261.80
CO Days: 0 Time Charged: 8| Work Beg:| 09/14/2022| Fnl Est Rls: N/A CO Amt: 10,740.90 Time Used: 17.78%
Project Id HSIP STWD(633) TIED [ Richland Engineer Est $ EstC.E. $ 10,316.08
G [HI LSS S SF 179 INTX IMPRV CR 350 P-201 VAT IEGITERN S / P-201, L-42-202 Award Amt $ 85,967.30 C.E.Costs $ 2,440.56
Project No 9612633000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 51.34
[ 8 =0 [ [ R LTI ER WOSOBA-LEROY / 406 444-9233 Beg/End Term  [EXFAREeL Total Amt $ 85,967.30 C.E. Used % 23.66
LT T SAFETY Begin / End Cont Pymnts $ C.E. Cost % 5.53
Claim Status (N}
Project Id HSIP STWD(631) N=0J County Phillips Engineer Est $ EstC.E. $ 13,746.43
S [EHI LSS SF 179 INTX IMPROVEMENTS D4 VAT S / N-22, S-344, N-61 Award Amt $ 114,553.60 C.E.Costs $ 11,214.45
Project No 9611631000 Lat/Long 0/0 Tot CO Amt $ 10,740.90 Cntr Used % 60.79
[ 8 =0 (e [ EET L T ER WOSOBA-LEROY / 406 444-9233 =1TeY e T3 75.050 / 75.650 Total Amt $ 125,294.50 C.E. Used % 81.58
LT T SAFETY Begin / End Cont Pymnts $ C.E. Cost % 14.72

Claim Status [yl
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- Montana Department of Transportation Contact Information:

MONTANA AASHTOWare Project
Department of Transportation AASHTOWare Project Construction & Materials Phone: 1.677 400 aeo

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive

Project Manager: Baisch, Kevin C Work Phone: 345-8240 Cell Phone: 939-2130 Email: kbaisch@mt.gov Crew 4181
Contract No: 07222 CM Contractor Nm: MONTANA LINES, INC. - GFLS
Contr Time: 45 Wrk Adjusted Time: 45| Award DT: | 03/08/2022| Final Accpt: N/A Award Amt: 200,520.90 Cont Total: 211,261.80
CO Days: 0 Time Charged: 8| Work Beg:| 09/14/2022| Fnl Est Rls: N/A CO Amt: 10,740.90 Time Used: 17.78%
Contract Totals for 07222 CM Engineer Est $ EstC.E. $ 24,062.51

Award Amt $ 200,520.90 C.E.Costs $ 13,655.01
Tot CO Amt $ 10,740.90 Cntr Used %
Total Amt $ 211,261.80 C.E. Used %

Cont Pymnts $ C.E. Cost %

Project Count: 2

Contract No: 07422 CM Contractor Nm: WUTKE LLC dba MILD FENCE,GREAT FALLS FENCE, MONTANA FENCE
Contr Time: 194 Cmplt Adjusted Time: 194| Award DT:| 04/26/2022| Final Accpt: N/A Award Amt: 1,099,841.29 Cont Total: 1,099,841.29
CO Days: 0 Time Charged: 0| Work Beg:| 06/07/2022| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 0%
Project Id IM 94-6(66)214 County Dawson Engineer Est $ EstC.E. $ 131,980.95

[ 1-94 FENCING - GLENDIVE AREA System/Route IFAEZ Award Amt $ 1,099,841.29 C.E.Costs $ 18,597.24
Project No 9175066000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 66.83
[ 8 =0 (e [ EET LT S CAIL-MEGAN / 406 444-6230 Beg/End Term PARXYPZIX) Total Amt $ 1,099,841.29 C.E. Used % 14.09

VLTS I FENCING Begin / End Cont Pymnts $ C.E. Cost % 2.53
Claim Status  L\eits
Contract No: 10517 SM Contractor Nm: KNIFE RIVER CORPORATION - YELLOWSTONE
Contr Time: 150 Wrk Adjusted Time: 187| Award DT:| 05/23/2017| Final Accpt:| 01/07/2022 Award Amt: 4,443,799.80 Cont Total: 4,790,476.95

CO Days: 37 Time Charged: 187| Work Beg:| 08/09/2017| Fnl Est Rls:|03/18/2022 CO Amt: 346,677.15 Time Used: 100%
Project Id NH 20-2(36)42 TIED County Richland Engineer Est $ EstC.E. $ 32,460.71
e i W S TURN LANE-MT 16-CRANE SVALGIICIERE N/ N-20 Award Amt $ 405,758.90 C.E. Costs $ 42,913.15
05t 8560036000 Lat/Long 473405 / 1041635 Tot co Amt $ [ IREY cntrused % 98.01
T =0 T CY e S HEIDNER-STEVEN / 406 345-8247 Beg/End Term EXRFERE] Total Amt $ 405,758.90 C.E. Used % 132.20
745015 | REHAB (MINOR GRADE & OVERLAY) 1A =0 | 678+50.00 / 694+76.00 Cont Pymnts $ C.E. Cost % 10.79
Claim Status LIt
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MONTANA

Montana Department of Transportation

Contact Information:
AASHTOWare Project

Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Date: 11/01/2022

District 4 - Glendive

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Project Manager: Baisch, Kevin C Work Phone: 345-8240 Cell Phone: 939-2130 Email: kbaisch@mt.gov Crew 4181
Contract No: 10517 SM Contractor Nm: KNIFE RIVER CORPORATION - YELLOWSTONE
Contr Time: 150 Wrk Adjusted Time: 187| Award DT:| 05/23/2017| Final Accpt:|01/07/2022 Award Amt: 4,443,799.80 Cont Total: 4,790,476.95
CO Days: 37 Time Charged: 187 Work Beg:| 08/09/2017| Fnl Est Rls:|03/18/2022 CO Amt: 346,677.15 Time Used: 100%
Project Id HSIP-G 20-2(38)50 TIED [ Richland Engineer Est $ EstC.E. $ 323,043.27
I EE S S SF 139 - ROUNDABOUT S OF SIDNEY SVACIIGCIERIN -/ N-20 Award Amt $ 4,038,040.90 C.E. Costs $ 755,021.23
Project No 8566038000 Lat/Long 474104 / 1041044 Tot CO Amt $ 346,677.15 Cntr Used % 98.77
[ 8 =0 [ [ EET G T EI HEIDNER-STEVEN / 406 345-8247 Beg/End Term EER:FEW] Total Amt $ 4,384,718.05 C.E. Used % 233.72
)] S e B SAFETY Begin / End 441+00.00 / 463+60.00 Cont Pymnts $ C.E. Cost % 17.43
Claim Status  L\eits

Contract Totals for 10517 SM Engineer Est $ EstC.E. $ 355,503.98
Project Count: 2 Award Amt $ 4,443,799.80 C.E. Costs $ 797,934.38
Tot CO Amt $ 346,677.15 Cntr Used % 98.71
Total Amt $ 4,790,476.95 C.E. Used % 224.45
Cont Pymnts $ C.E. Cost % 16.88
Project Manager Totals for Baisch, Kevin C Engineer Est $ EstC.E. $ 4,560,696.47
Contract Count: 8 Award Amt $ 44,576,627.65 C.E. Costs $ 3,315,796.88
Project Count: 12 Tot CO Amt $ 246,790.75 Cntr Used % 93.12
Total Amt $ 44,823,418.40 C.E. Used % 72.70
Cont Pymnts $ C.E. Cost % 7.94
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- Montana Department of Transportation

MONTANA
AASHTOWare Project Construction & Materials

Department of Transportation

Active Construction Contracts Report

Date: 11/01/2022

District 4 - Glendive

Work Phone: 653-6725 Cell Phone: 939-2131

Email: pdavies@mt.gov

Contact Information:
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 4283

Project Manager: Davies, Pete
Contract No: 07818 SM Contractor Nm: NELCON, INC.

Contr Time: 220 Wrk Adjusted Time: 239| Award DT:| 08/21/2018| Final Accpt: | 06/09/2022 Award Amt: 17,986,388.75 Cont Total: 18,524,790.48
CO Days: 19 Time Charged: 238| Work Beg: | 12/20/2018| Fnl Est Rls: | 07/08/2022 CO Amt: 538,401.73 Time Used: 99.58%
Project Id STPS-STPB 327-1(10)1 N=0J County Roosevelt Engineer Est $ 0ol 1,404,960.45
o[ S BAINVILLE - SOUTH System/Route RN Award Amt $ 17,562,005.66 C.E.Costs $ 1,567,679.88
Project No 4907010000 Lat/Long 480356 / 1040759 Tot CO Amt $ 538,276.73 Cntr Used % 93.59
[ 8 =0 (e [ T T S SENN-JASON / 406 444-9128 Beg/End Term [SXFREXZ: Total Amt $ 18,100,282.39 C.E. Used % 111.58
\")[e] @ - 88 RECONSTRUCTION, GRADING Begin / End 0+20.00 / 697+00.00 Cont Pymnts $ C.E. Cost % 9.25
Claim Status  L\eits
Project Id STPS 327-1(12)0 N=0J County Roosevelt Engineer Est $ EstC.E. $ 33,950.65
IS JCT US 2 - SOUTH (BAINVILLE) System/Route RN Award Amt $ 424,383.09 C.E. Costs $ 39,283.25
Project No 9160012000 Lat/Long 480833 /1041318 Tot CO Amt $ 125.00 Cntr Used % 103.24
[ 8 =0 [ [ EET G T EI HEIDNER-STEVEN / 406 345-8247 Beg/End Term  [XeFiNg Total Amt $ 424,508.09 C.E. Used % 115.71
\")[e] @ - 88 RECONSTRUCTION, GRADING Begin / End 758+74.30 / 789+73.00 Cont Pymnts $ C.E. Cost % 8.96

Claim Status [yl

Contract Totals for 07818 SM
Project Count: 2

Award Amt $
Tot CO Amt $
Total Amt $

Project Manager Totals for Davies, Pete
Award Amt $
Tot CO Amt $

Total Amt $

Contract Count: 1

Project Count: 2

Engineer Est $ 17,167,735.95

17,986,388.75
538,401.73
18,524,790.48

Cont Pymnts § INRIETTIE
Engineer Est $ 17,167,735.95

17,986,388.75
538,401.73
18,524,790.48

Cont Pymnts $ 17,378,515.62

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

1,438,911.10
1,606,963.13
93.81
111.68

9.25
1,438,911.10
1,606,963.13
93.81
111.68

9.25
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Contact Information:
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

- Montana Department of Transportation

MONTANA
AASHTOWare Project Construction & Materials

Department of Transportation

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive

Project Manager: Davies, Peter Work Phone: 653-6725 Cell Phone: 939-2131 Email: pdavies@mt.gov Crew 4283
Contract No: 04A20 CM Contractor Nm: HARDRIVES CONSTRUCTION, INC.
Contr Time: 80 Wrk Adjusted Time: 80| Award DT:| 11/02/2020| Final Accpt:|05/26/2022 Award Amt: 1,575,031.75 Cont Total: 1,575,031.75
CO Days: 0 Time Charged: 16| Work Beg:| 05/24/2021| Fnl Est Rls:| 06/07/2022 CO Amt: 0.00 Time Used: 20%
Project Id NH 1-9(54)573 County Roosevelt Engineer Est $ EstC.E. $ 236,254.76
[ S8 WOLF POINT -E & W System/Route L\FAS Award Amt $ 1,575,031.75 C.E.Costs $ 56,116.69
Project No 9180054000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 95.10
[ 8 =0 (e [ EET S TT S CAIL-MEGAN / 406 444-6230 Beg/End Term  IEXWAILN Total Amt $ 1,575,031.75 C.E. Used % 23.75
[T @ A SEAL & COVER Begin / End 501+80.96 / 687+00.00 Cont Pymnts $ C.E. Cost % 3.75
Claim Status  L\eits
Contract No: 06119 CM Contractor Nm: KNIFE RIVER CORPORATION - YELLOWSTONE
Contr Time: 1 Wrk Adjusted Time: 20| Award DT:| 02/05/2019| Final Accpt:|05/17/2022 Award Amt: 14,209,536.72 Cont Total: 15,718,131.04
CO Days: 19 Time Charged: 289| Work Beg:| 04/01/2019| Fnl Est Rls: | 05/27/2022 CO Amt: 1,508,594.32 Time Used: 1445%
Project Id NH-HSIP 1-10(76)612 County Roosevelt Engineer Est $ e 1,705,144.41
I ESSE US 2 - POPLAR System/Route  L'WANA Award Amt $ 14,209,536.72 C.E. Costs $ 1,546,747.96
Project No 8167076000 Lat/Long 0/0 Tot CO Amt $ 1,508,594.32 o o { #UET=Te [ 96.70
a8 S T i Te ] 58 BENTE-FREDRICK / 406 444-7634 Beg/End Term (CyREFEKEW Total Amt $ 15,718,131.04 C.E. Used % 90.71
\")'[]4 €0 [ 88 RECONSTRUCTION, GRADING Begin / End 1134+00.00 / 1226+67.00 Cont Pymnts $ C.E. Cost % 10.18
Claim Status L\l
Contract No: 06222 CM Contractor Nm: PRINCE, INC.
Contr Time: 80 Wrk Adjusted Time: 80| Award DT:| 03/08/2022| Final Accpt: N/A Award Amt: 3,530,280.37 Cont Total: 3,567,943.87
CO Days: 0 Time Charged: 78| Work Beg: | 06/22/2022( Fnl Est Rls: N/A CO Amt: 37,663.50 Time Used: 97.5%
Project Id CRSII-STPP 32-2(18)39 County Daniels Engineer Est $ EstC.E. $ 353,028.04
I {8 SCOBEY - SOUTH System/Route | Award Amt $ 3,530,280.37 C.E. Costs $ 119,213.88
Project No 9458018000 Lat/Long 0/0 Tot CO Amt $ 37,663.50 Cntr Used % 92.64
[ 8 =0 (e [ EET LT S8 CAIL-MEGAN / 406 444-6230 Beg/End Term [clMgRIRs Total Amt $ 3,567,943.87 C.E. Used % 33.77
[T @ 8 OVERLAYS Begin / End 2082+25.20 / 2677.15.80 Cont Pymnts $ C.E. Cost % 3.61
Claim Status  L\eits
Contract No: 06A20 CM Contractor Nm: BATTLE RIDGE BUILDERS, LLC
Contr Time: 80 Wrk Adjusted Time: 86| Award DT:| 11/02/2020| Final Accpt:|07/27/2022 Award Amt: 2,088,647.35 Cont Total: 2,120,391.45
CO Days: 6 Time Charged: 85| Work Beg:| 04/09/2021| Fnl Est Rls: | 08/12/2022 CO Amt: 31,744.10 Time Used: 98.84%
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Contact Information:
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

- Montana Department of Transportation

MONTANA
AASHTOWare Project Construction & Materials

Department of Transportation

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive

Project Manager: Davies, Peter Work Phone: 653-6725 Cell Phone: 939-2131 Email: pdavies@mt.gov Crew 4283
Contract No: 06A20 CM Contractor Nm: BATTLE RIDGE BUILDERS, LLC
Contr Time: 80 Wrk Adjusted Time: 86| Award DT:| 11/02/2020| Final Accpt:|07/27/2022 Award Amt: 2,088,647.35 Cont Total: 2,120,391.45
CO Days: 6 Time Charged: 85| Work Beg: | 04/09/2021| Fnl Est Rls: | 08/12/2022 CO Amt: 31,744.10 Time Used: 98.84%
Project Id STPB 9010(25) County Daniels Engineer Est $ EstC.E. $ 313,297.10
[ 8 POPLAR RIVER BR-2M SW SCOBEY SVAL TG P/ L-10-38 Award Amt $ 2,088,647.35 C.E.Costs $ 250,722.37
Project No 8861025000 Lat/Long 0/0 Tot CO Amt $ 31,744.10 Cntr Used % 99.17
T = o [ T S WALTER-SCOTT / 406 444-6252 Beg/End Term Total Amt $ 2,120,391.45 C.E. Used % 80.03
Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End 30+00.00 / 42+20.00 Cont Pymnts $ C.E. Cost % 11.92
Claim Status  L\eits
Contract No: 17A21 CM Contractor Nm: KNIFE RIVER CORPORATION-NORTH CENTRAL
Contr Time: 80 Wrk Adjusted Time: 80| Award DT:| 11/09/2021| Final Accpt: N/A Award Amt: 5,545,067.83 Cont Total: 5,675,750.33
CO Days: 0 Time Charged: 79| Work Beg:| 04/22/2022| Fnl Est Rls: N/A CO Amt: 130,682.50 Time Used: 98.75%
Project Id NH 1-10(83)613 County Roosevelt Engineer Est $ EstC.E. $ 554,506.78
T {8 BROCKTON - WEST System/Route  L'WANA Award Amt $ 5,545,067.83 C.E. Costs $ 342,212.62
Project No 9405083000 Lat/Long 0/0 Tot CO Amt $ 130,682.50 | e 1 (A O LT [V 93.53
TR =0 T [ CETI T S8 CAIL-MEGAN / 406 444-6230 Beg/End Term [AEFIXZIN Total Amt $ 5,675,750.33 C.E. Used % 61.71
4| oVERLAYS I A L 86+11.60 / 748+63 Cont Pymnts $ C.E. Cost % 6.45
Claim Status L\l
Contract No: 22A21 CM Contractor Nm: KNIFE RIVER CORPORATION-NORTH CENTRAL
Contr Time: 45 Wrk Adjusted Time: 45| Award DT: | 04/26/2022| Final Accpt: N/A Award Amt: 2,987,225.24 Cont Total: 3,008,119.24
CO Days: 0 Time Charged: 44| Work Beg:| 07/07/2022| Fnl Est Rls: N/A CO Amt: 20,894.00 Time Used: 97.78%
Project Id STPP 32-1(24)0 County Roosevelt Engineer Est $ EstC.E. $ 298,722.52
SIS JCT MT-25 - NORTH (WOLF POINT) System/Route [y Award Amt $ 2,987,225.24 C.E.Costs $ 84,882.17
Project No 9406024000 Lat/Long 0/0 Tot CO Amt $ 20,894.00 Cntr Used % 95.09
LTI = e [ T T S8 CAIL-MEGAN / 406 444-6230 Beg/End Term [XEK] Total Amt $ 3,008,119.24 C.E. Used % 28.42
[T @ 8 OVERLAYS Begin / End 14+93.03 / 347+00.00 Cont Pymnts $ C.E. Cost % 297
Claim Status  L\eits
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MONTANA

Department of Transportation

Date: 11/01/2022

District 4 - Glendive
Project Manager: Davies, Peter

Project Manager Totals for Davies, Peter

Contract Count: 6

Project Count: 6

Montana Department of Transportation Contact Information:

AASHTOWare Project
AASHTOWare Project Construction & Materials Phone: 1.677 400 aeo
Active Construction Contracts Report Report Name: AASHTOCONO15

Work Phone: 653-6725 Cell Phone: 939-2131 Email: pdavies@mt.gov Crew 4283
Engineer Est $ 0o )| 3.460,953.61
Award Amt $ 29,935,789.26 C.E. Costs $ 2,399,895.69
Tot CO Amt $ 1,729,578.42 [Fod | { A U107
Total Amt $ 31,665,367.68 C.E. Used %

Cont Pymnts $ C.E. Cost %
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MONTANA

Department of Transportation

Date: 11/01/2022

District 4 - Glendive

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 233-3604

Cell Phone: 939-3187

Contact Information:
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 4382

Project Manager: Mader, Melvin
Contract No: 01521 CM Contractor Nm: PRINCE, INC.

Email: mmader@mt.gov

Contr Time: 80 Wrk Adjusted Time: 89| Award DT:| 05/25/2021| Final Accpt: N/A Award Amt: 8,989,532.70 Cont Total: 9,413,327.83
CO Days: 9 Time Charged: 119 Work Beg:| 07/19/2021| Fnl Est Rls: N/A CO Amt: 423,795.13 Time Used: 133.71%
Project Id STPP 323-1(42)18 TIED [y Carter Engineer Est $ EstC.E. $ 337,367.35
[ EE S S ALZADA - NORTH System/Route L¥Axrxl Award Amt $ 2,811,394.56 C.E.Costs $ 157,307.57
Project No 9837042000 Lat/Long 0/0 Tot CO Amt $ 381,902.89 Cntr Used % 102.80
[ 8 =0 [ [ EET G T EI HEIDNER-STEVEN / 406 345-8247 Beg/End Term RaK AN Total Amt $ 3,193,297.45 C.E. Used % 46.63
{45 | SEAL & COVER Begin / End Cont Pymnts $ C.E. Cost % 4.79
Claim Status  L\eits
Project Id NH 23-3(16)120 TIED [y Carter Engineer Est $ EstC.E. $ 672,744.24
[ LS 8 SE OF HAMMOND - SE System/Route  LIWA\PX Award Amt $ 5,606,201.96 C.E. Costs $ 291,746.00
Project No 9583016000 Lat/Long 0/0 Tot CO Amt $ 41,892.24 Cntr Used % 96.10
[ 8 =0 (e [ EET LT S CAIL-MEGAN / 406 444-6230 =1Te )= MIGT R 119.5 / 130.3 Total Amt $ 5,648,094.20 C.E. Used % 43.37
Work Descr REHAB (MINOR GRADE & OVERLAY) Begin / End Cont Pymnts $ C.E. Cost % 5.37
Claim Status  L\eits
Project Id STPS 326-1(6)0 TIED [y Carter Engineer Est $ EstC.E. $ 68,632.34
G IS ALZADA - SOUTH System/Route (SEASERYES Award Amt $ 571,936.18 C.E. Costs $ 0.00
Project No 9853005000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 59.15
LTI =0 e [ T T S8 CAIL-MEGAN / 406 444-6230 Beg/End Term KRZEAY Total Amt $ 571,936.18 C.E. Used % 0.00
Work Descr REHAB (MINOR GRADE & OVERLAY) Begin / End Cont Pymnts $ C.E. Cost % 0.00

Claim Status [yl

Contract Totals for 01521 CM

Project Count: 3

Contract No: 01622

CM Contractor Nm: WADSWORTH BROTHERS CONSTRUCTION CO, INC.

Award Amt $
Tot CO Amt $
Total Amt $

Gont Pymts s IMETTEL

Engineer Est $ 8,716,556.95

8,989,5632.70
423,795.13
9,413,327.83

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

1,078,743.93
449,053.57
96.13

41.63

4.96

Contr Time:

80 Wrk

Adjusted Time:

80

Award DT:| 06/23/2022

Final Accpt:

N/A

Award Amt:

2,700,205.65

Cont Total:

2,700,205.65

CO Days:

0

Time Charged:

44

Work Beg: | 09/12/2022

Fnl Est Rls:

N/A

CO Amt:

0.00

Time Used:

55%
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Contact Information:
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

- Montana Department of Transportation

MONTANA
AASHTOWare Project Construction & Materials

Department of Transportation

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive

Work Phone: 233-3604 Cell Phone: 939-3187 Crew 4382

Project Manager: Mader, Melvin Email: mmader@mt.gov

Contract No: 01622 CM Contractor Nm: WADSWORTH BROTHERS CONSTRUCTION CO, INC.
Contr Time: 80 Wrk Adjusted Time: 80| Award DT:| 06/23/2022| Final Accpt: N/A Award Amt: 2,700,205.65 Cont Total: 2,700,205.65
CO Days: 0 Time Charged: 44| Work Beg:| 09/12/2022| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 55%
Project Id STPB 9009(20) County Custer Engineer Est $ EstC.E. $ 324,024.68
[ LSS YELLOWSTONE R-9M NE MILES CITY SVAL GG ER L/ L-9-62 Award Amt $ 2,700,205.65 C.E.Costs $ 49,728.57
Project No 9181020000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 67.40
[ 8 =0 [ [ EE L G R WALTER-SCOTT / 406 444-6252 Beg/End Term pNgFXe Total Amt $ 2,700,205.65 C.E. Used % 15.35
Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End Cont Pymnts $ C.E. Cost % 2.73
Claim Status  L\eits
Contract No: 02C21 CM Contractor Nm: PRINCE, INC.
Contr Time: 60 Wrk Adjusted Time: 60| Award DT:| 12/21/2021| Final Accpt: N/A Award Amt: 5,180,404.24 Cont Total: 5,138,423.80
CO Days: 0 Time Charged: 48| Work Beg: | 06/28/2022| Fnl Est Rls: N/A CO Amt: -41,980.44 Time Used: 80%
Project Id STPP 323-1(38)8 County Carter Engineer Est $ EstC.E.$ 518,040.42
I HEi S SOUTH OF EKALAKA - SOUTH System/Route [MREXYH] Award Amt $ 5,180,404.24 C.E. Costs $ 196,885.56
Project No 9584038000 Lat/Long 0/0 Tot CO Amt $ aReLry - Cntr Used % 105.08
TR =0 T [ CETI T S8 CAIL-MEGAN / 406 444-6230 Beg/End Term KEAEE:WA Total Amt $ 5,138,423.80 C.E. Used % 38.01
[ 41| REHAB (MINOR GRADE & OVERLAY) 1 DA s I 2849+28.50 / 256+50.00 Cont Pymnts $ C.E. Cost % 3.65
Claim Status L\l
Contract No: 03522 CM Contractor Nm: MARTIN CONSTRUCTION, INC.
Contr Time: 90 Wrk Adjusted Time: 90| Award DT:| 05/24/2022| Final Accpt: N/A Award Amt: 7,123,170.12 Cont Total: 7,123,170.12
CO Days: 0 Time Charged: 68| Work Beg: | 07/12/2022| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 75.56%
Project Id HSIP-STPP 14-6(21)240 County Rosebud Engineer Est $ EstC.E. $ 712,317.01
[ SF 159 SOUTH INGOMAR SLOPE FLATTENING System/Route A& Award Amt $ 7,123,170.12 C.E.Costs $ 173,357.03
Project No 9083021000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 62.45
[ 8 =0 (e [ EET LT S8 CAIL-MEGAN / 406 444-6230 Beg/End Term PZOFPZS Total Amt $ 7,123,170.12 C.E. Used % 24.34
LTS T SAFETY Begin / End Cont Pymnts $ C.E. Cost % 3.90
Claim Status  L\eits
Contract No: 05721 CM Contractor Nm: WICKENS CONSTRUCTION, INC.
Contr Time: 80 Wrk Adjusted Time: 80| Award DT:| 07/27/2021| Final Accpt: N/A Award Amt: 1,094,005.22 Cont Total: 1,096,747.52
CO Days: 0 Time Charged: 36| Work Beg:| 10/04/2021| Fnl Est Rls: N/A CO Amt: 2,742.30 Time Used: 45%
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Contact Information:
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

- Montana Department of Transportation

MONTANA
AASHTOWare Project Construction & Materials

Department of Transportation

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive

Project Manager: Mader, Melvin Work Phone: 233-3604 Cell Phone: 939-3187 Email: mmader@mt.gov Crew 4382
Contract No: 05721 CM Contractor Nm: WICKENS CONSTRUCTION, INC.
Contr Time: 80 Wrk Adjusted Time: 80| Award DT:| 07/27/2021| Final Accpt: N/A Award Amt: 1,094,005.22 Cont Total: 1,096,747.52
CO Days: 0 Time Charged: 36| Work Beg: | 10/04/2021| Fnl Est Rls: N/A CO Amt: 2,742.30 Time Used: 45%
Project Id STPS 447-1(17)7 County Rosebud Engineer Est $ EstC.E. $ 131,280.63
IS8 ROSEBUD CREEK ROAD REPAIR (S-447) System/Route BYESEZY4 Award Amt $ 1,094,005.22 C.E.Costs $ 107,268.21
Project No 9804017000 Lat/Long 0/0 Tot CO Amt $ 2,742.30 Cntr Used % 95.91
[ 8 =0 [ [ EE L T E FRANK-JAMES / 406 345-8214 Beg/End Term Total Amt $ 1,096,747.52 C.E. Used % 81.71
\")[e] @ - 88 RECONSTRUCTION, GRADING Begin / End 7.19/15.95 Cont Pymnts $ C.E. Cost % 10.20
Claim Status  L\eits
Contract No: 10222 CM Contractor Nm: TCA GROUP INC
Contr Time: 90 Wrk Adjusted Time: 90| Award DT:| 03/22/2022| Final Accpt: N/A Award Amt: 1,139,801.40 Cont Total: 1,129,845.40
CO Days: 0 Time Charged: 74| Work Beg:| 05/16/2022| Fnl Est Rls: N/A CO Amt: -9,956.00 Time Used: 82.22%
Project Id STPB 9044(31) County Rosebud Engineer Est $ EstC.E. $ 136,776.17
)[4 8 ¢ 8 BIG PORCUPINE CR - 14M E INGOMAR SVALGI G ER L / L-44-103 Award Amt $ 1,139,801.40 C.E. Costs $ 114,562.02
Project No 8876031000 Lat/Long 0/0 Tot CO Amt $ EeReLN] - Cntr Used % 93.16
e 8 = G T e ER WALTER-SCOTT / 406 444-6252 Beg/End Term (INFAIW Total Amt $ 1,129,845.40 C.E. Used % 83.76
/50415 |BRIDGE CONSTRUCTION, REHAB AND REMOVAL  |l=1-1e [l A =1l: | 7+45.00 / 13+96.16 Cont Pymnts $ C.E. Cost % 10.88
Claim Status L\l
Contract No: EX221 CM Contractor Nm: MARTIN CONSTRUCTION, INC.
Contr Time: 102 Cmplt Adjusted Time: 102| Award DT:| 09/10/2021| Final Accpt:|06/06/2022 Award Amt: 1,224,806.15 Cont Total: 1,183,759.67
CO Days: 0 Time Charged: 0| Work Beg:| 10/25/2021| Fnl Est Rls: | 06/17/2022 CO Amt: -41,046.48 Time Used: 0%
Project Id STPP 2-2(47)86 County Fallon Engineer Est $ EstC.E. $ 146,976.74
[ US-12 CULVERT - EAST OF BAKER System/Route |a¥RZv] Award Amt $ 1,224,806.15 C.E.Costs $ 0.00
Project No 10008047000 Lat/Long 0/0 Tot CO Amt $ -41,046.48 Cntr Used % 100.78
Project Engineer/Phone YA/ Beg/End Term  ELXOR:CH Total Amt $ 1,183,759.67 C.E. Used % 0.00
\')[e]4 [ € - 88 RECONSTRUCTION, GRADING Begin / End 1536+45.00 / 1537+55.00 Cont Pymnts $ C.E. Cost % 0.00
Claim Status  L\eits
Contract No: EX621 CM Contractor Nm: KLUVER FENCING COMPANY, LLC
Contr Time: 150 Wrk Adjusted Time: 150| Award DT:| 12/21/2021| Final Accpt: N/A Award Amt: 383,820.40 Cont Total: 383,820.40
CO Days: 0 Time Charged: 72| Work Beg:| 02/18/2022| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 48%
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MONTANA

Department of Transportation

Date :

11/01/2022

District 4 - Glendive

Project Manager: Mader, Melvin

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 233-3604

Cell Phone: 939-3187

Email: mmader@mt.gov

Contact Information:
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 4382

Contract No: EX621 CM Contractor Nm: KLUVER FENCING COMPANY, LLC

Contr Time: 150 Wrk Adjusted Time: 150 Award DT:| 12/21/2021| Final Accpt: N/A Award Amt: 383,820.40 Cont Total: 383,820.40
CO Days: 0 Time Charged: 72| Work Beg: | 02/18/2022| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 48%
Project Id STPX STWD(864) County Rosebud Engineer Est $ EstC.E. $ 57,573.06
[ S LAME DEER AREA FIRE REPAIRS VAT ER N / N-37, P-39 Award Amt $ 383,820.40 C.E.Costs $ 0.00
Project No 10090864000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 98.23
Project Engineer/Phone YA/ Beg/End Term Total Amt $ 383,820.40 C.E. Used % 0.00
VLT D G FENCING Begin / End Cont Pymnts $ C.E. Cost % 0.00

Claim Status

None

Project Manager Totals for Mader, Melvin

Project Count:

Contract Count: 8
10

Engineer Est $ 26,830,061.50

Award Amt $ 27,835,745.88
Tot CO Amt $ 333,554.51
Total Amt $ 28,169,300.39

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

3,105,732.64
1,090,854.96
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- Montana Department of Transportation

MONTANA
AASHTOWare Project Construction & Materials

Department of Transportation

Active Construction Contracts Report

Date: 11/01/2022

District 4 - Glendive

Cell Phone: 939-2133

Contact Information:
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 4284

Project Manager: Phillips, Jerry Work Phone: 653-6720
Contract No: 03B20 CM Contractor Nm: MK WEEDEN CONSTRUCTION, INC.

Email: jphillips@mt.gov

Contr Time: 200 Wrk Adjusted Time: 200| Award DT:| 05/25/2021| Final Accpt: N/A Award Amt: 13,440,740.82 Cont Total: 13,516,848.41
CO Days: 0 Time Charged: 183| Work Beg:| 09/14/2021| Fnl Est Rls: N/A CO Amt: 76,107.59 Time Used: 91.5%
Project Id STPP 32-1(19)17 County Roosevelt Engineer Est $ 0ol S]|  1,344,074.08
IS JCT SEC 250 - NORTH SYE LI I P / P-32 Award Amt $ 13,440,740.82 C.E. Costs $ 808,880.20
Project No 7954019000 Lat/Long 0/0 Tot CO Amt $ 76,107.59 Cntr Used % 101.50
[ 8 =0 (e [ EET (T S8 BOYSEN-RANDY / 406 444-6297 Beg/End Term NXFPiX) Total Amt $ 13,516,848.41 C.E. Used % 60.18
\")[e] @ - 88 RECONSTRUCTION, GRADING Begin / End 888+90.00 / 1339+60.00 Cont Pymnts $ C.E. Cost % 5.90
Claim Status  L\eits
Contract No: 03C19 CM Contractor Nm: MK WEEDEN CONSTRUCTION, INC.
Contr Time: 200 Wrk Adjusted Time: 200| Award DT:| 12/24/2019| Final Accpt: N/A Award Amt: 15,349,508.45 Cont Total: 15,265,808.80
CO Days: 0 Time Charged: 203| Work Beg: | 04/06/2020| Fnl Est Rls: N/A CO Amt: -83,699.65 Time Used: 101.5%
Project Id STPP 30-1(20)16 County Sheridan Engineer Est $ e 1,534,950.85
SIS WESTBY - WEST System/Route [V Award Amt $ 15,349,508.45 C.E. Costs $ 1,292,678.12
Project No 7953020000 Lat/Long 0/0 Tot CO Amt $ -83,699.65 | o [ U ET=Te [ 101.39
LT = e [ G AT 288 SENN-JASON / 406 444-9128 Beg/End Term (REXFPZN Total Amt $ 15,265,808.80 C.E. Used % 84.22
\")'[]4 €0 [ 88 RECONSTRUCTION, GRADING Begin / End 831+82.24 / 1276+94.8 Cont Pymnts $ C.E. Cost % 8.35

Claim Status (D

EstC.E. $
C.E.Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

Project Manager Totals for Phillips, Jerry Engineer Est $
Award Amt $ 28,790,249.27
Tot CO Amt $ -7,592.06

Total Amt $ 28,782,657.21

Cont Pymnts $ 29,197,912.98

Contract Count: 2

Project Count: 2

2,879,024.93
2,101,558.32
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- Montana Department of Transportation

MONTANA
AASHTOWare Project Construction & Materials

Contact Information:
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

Department of Transportation

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive

Work Phone: 233-3612 Cell Phone: 853-6503 Crew 4382

Project Manager: Schneidt, Dustin Email: dschneidt@mt.gov

Contract No: 02618 SM Contractor Nm: OFTEDAL CONSTRUCTION, INC.
Contr Time: | 11/13/2020 Cmpilt Adjusted Time:| 09/30/2021| Award DT:| 06/26/2018| Final Accpt: N/A Award Amt: 15,580,734.48 Cont Total: 16,643,180.33
CO Days: 321 Time Charged: 534| Work Beg: | 08/24/2018| Fnl Est Rls: N/A CO Amt: 1,062,445.85 Time Used: 134.7%
Project Id IM-NHPB 94-4(83)138 County Custer Engineer Est $ 0] 1,558,073.45
[ S 8 BROADUS INTERCHANGE - MILES CITY System/Route [EAE:E: Award Amt $ 15,580,734.46 C.E.Costs $ 1,646,337.17
Project No 7565083000 Lat/Long 462341/ 1054918 Tot CO Amt $ 1,062,445.85 Cntr Used % 98.92
[ 8 =0 (e [ T T S SENN-JASON / 406 444-9128 =1Te )=l T 137.9 / 138.9 Total Amt $ 16,643,180.31 C.E. Used % 105.66
\")[e] @ - 88 RECONSTRUCTION, GRADING Begin / End 378+00.00 / 430+00.00 Cont Pymnts $ C.E. Cost % 10.00
Claim Status  L\eits
Contract No: 02822 CM Contractor Nm: PRINCE, INC.
Contr Time: 80 Wrk Adjusted Time: 80| Award DT:| 08/25/2022| Final Accpt: N/A Award Amt: 9,242,424.66 Cont Total: 9,242,424.66
CO Days: 0 Time Charged: 0| Work Beg: N/A| Fnl Est RIs: N/A CO Amt: 0.00 Time Used: 0%
Project Id STPP-CRSII 2-1(69)13 County Custer Engineer Est $ EstC.E. $ 924,242.47
SIS E EAST OF MILES CITY - EAST System/Route | Award Amt $ 9,242,424.66 C.E. Costs $ 7,662.25
Project No 9176069000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 0.00
TR =0 T [ CETI T S8 CAIL-MEGAN / 406 444-6230 Beg/End Term gEREPIE Total Amt $ 9,242,424.66 C.E. Used % 0.83
LY@ o REHAB (MINOR GRADE & OVERLAY) Begin / End Cont Pymnts $ m C.E. Cost % 0.00
Claim Status L\l
Contract No: 04B21 CM Contractor Nm: WICKENS CONSTRUCTION, INC.
Contr Time: 300 Wrk Adjusted Time: 300| Award DT:| 11/30/2021| Final Accpt: N/A Award Amt: 26,262,909.11 Cont Total: 26,435,207.61
CO Days: 0 Time Charged: 126 Work Beg:| 12/13/2021| Fnl Est Rls: N/A CO Amt: 172,298.50 Time Used: 42%
Project Id NH-NHPB 57-5(47)230 County Garfield Engineer Est $ 0] 3,151,549.09
IS E I JCT SEC 462 - EAST & WEST System/Route EYA\EY Award Amt $ 26,262,909.11 C.E.Costs $ 871,485.91
Project No 8707047000 Lat/Long 0/0 Tot CO Amt $ 172,298.50 Cntr Used % 71.98
[ 8 =0 [ [ EET G T EI HEIDNER-STEVEN / 406 345-8247 =1Te )/ =0 e IGT{0 8 230.2 / 239.6 Total Amt $ 26,435,207.61 C.E. Used % 27.65
\')[e]4 [ € - 88 RECONSTRUCTION, GRADING Begin / End 904+60.00 / 1403+08.68 Cont Pymnts $ C.E. Cost % 4.58
Claim Status  L\eits
Contract No: 05B20 CM Contractor Nm: WICKENS CONSTRUCTION, INC.
Contr Time: 230 Wrk Adjusted Time: 230| Award DT:| 12/01/2020| Final Accpt: N/A Award Amt: 14,577,748.66 Cont Total: 14,514,375.61
CO Days: 0 Time Charged: 202| Work Beg: | 02/23/2021| Fnl Est Rls: N/A CO Amt: -63,373.05 Time Used: 87.83%
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MONTANA

Department of Transportation

Date: 11/01/2022

District 4 - Glendive

Montana Department of Transportation

Active Construction Contracts Report

Work Phone: 233-3612

Cell Phone: 853-6503

AASHTOWare Project Construction & Materials

Contact Information:
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 4384

Project Manager: Schneidt, Dustin

Contract No: 05B20

CM Contractor Nm: WICKENS CONSTRUCTION, INC.

Email: dschneidt@mt.gov

Contr Time: 230 Wrk Adjusted Time: 230| Award DT:| 12/01/2020| Final Accpt: N/A Award Amt: 14,577,748.66 Cont Total: 14,514,375.61
CO Days: 0 Time Charged: 202| Work Beg: | 02/23/2021| Fnl Est Rls: N/A CO Amt: -63,373.05 Time Used: 87.83%
Project Id NH-HSIP 57-5(50)240 County Garfield Engineer Est $ Ao ]| 1,457,774.87
G LA A LITTLE DRY CREEK - EAST System/Route LWANEY4 Award Amt $ 14,577,748.66 C.E.Costs $ 1,232,700.02
Project No 9108050000 Lat/Long 0/0 Tot CO Amt $ -63,373.05 Cntr Used % 102.27
[ 8 =0 [ [ EET G T EI HEIDNER-STEVEN / 406 345-8247 Beg/End Term PEEKIPZIX Total Amt $ 14,514,375.61 C.E. Used % 84.56
17455 4 | RECONSTRUCTION, GRADING Begin / End Cont Pymnts $ C.E. Cost % 8.30
Claim Status  L\eits
Contract No: 06618 SM  Contractor Nm: SK CONSTRUCTION, INC.
Contr Time: 200 Wrk Adjusted Time: 202| Award DT:| 07/24/2018| Final Accpt:| 04/01/2022 Award Amt: 15,252,854.52 Cont Total: 15,753,758.62
CO Days: 2 Time Charged: 208| Work Beg:| 09/18/2018| Fnl Est Rls: | 05/20/2022 CO Amt: 500,904.10 Time Used: 102.97%
Project Id STPIP 14-6(11)207 County Musselshell Engineer Est $ e 1,372,756.91
a8 e S ROSEBUD CO LINE - EAST System/Route AR Award Amt $ 15,252,854.52 C.E. Costs $ 1,345,138.75
Project No 4060011000 Lat/Long 463811 /1074251 Tot CO Amt $ 500,904.10 |5 o] o {1 U E1=T6 [ 102.08
ST =0 oL VT S FRANK-JAMES / 406 345-8214 Beg/End Term PALNAPAVES Total Amt $ 15,753,758.62 C.E. Used % 97.99
\")'[]4 €0 [ 88 RECONSTRUCTION, GRADING Begin / End 32+80.84 / 605+63.15 Cont Pymnts $ C.E. Cost % 8.36

Claim Status L\

Project Manager Totals for Schneidt, Dustin

Contract Count: 5
5

Project Count:

Award Amt $

Engineer Est $ 82,632,424.60

80,916,671.41
1,672,275.40
82,588,946.81

Cont Pymnts $ 66,416,785.67

EstC.E. $
C.E.Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

8,464,396.79
5,103,324.10
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MONTANA

Department of Transportation

Date :

11/01/2022

District 4 - Glendive

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 345-8239

Cell Phone: 983-2046

Contact Information:
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 4183

Project Manager: Sheffler, Jesse

Email: jsheffler@mt.gov

Contract No: 01B19 CM Contractor Nm: KNIFE RIVER CORPORATION-NORTH CENTRAL

Contr Time: 120 Wrk Adjusted Time: 120 Award DT:| 11/26/2019| Final Accpt:|09/20/2022 Award Amt: 14,669,307.46 Cont Total: 15,002,937.98
CO Days: 0 Time Charged: 98| Work Beg: | 04/04/2020| Fnl Est Rls: | 10/05/2022 CO Amt: 333,630.52 Time Used: 81.67%
Project Id NHIP 20-2(32)62 County Richland Engineer Est $ 0ol 1,466,930.75
[ S MT 200 - FAIRVIEW System/Route L\FAZAI] Award Amt $ 14,669,307.46 C.E.Costs $ 623,440.48
Project No 8168032000 Lat/Long 0/0 Tot CO Amt $ 333,630.52 Cntr Used % 95.96
[ 8 =0 [ [ EET G T EI HEIDNER-STEVEN / 406 345-8247 Beg/End Term [ZANEER:] Total Amt $ 15,002,937.98 C.E. Used % 42.50
\")[e] @ - 88 RECONSTRUCTION, GRADING Begin / End 505+00.00 / 11+15.00 Cont Pymnts $ C.E. Cost % 4.33

Claim Status  L\eits

Contract No: 01C18 CM Contractor Nm: KNIFE RIVER CORPORATION-NORTH CENTRAL

Contr Time: 120 Wrk Adjusted Time: 126| Award DT:| 03/14/2019| Final Accpt:| 05/12/2022 Award Amt: 4,230,985.97 Cont Total: 4,432,515.41
CO Days: 6 Time Charged: 125| Work Beg:| 04/26/2019| Fnl Est Rls:|06/17/2022 CO Amt: 201,529.44 Time Used: 99.21%
Project Id NH-HSIP 57-7(26)328 TIED [ Dawson Engineer Est $ EstC.E.$ 193,468.07
a8 W 8 TOWNE ST-RIVER TO MERRILL-GLDV System/Route |L\FA\E14 Award Amt $ 1,612,233.91 C.E. Costs $ 241,134.04
Project No 9110026000 Lat/Long 0/0 Tot CO Amt $ (EENELWO] - Cntr Used % 94.42
ST =0 L CEI e S8 HEIDNER-STEVEN / 406 345-8247 Beg/End Term EZAEYE7AL: Total Amt $ 1,747,789.11 C.E. Used % 124.64
\")'[]4 €0 [ 88 RECONSTRUCTION, GRADING Begin / End 1447+41.00 / 4+05.23 Cont Pymnts $ C.E. Cost % 14.61

Claim Status L\l
Project Id STPU 5002(24) County Dawson Engineer Est $ EstC.E. $ 314,250.25
e [a 8 e S MEADE AVENUE - GLENDIVE SVALG I ERE U / U-5002 Award Amt $ 2,618,752.05 C.E. Costs $ 198,189.56
Project No 9042024000 Lat/Long 0/0 Tot CO Amt $ 65,974.24 o {8 U ET=Te [ 100.02
T =0 T CY e S HEIDNER-STEVEN / 406 345-8247 Beg/End Term [R: ¥Rk Total Amt $ 2,684,726.29 C.E. Used % 63.07
\")'[]4 €0 [ 88 RECONSTRUCTION, GRADING Begin / End 10+43.01/ 36+75.92 Cont Pymnts $ C.E. Cost % 7.38

Claim Status

None

Contract Totals for 01C18 CM

Project Count: 2

Award Amt $

Cont Pymnts $ 4,335,487.77

Engineer Est $ 4,035,818.00

4,230,985.96
201,529.44
4,432,515.40

EstC.E. $
C.E.Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

507,718.32
439,323.60
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o

MONTANA

Department of Transportation

Date: 11/01/2022

District 4 - Glendive

Work Phone: 345-8239

Cell Phone: 983-2046

Montana Department of Transportation
AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Email: jsheffler@mt.gov

Contact Information:
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 4183

Project Manager: Sheffler, Jesse
Contract No: 02919

CM Contractor Nm: SLETTEN CONSTRUCTION COMPANY

Contr Time: 250 Wrk Adjusted Time: 250| Award DT:| 09/17/2019| Final Accpt: | 09/23/2022 Award Amt: 10,624,777.28 Cont Total: 10,959,404.28
CO Days: 0 Time Charged: 250| Work Beg: | 04/17/2020( Fnl Est Rls: | 10/05/2022 CO Amt: 334,627.00 Time Used: 100%
Project Id NHPB 94-5(48)170 N=0J County Prairie Engineer Est $ EstC.E. $ 942,497.98
[ EE 8 TERRY-FALLON AREA NHS BRIDGES System/Route IFAEZ Award Amt $ 9,424,979.78 C.E.Costs $ 558,531.24
Project No 8127048000 Lat/Long 0/0 Tot CO Amt $ 380,541.00 Cntr Used % 102.81
T = o [ T S WALTER-SCOTT / 406 444-6252 Beg/End Term Total Amt $ 9,805,520.78 C.E. Used % 59.26
Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End Cont Pymnts $ C.E. Cost % 5.54
Claim Status  L\eits
Project Id STPB STWD(686) County Prairie Engineer Est $ EstC.E. $ 119,979.75
[ S S TERRY-FALLON AREA STP BRIDGES VAL GITIER S / S-253, X-81020 Award Amt $ 1,199,797.50 C.E.Costs $ 36,868.08
Project No 8127686000 Lat/Long 0/0 Tot CO Amt $ -45,914.00 Cntr Used % 72.54
T = e VT S WALTER-SCOTT / 406 444-6252 Beg/End Term Total Amt $ 1,153,883.50 C.E. Used % 30.73
Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End Cont Pymnts $ C.E. Cost % 4.40

Claim Status [yl
Contract Totals for 02919 CM

Project Count: 2

Award Amt $
Tot CO Amt $
Total Amt $

Contract No: 03622

CM Contractor Nm: STRATA CORPORATION

Engineer Est $ 17,778,651.12

10,624,777.28
334,627.00
10,959,404.28

Gont Pymnts $ INREITEE

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

1,062,477.73
595,399.32

Contr Time: 40 Wrk Adjusted Time: 40| Award DT:| 06/23/2022| Final Accpt: N/A Award Amt: 488,756.00 Cont Total: 488,756.00
CO Days: 0 Time Charged: 25| Work Beg:| 09/13/2022| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 62.5%
Project Id STPS 335-1(20)8 County Dawson Engineer Est $ EstC.E. $ 48,875.60
[ J S HASKELL COULEE - 8 MILES SOUTH GLENDIVE System/Route BYEEES Award Amt $ 488,756.00 C.E.Costs $ 14,951.39
Project No 9725020000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 97.93
LTI = T [ T T S8 CAIL-MEGAN / 406 444-6230 Beg/End Term |EXFEX] Total Amt $ 488,756.00 C.E. Used % 30.59
41| GD S-PL MIX WEAR COURSE Begin / End Cont Pymnts $ C.E. Cost % 3.12

None

Claim Status
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- Montana Department of Transportation Contact Information:

MONTANA AASHTOWare Project
Department of Transportation AASHTOWare Project Construction & Materials Phone: 1.677 400 aeo

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCONO15

District 4 - Glendive

Project Manager: Sheffler, Jesse Work Phone: 345-8239 Cell Phone: 983-2046 Email: jsheffler@mt.gov Crew 4183
Contract No: 03822 CM Contractor Nm: MARTIN CONSTRUCTION, INC.
Contr Time: 70 Wrk Adjusted Time: 70| Award DT:| 08/25/2022| Final Accpt: N/A Award Amt: 1,972,047.92 Cont Total: 1,972,047.92
CO Days: 0 Time Charged: 0| Work Beg: N/A| Fnl Est RIs: N/A CO Amt: 0.00 Time Used: 0%
Project Id STPS 253-1(25)2 County Prairie Engineer Est $ EstC.E. $ 236,645.75

(G 8 SLIDE REPAIR - N OF TERRY System/Route BYEFAE Award Amt $ 1,972,047.92 C.E.Costs $ 870.94

Project No 9724025000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 0.00
[ 8 =0 [ [ EET G T EI HEIDNER-STEVEN / 406 345-8247 Beg/End Term KRk Total Amt $ 1,972,047.92 C.E. Used % 0.37
LTS T SAFETY Begin / End Cont Pymnts $ m C.E. Cost % 0.00
Claim Status  L\eits
Contract No: 04122 CM Contractor Nm: CENTURY COMPANIES, INC.
Contr Time: 240 Wrk Adjusted Time: 280| Award DT:| 02/01/2022| Final Accpt: N/A Award Amt: 16,290,733.74 Cont Total: 16,494,282.04
CO Days: 40 Time Charged: 108| Work Beg:| 04/18/2022| Fnl Est RlIs: N/A CO Amt: 203,548.30 Time Used: 38.57%
Project Id STPBIP-STPIP 27-3(23)78 TIED [ Wibaux Engineer Est $ 0o 1,071,429.69

1o 20111 | BEAVER CR - WIBAUX, 1 M S WIBAUX System/Route [JAavil Award Amt $ [REREI Y C.E.Costs$ 306,755.66
Project No 8799023000 Lat/Long 0/0 Tot CO Amt $ 203,548.30 | o3 [ [ B LT U7 41.65
ST = e [ T S WALTER-SCOTT / 406 444-6252 Beg/End Term (Rf:REER) Total Amt $ 10,917,845.15 C.E. Used % 28.63
[ 415 |BRIDGE CONSTRUCTION, REHAB AND REMOVAL  |I=1-te [l A=1l: | 2248+50.00 / 1469+50.00 Cont Pymnts $ C.E. Cost % 6.75
Claim Status (D
Project Id HSIP-STPP 27-3(25)68 TIED [ Wibaux Engineer Est $ EstC.E. $ 413,475.50
0o 2011 | SF 159 SO WIBAUX CRV IMPRV System/Route [ Al Award Amt $ [ERETREXY] C.E.Costs $ 223,192.81
Project No 9085025000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 76.81
LTI = e ETI AT S DUTTON-TYSON / 406 345-8228 Beg/End Term ([CI&YNFAS Total Amt $ 4,134,755.00 C.E. Used % 53.98
Work Descr  [a=104 1A= | 1689+00.00 / 1959+07.29 Cont Pymnts $ C.E. Cost % 7.03
Claim Status (D
Project Id STPP 27-3(27)55 TIED [ Wibaux Engineer Est $ EstC.E.$ 144,168.19
G I S WIBAUX - SOUTH System/Route [z Award Amt $ 1,441,681.89 L0 S0 [ 15 8,525.92
S 9178027000 Lat/Long 0/0 Tot co Amt $ [ IREY cntrused % 21.53
e = e [ 1 el 0| DUTTON-TYSON / 406 345-8228 Beg/End Term EIRARCK Total Amt $ Ry CE Used% 5.91
4l | SEAL & COVER 1 DA = B 1014+87.5 /"2302+59.1 Cont Pymnts $ C.E. Cost % 2.75
Claim Status (D
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- Montana Department of Transportation Contact Information:
MONTANA AASHTOWare Project

Department of Transportation AASHTOWare Project Construction & Materials Phone: 1.677 400 aeo

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCONO15

District 4 - Glendive

Project Manager: Sheffler, Jesse Work Phone: 345-8239 Cell Phone: 983-2046 Email: jsheffler@mt.gov Crew 4183
Contract No: 04122 CM Contractor Nm: CENTURY COMPANIES, INC.
Contr Time: 240 Wrk Adjusted Time: 280| Award DT:| 02/01/2022| Final Accpt: N/A Award Amt: 16,290,733.74 Cont Total: 16,494,282.04
CO Days: 40 Time Charged: 108 Work Beg:| 04/18/2022| Fnl Est Rls: N/A CO Amt: 203,548.30 Time Used: 38.57%
Contract Totals for 04122 CM Engineer Est $ EstC.E. $ 1,629,073.38

Project Count: 3 Award Amt $ 16,290,733.74 C.E.Costs $ 538,474.39

Tot CO Amt $ 203,548.30 Cntr Used %
Total Amt $ 16,494,282.04 C.E. Used %

Cont Pymnts $ C.E. Cost %

Contract No: 06822 CM Contractor Nm: CENTURY COMPANIES, INC.
Contr Time: 60 Wrk Adjusted Time: 60| Award DT:| 09/20/2022| Final Accpt: N/A Award Amt: 703,046.30 Cont Total: 703,046.30
CO Days: 0 Time Charged: 0| Work Beg: N/A| Fnl Est RIs: N/A CO Amt: 0.00 Time Used: 0%
Project Id HSIP 55(17) County Wibaux Engineer Est $ EstC.E. $ 84,365.56

G LS SF 189 WIBAUX RR XING RELOCATE SV UGN S / X-55124, L-55-124 Award Amt $ 703,046.30 C.E.Costs $ 494.03
Project No 9677017000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 0.00
TN = o[ GV o1 S HEIDNER-STEVEN / 406 345-8247 Beg/End Term [E:FRE: Total Amt $ 703,046.30 C.E. Used % 0.59
LT T SAFETY Begin / End Cont Pymnts $ m C.E. Cost % 0.00
Claim Status (N}
Project Manager Totals for Sheffler, Jesse Engineer Est $ EstC.E. $ 5,036,087.09
Contract Count: 7 Award Amt $ 48,979,654.66 C.E.Costs $ 2,212,954.15
Project Count: 11 Tot CO Amt $ 1,073,335.26 Cntr Used %
Total Amt $ 50,052,989.92 C.E. Used %

Cont Pymnts $ C.E. Cost %
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Contact Information:
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

- Montana Department of Transportation

MONTANA
AASHTOWare Project Construction & Materials

Department of Transportation

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCONO15

District 4 - Glendive

Work Phone: 228-9478 Cell Phone: 939-2132 Email: dtihista@mt.gov Crew 4282

Project Manager: Tihista, Duane

Contract No: 09422 CM Contractor Nm: CENTURY COMPANIES, INC.
Contr Time: 70 Wrk Adjusted Time: 70| Award DT:| 05/10/2022| Final Accpt: N/A Award Amt: 3,284,318.85 Cont Total: 3,284,318.85
CO Days: 0 Time Charged: 59| Work Beg: | 08/25/2022( Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 84.29%
Project Id STPS 243-1(12)15 County Phillips Engineer Est $ EstC.E. $ 328,431.89
SIS S SACO - NORTH System/Route BYESFZE Award Amt $ 3,284,318.85 C.E.Costs $ 154,304.04
Project No 9854012000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 71.42
[ 8 =0 (e [ EET S TT S CAIL-MEGAN / 406 444-6230 Beg/End Term PARIATN Total Amt $ 3,284,318.85 C.E. Used % 46.98
[T @ R OVERLAYS Begin / End 0+11.20 / 346+90.40 Cont Pymnts $ C.E. Cost % 6.58
Claim Status  L\eits
Contract No: DB422 CM Contractor Nm: SLETTEN CONSTRUCTION COMPANY
Contr Time: 899 Cmplt Adjusted Time: 899| Award DT:| 05/24/2022| Final Accpt: N/A Award Amt: 39,999,999.00 Cont Total: 40,402,654.00
CO Days: 0 Time Charged: 0| Work Beg:| 06/25/2022| Fnl Est Rls: N/A CO Amt: 402,655.00 Time Used: 0%
Project Id STPB STWD(789) County Valley Engineer Est $ ||| Gz 0o 3.999,999.90
a8 5@ 8 TIMBER BRIDGES-GLASGOW AREA SVALGI G ERE S / S-251,MT 251 Award Amt $ 39,999,999.00 C.E. Costs $ 0.00
Project No 9885789000 Lat/Long 0/0 Tot CO Amt $ WG] - Cntr Used % 5.14
ST =0 o GV S8 PAVSEK-JOHN / 406 444-6213 Beg/End Term Total Amt $ 40,402,654.00 C.E. Used % 0.00
70 415 |BRIDGE CONSTRUCTION, REHAB AND REMOVAL  ||=L-te[[i0 A =al: Cont Pymnts $ C.E. Cost % 0.00
Claim Status L\l
Project Id STPB STWD(789) County Valley Engineer Est $ ||| Gz 0o 3,.999,999.90
a8 W 8 TIMBER BRIDGES-GLASGOW AREA SVALEICIERI N / N-1, US 2 Award Amt $ 39,999,999.00 C.E. Costs $ 0.00
Project No 9885789000 Lat/Long 0/0 Tot CO Amt $ PG - Cntr Used % 5.14
ST =0 e[ GV T S8 PAVSEK-JOHN / 406 444-6213 Beg/End Term Total Amt $ 40,402,654.00 C.E. Used % 0.00
70 415 |BRIDGE CONSTRUCTION, REHAB AND REMOVAL  ||=L-te [ [i0 A =al: Cont Pymnts $ C.E. Cost % 0.00
Claim Status L\l
Project Id STPB STWD(789) County Valley Engineer Est $ ||| Gz 0o 3.999,999.90
a8 5@ 8 TIMBER BRIDGES-GLASGOW AREA SVALCGECIERE P/ P-31, MT 24 Award Amt $ 39,999,999.00 C.E. Costs $ 0.00
Project No 9885789000 Lat/Long 0/0 Tot CO Amt $ EWPGEEN] - Cntr Used % 5.14
ST =0 e GV T S8 PAVSEK-JOHN / 406 444-6213 Beg/End Term Total Amt $ 40,402,654.00 C.E. Used % 0.00
70 4515 |BRIDGE CONSTRUCTION, REHAB AND REMOVAL  ||=1-te[[i0 A =al: Cont Pymnts $ C.E. Cost % 0.00
Claim Status L\l
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- Montana Department of Transportation

MONTANA
AASHTOWare Project Construction & Materials

Department of Transportation

Active Construction Contracts Report

Date: 11/01/2022

District 4 - Glendive

Cell Phone: 939-2132 Email: dtihista@mt.gov

Contact Information:
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 4282

Project Manager: Tihista, Duane Work Phone: 228-9478
Contract No: DB422 CM Contractor Nm: SLETTEN CONSTRUCTION COMPANY

Contr Time: 899 Cmplt Adjusted Time: 899| Award DT:| 05/24/2022| Final Accpt: N/A Award Amt: 39,999,999.00 Cont Total: 40,402,654.00
CO Days: 0 Time Charged: 0| Work Beg:| 06/25/2022( Fnl Est Rls: N/A CO Amt: 402,655.00 Time Used: 0%
Project Id STPB STWD(789) County Valley EstC.E. $ 3,999,999.90
[ S TIMBER BRIDGES-GLASGOW AREA SVALCIIGCITERN S / S-248, MT 248 39,999,999.00 C.E.Costs $ 0.00
Project No 9885789000 Lat/Long 0/0 Tot CO Amt $ PRI - Cntr Used % 5.14
[ 8 =0 [ [ EE G T E PAVSEK-JOHN / 406 444-6213 Beg/End Term Total Amt $ 40,402,654.00 C.E. Used % 0.00
Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End Cont Pymnts $ C.E. Cost % 0.00

Claim Status [yl

Contract Totals for DB422 CM
Project Count: 4

EstC.E. $
C.E.Costs $

Tot CO Amt $ 1,610,620.00
G EIN R 161,610,616.00

Cont Pymnts § ICECPTENEY
Engineer Est $ 2,812,629.90

163,284,314.85
1,610,620.00
A EIAN R 164,894,934.85

Cont Pymnts $ 10,658,127.46

Cntr Used %
C.E. Used %
C.E. Cost %

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

Project Manager Totals for Tihista, Duane
Contract Count: 2

Project Count: 5

15,999,999.60
0.00

5.00

0.00

0.00
16,328,431.49
154,304.04
6.46

0.95

1.45
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P

MONTANA

Department of Transportation

Date: 11/01/2022

District 5 - Billings

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 657-0271

Contact Information:
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 5188

Project Manager: DeCarlo, Dean

Email: ddecarlo@mt.gov

Contract No: 01720 CM Contractor Nm: KNIFE RIVER CORPORATION - BLGS
Contr Time: 125 Wrk Adjusted Time: 155| Award DT:| 07/28/2020| Final Accpt: N/A Award Amt: 7,749,466.10 Cont Total: 8,281,308.49
CO Days: 30 Time Charged: 157 Work Beg:| 02/04/2021| Fnl Est Rls: N/A CO Amt: 531,842.39 Time Used: 101.29%
Project Id NH-CMDP 16-1(56)1 County Yellowstone Engineer Est $ EstC.E. $ 542,462.63
[ S MAIN STREET - BILLINGS System/Route ISFANRIS Award Amt $ 7,749,466.10 C.E.Costs $ 844,344.46
Project No 8717056000 Lat/Long 0/0 Tot CO Amt $ 531,842.39 Cntr Used % 98.48
[ 8 =0 (e [ EET L T E TAYLOR-MICHAEL / 406 657-0233 Beg/End Term JIFEXS Total Amt $ 8,281,308.49 C.E. Used % 155.65
)Y€ o | REHAB (MINOR GRADE & OVERLAY) Begin / End 32+93/216+42 Cont Pymnts $ C.E. Cost % 10.35
Claim Status  L\eits
Contract No: 01821 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 85 Wrk Adjusted Time: 101| Award DT:| 08/26/2021| Final Accpt: N/A Award Amt: 1,885,319.43 Cont Total: 2,207,914.45
CO Days: 16 Time Charged: 90| Work Beg:| 03/01/2022| Fnl Est Rls: N/A CO Amt: 322,595.02 Time Used: 89.11%
Project Id HSIP 56(82) County Yellowstone Engineer Est $ EstC.E. $ 188,531.94
a8 e 8 SF 139 - CENTRAL & 56th ROUNDABOUT SVALG G ERN L / L-56-504 Award Amt $ 1,885,319.43 C.E. Costs $ 264,377.74
Project No 8611082000 Lat/Long 0/0 Tot CO Amt $ 322,595.02 | o] {0 ET=T6 [ 98.72
ST =0 T [ T T S8 RICKMAN-BENJAMIN / 406 444-7009 Beg/End Term pAFER: Total Amt $ 2,207,914.45 C.E. Used % 140.23
74 | RECONSTRUCTION, GRADING Begin / End Cont Pymnts $ C.E. Cost % 12.13
Claim Status L\l
Contract No: 02720 CM Contractor Nm: HIGHMARK TRAFFIC SERVICES, INC.
Contr Time: 30 Wrk Adjusted Time: 30| Award DT:| 07/28/2020| Final Accpt: N/A Award Amt: 153,523.00 Cont Total: 153,523.00
CO Days: 0 Time Charged: 7| Work Beg:| 04/23/2021| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 23.33%
Project Id HSIP STWD(422) N=0J County Yellowstone Engineer Est $ EstC.E. $ 11,186.48
[ S SF 159 BLGS DIST RUMBLE STRIPS VA CITES P/ P-266, P-28, S-308, Award Amt $ 139,831.00 C.E.Costs $ 17,942.02
Project No 9117422000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 93.25
[ 8 =0 (e [ EET L T ER WOSOBA-LEROY / 406 444-9233 Beg/End Term Total Amt $ 139,831.00 C.E. Used % 160.39
LTS T SAFETY Begin / End Cont Pymnts $ C.E. Cost % 13.76
Claim Status  L\eits
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o

MONTANA

Department of Transportation

Date :

11/01/2022

District 5 - Billings

Project Manager: DeCarlo, Dean

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 657-0271

Contact Information:
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 5188

Email: ddecarlo@mt.gov

Contract No: 02720 CM Contractor Nm: HIGHMARK TRAFFIC SERVICES, INC.

Contr Time: 30 Wrk Adjusted Time: 30| Award DT:| 07/28/2020| Final Accpt: N/A Award Amt: 153,523.00 Cont Total: 153,523.00
CO Days: 0 Time Charged: 7| Work Beg:| 04/23/2021| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 23.33%
Project Id HSIP 302-1(12)4 TIED [ Yellowstone Engineer Est $ EstC.E. $ 1,095.36
[ S 8 SF 159 E OF MOLT SFTY IMPRV System/Route EYERE Award Amt $ 13,692.00 C.E. Costs $ 9,965.91
Project No 9105012000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 100.96
[ 8 =0 [ [ EET L T ER WOSOBA-LEROY / 406 444-9233 Beg/End Term EX¥EVA Total Amt $ 13,692.00 C.E. Used % 909.83
Work Descr Begin / End Cont Pymnts $ C.E. Cost % 72.09

Claim Status

Contract Totals for 02720 CM

Project Count: 2

Award Amt $

Total Amt $

153,523.00

153,523.00

Gont Pymts s INREIEETEY

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

12,281.84
27,907.93

Contract No: 02821 CM Contractor Nm: MONTANA LINES, INC. - GFLS
Contr Time: 30 Wrk Adjusted Time: 30| Award DT:| 08/26/2021| Final Accpt: N/A Award Amt: 173,420.00 Cont Total: 173,420.00
CO Days: 0 Time Charged: 25| Work Beg:| 10/14/2021| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 83.33%
Project Id HSIP STWD(653) County Yellowstone Engineer Est $ EstC.E. $ 17,342.00
SIS SF 179 D5 SFTY IMPROVEMENTS SV UG EITES P/ P-78, S-419, 1-94 Award Amt $ 173,420.00 C.E.Costs $ 16,979.63
Project No 9641653000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 95.37
[ 8 =0 [ [ R LTI ER WOSOBA-LEROY / 406 444-9233 Beg/End Term Total Amt $ 173,420.00 C.E. Used % 97.91
LT T SAFETY Begin / End Cont Pymnts $ C.E. Cost % 10.27
Claim Status  L\eits
Contract No: 03422 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 100 Wrk Adjusted Time: 100| Award DT:| 04/26/2022| Final Accpt: N/A Award Amt: 4,398,599.30 Cont Total: 4,307,520.74
CO Days: 0 Time Charged: 0| Work Beg: N/A| Fnl Est RIs: N/A CO Amt: -91,078.56 Time Used: 0%
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- Montana Department of Transportation

MONTANA
AASHTOWare Project Construction & Materials

Contact Information:
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

Department of Transportation

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings

Work Phone: 657-0271 Crew 5188

Project Manager: DeCarlo, Dean

Email: ddecarlo@mt.gov

Contract No: 03422 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 100 Wrk Adjusted Time: 100| Award DT:| 04/26/2022| Final Accpt: N/A Award Amt: 4,398,599.30 Cont Total: 4,307,520.74
CO Days: 0 Time Charged: 0| Work Beg: N/A| Fnl Est RIs: N/A CO Amt: -91,078.56 Time Used: 0%
Project Id CRSII-NH 4-1(87)34 County Carbon Engineer Est $ EstC.E. $ 307,901.95
G 8 FROMBERG - ROCKVALE System/Route LFANE Award Amt $ 4,398,599.30 C.E. Costs $ 9,646.16
Project No 9763087000 Lat/Long 0/0 Tot CO Amt $ -91,078.56 Cntr Used % 0.00
[ 8 =0 [ [ EE L T | SCHNIEBER-KURTIS / 406 657-0269 Beg/End Term [RR:FEYE: Total Amt $ 4,307,520.74 C.E. Used % 3.13
Work Descr REHAB (MINOR GRADE & OVERLAY) Begin / End 377+50.50 / 833+26.60 Cont Pymnts $ m C.E. Cost % 0.00
Claim Status  L\eits
Contract No: 05616 SM Contractor Nm: NELCON, INC.
Contr Time: 240 Wrk Adjusted Time: 272| Award DT:| 10/04/2016| Final Accpt: N/A Award Amt: 23,244,192.00 Cont Total: 24,644,842.13
CO Days: 32 Time Charged: 326| Work Beg: | 11/23/2016| Fnl Est Rls: N/A CO Amt: 1,400,650.13 Time Used: 119.85%
Project Id NHIP-HSIP 4-1(61)44 County Carbon Engineer Est $ e 1,394,651.52
a8 e S ROCKVALE - LAUREL (2 LANES) SVALGIICINERE N/ N-4 Award Amt $ 23,244,192.00 C.E. Costs $ 2,979,575.48
Project No 4070061000 Lat/Long 453607 / 1085007 Tot CO Amt $ 1,400,650.13 oo {8 U ET=Te (75 97.34
TR = L EETI T S TAYLOR-JEREMY / 406 444-7636 Beg/End Term (E¥EYEVE) Total Amt $ 24,644,842.13 C.E. Used % 213.64
\")'[]4 €0 [ 88 RECONSTRUCTION, GRADING Begin / End 70+32.50 / 595+00.00 Cont Pymnts $ C.E. Cost % 12.42
Claim Status L\l
Contract No: 05A21 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 45 Wrk Adjusted Time: 45| Award DT:| 10/05/2021| Final Accpt: N/A Award Amt: 4,555,803.25 Cont Total: 4,555,803.25
CO Days: 0 Time Charged: 36| Work Beg: | 05/03/2022( Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 80%
Project Id NH 53-1(40)17 County Yellowstone Engineer Est $ EstC.E. $ 318,906.23
[ S S ACTON - NORTHWEST System/Route  LWAE] Award Amt $ 4,555,803.25 C.E.Costs $ 159,429.51
Project No 9408040000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 104.31
[ 8 =0 [ [ EE L T E SCHNIEBER-KURTIS / 406 657-0269 Beg/End Term |NCEYPIR Total Amt $ 4,555,803.25 C.E. Used % 49.99
[T @ 8 OVERLAYS Begin / End 913+24.81/ 1526+14.41 Cont Pymnts $ C.E. Cost % 3.35
Claim Status  L\eits
Contract No: 07A20 CM Contractor Nm: BATTLE RIDGE BUILDERS, LLC
Contr Time: 330 Cmplt Adjusted Time: 330 Award DT:| 11/02/2020| Final Accpt: N/A Award Amt: 3,473,100.00 Cont Total: 3,541,100.00
CO Days: 0 Time Charged: 0| Work Beg:| 03/25/2021| Fnl Est Rls: N/A CO Amt: 68,000.00 Time Used: 0%
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- Montana Department of Transportation

MONTANA

Department of Transportation

Date: 11/01/2022

District 5 - Billings

Project Manager: DeCarlo, Dean

Work Phone: 657-0271

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Email: ddecarlo@mt.gov

Contact Information:
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 5188

Contract No: 07A20 CM Contractor Nm: BATTLE RIDGE BUILDERS, LLC

Contr Time: 330 Cmplt Adjusted Time: 330| Award DT:| 11/02/2020| Final Accpt: N/A Award Amt: 3,473,100.00 Cont Total: 3,541,100.00
CO Days: 0 Time Charged: 0| Work Beg:| 03/25/2021| Fnl Est Rls: N/A CO Amt: 68,000.00 Time Used: 0%
Project Id ER 4-1(82)42 N=0J County Carbon Engineer Est $ EstC.E. $ 44,277.00
[ LSS 8 ROCK CREEK - SOUTH OF ROCKVALE System/Route Award Amt $ 737,950.00 C.E.Costs $ 47,201.94
Project No 9628082000 Lat/Long 0/0 Tot CO Amt $ 68,000.00 Cntr Used % 91.74
T = e T S8 STONER-TRACY / 406 444-7610 Beg/End Term Total Amt $ 805,950.00 C.E. Used % 106.61
Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End Cont Pymnts $ C.E. Cost % 6.38
Claim Status  L\eits
Project Id STPB STWD(169) County Gallatin Engineer Est $ EstC.E. $ 164,109.00
[P #2012 SCOUR MITIGATION SV UGG P/ X-48044, N-16, X-567 Award Amt $ 2,735,150.00 C.E.Costs $ 126,753.07
Project No 7960169000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 101.75
[ 8 =0 [ [ EEL T R STONER-TRACY / 406 444-7610 Beg/End Term Total Amt $ 2,735,150.00 C.E. Used % 77.24
Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End Cont Pymnts $ C.E. Cost % 4.55

Claim Status [yl
Contract Totals for 07A20 CM
Project Count: 2

Award Amt $
Tot CO Amt $
Total Amt $

Contract No: 18A21 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.

Engineer Est $ 1,350,975.00

3,473,100.00
68,000.00
3,541,100.00

Gont pymts s INIEEXEY

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

208,386.00
173,955.01

Contr Time: 100 Wrk Adjusted Time: 117| Award DT:| 11/09/2021| Final Accpt: N/A Award Amt: 3,171,067.35 Cont Total: 3,265,141.35
CO Days: 17 Time Charged: 93| Work Beg: | 03/24/2022| Fnl Est Rls: N/A CO Amt: 94,074.00 Time Used: 79.49%
Project Id HSIP 532-1(22)15 County Yellowstone Engineer Est $ EstC.E. $ 285,396.06
G S SF 129 - ROUNDABOUT KING 56TH System/Route BYEEEX Award Amt $ 3,171,067.35 C.E. Costs $ 284,880.35
Project No 8052022000 Lat/Long 0/0 Tot CO Amt $ 94,074.00 Cntr Used % 93.23
[ 8 =0 (e [ R L T R RICKMAN-BENJAMIN / 406 444-7009 Beg/End Term NEE NN Total Amt $ 3,265,141.35 C.E. Used % 99.82
LT T SAFETY Begin / End Cont Pymnts $ C.E. Cost % 9.36

Claim Status [yl
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MONTANA

Department of Transportation

Date :

11/01/2022

District 5 - Billings

Project Manager: DeCarlo, Dean

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 657-0271

Email: ddecarlo@mt.gov

Contact Information:
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 5188

Contract No: DB419 CM Contractor Nm: SWANK ENTERPRISES - BILLINGS
Contr Time: 332 Cmplt Adjusted Time: 354| Award DT: | 04/24/2019| Final Accpt: N/A Award Amt: 1,614,300.00 Cont Total: 1,679,514.79
CO Days: 22 Time Charged: 0| Work Beg:| 07/19/2019| Fnl Est Rls: N/A CO Amt: 65,214.79 Time Used: 0%
Project Id STPP-G 28-2(55)85 County Carbon EstC.E. $ 161,430.00
[ 8 ROBERTS REST AREA SVACEIEEIES null / P-28 1,614,300.00 C.E. Costs $ 185,190.14
Project No 9023055000 Lat/Long 0/0 Tot CO Amt $ 65,214.79 Cntr Used % 66.92
T = o [ LT (e S8 SALYARDS-WADE / 406 444-0451 Beg/End Term Total Amt $ 1,679,514.79 C.E. Used % 114.72
U745 4 | BUILDINGS (SCALES, REST AREAS) Begin / End Cont Pymnts $ C.E. Cost % 16.48
Claim Status  L\eits
Contract No: JC321 CM Contractor Nm: MOUNTAIN WEST HOLDING COMPANY
Contr Time: 30 Wrk Adjusted Time: 30| Award DT:| 10/26/2021| Final Accpt: N/A Award Amt: 59,348.00 Cont Total: 59,348.00
CO Days: 0 Time Charged: 3| Work Beg:| 03/21/2022| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 10%
Project Id HSIP STWD(682) County Stillwater Engineer Est $ EstC.E. $ 4,747.84
a8 LW S HSIP PROGRAM JOC - BILLINGS SVALGI IR |/ N-63, 1-90 Award Amt $ 59,348.00 C.E. Costs $ 12,415.42
Project No 9670682000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 75.80
T =0 e[ VT S WOSOBA-LEROY / 406 444-9233 Beg/End Term Total Amt $ 59,348.00 C.E. Used % 261.50
Work Descr BI04 Begin / End Cont Pymnts $ C.E. Cost % 27.60

Claim Status

None

Project Manager Totals for DeCarlo, Dean

Project Count:

Contract Count: 11
13

Award Amt $

Cont Pymnts $ 47,121,835.37

Engineer Est $ 53,425,755.80

50,478,138.43
2,391,297.77
52,869,436.20

EstC.E. $
C.E.Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

3,442,038.01
4,958,701.83
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Contact Information:
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

- Montana Department of Transportation

MONTANA
AASHTOWare Project Construction & Materials

Department of Transportation

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings

Work Phone: 538-1322 Cell Phone: 350-0457 Crew 5389

Project Manager: Dubbs, Kyle Email: kdubbs@mt.gov

Contract No: 02521 CM Contractor Nm: CENTURY COMPANIES, INC.
Contr Time: 30 Wrk Adjusted Time: 31| Award DT:| 05/25/2021| Final Accpt: | 08/22/2022 Award Amt: 308,283.00 Cont Total: 333,203.00
CO Days: 1 Time Charged: 32| Work Beg: | 07/23/2021| Fnl Est Rls: | 08/24/2022 CO Amt: 24,920.00 Time Used: 103.23%
Project Id UPP 7115(2) County Fergus Engineer Est $ EstC.E. $ 24,662.64
[ S LOWER AIRPORT ROAD - LEWISTOWN SVAL TG ER L/ U-7115 Award Amt $ 308,283.00 C.E.Costs $ 23,368.14
Project No 9508002000 Lat/Long 0/0 Tot CO Amt $ 24,920.00 Cntr Used % 84.87
GG A = (e[ EET LG I SCHNIEBER-KURTIS / 406 657-0269 Beg/End Term |[CXFNX:] Total Amt $ 333,203.00 C.E. Used % 94.75
[T @ A SEAL & COVER Begin / End 10+00.00 / 50+41.55 Cont Pymnts $ C.E. Cost % 8.26
Claim Status  L\eits
Contract No: 03621 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 50 Wrk Adjusted Time: 50| Award DT:| 06/24/2021| Final Accpt: N/A Award Amt: 3,896,876.78 Cont Total: 4,206,660.66
CO Days: 0 Time Charged: 29| Work Beg: | 05/12/2022| Fnl Est Rls: N/A CO Amt: 309,783.88 Time Used: 58%
Project Id STPP 45-1(31)17 County Sweet Grass Engineer Est $ EstC.E. $ 311,750.14
I ESEMELVILLE -N & S SVECIACI I P / P-45 Award Amt $ 3,896,876.78 C.E. Costs $ 149,610.84
Project No 9858031000 Lat/Long 0/0 Tot CO Amt $ 309,783.88 | o] {0 ET=T6 [ 93.98
LTI =0 e[ CET T S8 SCHNIEBER-KURTIS / 406 657-0269 Beg/End Term (Y@ FPLK] Total Amt $ 4,206,660.66 C.E. Used % 47.99
[T @ A SEAL & COVER Begin / End 907+73.13 / 1486+39.11 Cont Pymnts $ C.E. Cost % 3.78
Claim Status L\l
Contract No: 03819 CM Contractor Nm: CENTURY COMPANIES, INC.
Contr Time: 130 Wrk Adjusted Time: 158| Award DT:| 08/27/2019| Final Accpt: N/A Award Amt: 5,582,324.00 Cont Total: 5,810,044.30
CO Days: 28 Time Charged: 170 Work Beg:| 01/29/2020| Fnl Est Rls: N/A CO Amt: 227,720.30 Time Used: 107.59%
Project Id NH 75-1(7)0 TIED [y Fergus Engineer Est $ EstC.E. $ 146,221.14
G EE S TRUCK ROUTE - LEWISTOWN System/Route LWA\E£) Award Amt $ 1,218,509.50 C.E.Costs $ 111,167.42
Project No 8988007000 Lat/Long 0/0 Tot CO Amt $ 172,448.00 Cntr Used % 96.55
T = [ T S8 TERRY-JEREMY / 406 444-6226 Beg/End Term [X¥X: Total Amt $ 1,390,957.50 C.E. Used % 76.03
Work Descr REHAB (MINOR GRADE & OVERLAY) Begin / End 5+00.00 / 128+58.64 Cont Pymnts $ C.E. Cost % 8.28
Claim Status  L\eits
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- Montana Department of Transportation

MONTANA

Department of Transportation

Date: 11/01/2022

District 5 - Billings

Project Manager: Dubbs, Kyle Work Phone: 538-1322

Cell Phone: 350-0457

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Contact Information:
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 5389

Contract No: 03819 CM Contractor Nm: CENTURY COMPANIES, INC.

Email: kdubbs@mt.gov

Contr Time: 130 Wrk Adjusted Time: 158| Award DT:| 08/27/2019| Final Accpt: N/A Award Amt: 5,582,324.00 Cont Total: 5,810,044.30
CO Days: 28 Time Charged: 170 Work Beg:| 01/29/2020| Fnl Est Rls: N/A CO Amt: 227,720.30 Time Used: 107.59%
Project Id NH 57-3(64)81 TIED [y Fergus Engineer Est $ EstC.E. $ 427,232.03
[ S 8 MAIN STREET - LEWISTOWN System/Route LWANEY4 Award Amt $ 3,560,266.90 C.E.Costs $ 706,221.08
Project No 8990064000 Lat/Long 0/0 Tot CO Amt $ 51,272.30 Cntr Used % 93.57
[ =0 [ [ EEL T E TERRY-JEREMY / 406 444-6226 Beg/End Term YRRV Total Amt $ 3,611,539.20 C.E. Used % 165.30
Work Descr REHAB (MINOR GRADE & OVERLAY) Begin / End 3+70.00 / 100+50.00 Cont Pymnts $ C.E. Cost % 20.90
Claim Status  L\eits
Project Id NH 43-1(39)0 County Fergus Engineer Est $ EstC.E. $ 96,425.71
G 1ST AVE N - LEWISTOWN System/Route |NFANEX] Award Amt $ 803,547.60 C.E. Costs $ 96,872.84
Project No 8989039000 Lat/Long 0/0 Tot CO Amt $ LXKl - Cntr Used % 86.16
T = T T S TERRY-JEREMY / 406 444-6226 Beg/End Term [XFNIK] Total Amt $ 807,547.60 C.E. Used % 100.46
Work Descr REHAB (MINOR GRADE & OVERLAY) Begin / End 196+85.04 / 214+34.61 Cont Pymnts $ C.E. Cost % 13.92

Claim Status [yl
Contract Totals for 03819 CM

Project Count: 3

Award Amt $
Tot CO Amt $
Total Amt $

Contract No: 04119 CM Contractor Nm: MK WEEDEN CONSTRUCTION, INC.

Engineer Est $ 4,923,445.55

5,582,324.00
227,720.30
5,810,044.30

Gont Pymts s INTATTIR0)

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

669,878.88
914,261.34

Contr Time: 190 Wrk Adjusted Time: 176| Award DT:| 02/05/2019| Final Accpt: N/A Award Amt: 7,278,538.09 Cont Total: 7,614,716.99
CO Days: -14 Time Charged: 184 Work Beg:| 03/12/2019| Fnl Est Rls: N/A CO Amt: 336,178.90 Time Used: 104.55%
Project Id STPP 14-3(26)83 County Wheatland Engineer Est $ EstC.E. $ 727,853.81
[ EE S S TWO DOT - WEST System/Route AL Award Amt $ 7,278,538.09 C.E.Costs $ 793,203.61
Project No 4889026000 Lat/Long 0/0 Tot CO Amt $ 336,178.90 Cntr Used % 98.49
G =0 [ [ EEL T E TERRY-JEREMY / 406 444-6226 Beg/End Term [ZEEE::X) Total Amt $ 7,614,716.99 C.E. Used % 108.98
\')[e]4 €[ 88 RECONSTRUCTION, GRADING Begin / End 317+50.00 / 594+25.00 Cont Pymnts $ C.E. Cost % 10.58

Claim Status [yl
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Contact Information:
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

- Montana Department of Transportation

MONTANA
AASHTOWare Project Construction & Materials

Department of Transportation

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings

Work Phone: 538-1322 Cell Phone: 350-0457 Crew 5389

Project Manager: Dubbs, Kyle Email: kdubbs@mt.gov

Contract No: 04722 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 150 Wrk Adjusted Time: 150| Award DT:| 07/26/2022| Final Accpt: N/A Award Amt: 5,394,065.75 Cont Total: 5,394,065.75
CO Days: 0 Time Charged: 0| Work Beg: N/A| Fnl Est RIs: N/A CO Amt: 0.00 Time Used: 0%
Project Id STPS 244-2(8)24 County Petroleum Engineer Est $ EstC.E. $ 539,406.58
G IS MAIN STREET - WINNETT SVAEGECINER S / C000244 Award Amt $ 5,394,065.75 C.E.Costs $ 43,927.21
Project No 8077008000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 0.00
[ 8 =0 (e [ EET (T S8 BOYSEN-RANDY / 406 444-6297 Beg/End Term PEEIFIN Total Amt $ 5,394,065.75 C.E. Used % 8.14
\")[e] @ - 88 RECONSTRUCTION, GRADING Begin / End 19+50.00 / 63+13.05 Cont Pymnts $ m C.E. Cost % 0.00
Claim Status  L\eits
Contract No: 04C20 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 185 Wrk Adjusted Time: 185| Award DT:| 02/23/2021| Final Accpt: N/A Award Amt: 12,359,192.85 Cont Total: 12,513,197.15
CO Days: 0 Time Charged: 177\ Work Beg:| 04/12/2021| Fnl Est RIs: N/A CO Amt: 154,004.30 Time Used: 95.68%
Project Id NHIP 57-2(25)63 County Fergus Engineer Est $ EstC.E. $ 988,735.43
I {8 EDDIES CORNER - E & W SVALCE I CITER N / N-57 Award Amt $ 12,359,192.85 C.E. Costs $ 962,319.68
Project No 4368025000 Lat/Long 0/0 Tot CO Amt $ 154,004.30 | e 1 (@ O LT RV 100.87
T =0 o VT S BROTZLER-JACOB / 406 657-0266 Beg/End Term [ZAgN{(X] Total Amt $ 12,513,197.15 C.E. Used % 97.33
\")'[]4 €0 [ 88 RECONSTRUCTION, GRADING Begin / End 10+00.00 / 391+72.55 Cont Pymnts $ C.E. Cost % 7.62
Claim Status L\l
Contract No: 18A19 CM Contractor Nm: CENTURY COMPANIES, INC.
Contr Time: 85 Wrk Adjusted Time: 166| Award DT:| 11/05/2019| Final Accpt: N/A Award Amt: 2,117,131.50 Cont Total: 3,701,791.50
CO Days: 81 Time Charged: 153 Work Beg:| 05/05/2020| Fnl Est Rls: N/A CO Amt: 1,584,660.00 Time Used: 92.17%
Project Id NH-STPS STWD(520) County Golden Valley Engineer Est $ EstC.E. $ 211,713.15
[ D5 CULVERTS - LEWISTOWN AREA SV CHULECITERN / N-14, N-61, S-547 Award Amt $ 2,117,131.50 C.E.Costs $ 236,087.60
Project No 9341520000 Lat/Long 0/0 Tot CO Amt $ 1,584,660.00 Cntr Used % 99.12
LTI = o[ T T S8 TAYLOR-MICHAEL / 406 657-0233 Beg/End Term Total Amt $ 3,701,791.50 C.E. Used % 111.51
LT D o DRAINAGE Begin / End Cont Pymnts $ C.E. Cost % 6.43
Claim Status  L\eits
Contract No: 20A19 CM Contractor Nm: CONDON-JOHNSON & ASSOCIATES INC - WA
Contr Time: 150 Wrk Adjusted Time: 164| Award DT:| 11/05/2019| Final Accpt:| 05/13/2022 Award Amt: 1,784,406.00 Cont Total: 2,128,881.00
CO Days: 14 Time Charged: 70| Work Beg:| 08/03/2020| Fnl Est Rls: | 06/06/2022 CO Amt: 344,475.00 Time Used: 42.68%
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Contact Information:
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

- Montana Department of Transportation

MONTANA
AASHTOWare Project Construction & Materials

Department of Transportation

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings

Work Phone: 538-1322 Cell Phone: 350-0457 Crew 5389

Project Manager: Dubbs, Kyle Email: kdubbs@mt.gov

Contract No: 20A19 CM Contractor Nm: CONDON-JOHNSON & ASSOCIATES INC - WA
Contr Time: 150 Wrk Adjusted Time: 164 Award DT:| 11/05/2019| Final Accpt:|05/13/2022 Award Amt: 1,784,406.00 Cont Total: 2,128,881.00
CO Days: 14 Time Charged: 70| Work Beg: | 08/03/2020| Fnl Est Rls: | 06/06/2022 CO Amt: 344,475.00 Time Used: 42.68%
Project Id NHPB 61-3(40)88 County Phillips Engineer Est $ EstC.E. $ 178,440.60
[ S 8 MISSOURI RIVER-BANK STABILIZATION SVAL G I ER N / N-61 Award Amt $ 1,784,406.00 C.E.Costs $ 123,710.95
Project No 8542040000 Lat/Long 0/0 Tot CO Amt $ 344,475.00 Cntr Used % 100.67
[ 8 =0 [ [ EEL T ER STONER-TRACY / 406 444-7610 Beg/End Term [:REE::W Total Amt $ 2,128,881.00 C.E. Used % 69.33
Work Descr SLIDE OR SLOPE STABALIZATION Begin / End 1208+00.00 / 1211+50.00 Cont Pymnts $ C.E. Cost % 5.77
Claim Status  L\eits
Contract No: DBC16 CM Contractor Nm: FRONTIER WEST, LLC
Contr Time: 587 Cmplt Adjusted Time: 1023| Award DT:| 12/20/2019| Final Accpt: N/A Award Amt: 7,477,000.00 Cont Total: 10,772,777.51
CO Days: 436 Time Charged: 0| Work Beg:| 01/29/2020| Fnl Est Rls: N/A CO Amt: 3,295,777.51 Time Used: 0%
Project Id STPB 81-1(33)23 County Fergus Engineer Est $ ||| Gz EstC.E.$ 747,700.00
IS E MT - 81 BRIDGES System/Route [ Award Amt $ 7,477,000.00 C.E. Costs $ 722,670.15
Project No 9342033001 Lat/Long 0/0 Tot CO Amt $ 3,295,777.51 Cntr Used % 98.09
e 8 S G T (o] 598 KAPPES-BETHANY / 406 461-4166 Beg/End Term Total Amt $ 10,772,777.51 C.E. Used % 96.65
70 415 |BRIDGE CONSTRUCTION, REHAB AND REMOVAL  ||=L-te[[i0 A =al: Cont Pymnts $ C.E. Cost % 6.84
Claim Status L\l
Contract No: JC119 SM Contractor Nm: JAG GRADING & PAVING, LLC
Contr Time: | 04/08/2019 Cmpilt Adjusted Time:| 04/08/2019| Award DT:| 02/05/2019| Final Accpt: N/A Award Amt: 45,135.00 Cont Total: 180,154.00
CO Days: 0 Time Charged: 4| Work Beg:| 03/22/2019| Fnl Est Rls: N/A CO Amt: 135,019.00 Time Used: 2605.77%
Project Id STPX STWD(685) County Wheatland Engineer Est $ EstC.E. $ 6,770.25
[ S MBTA JOC - BILLINGS DISTRICT System/Route [ Award Amt $ 45,135.00 C.E.Costs $ 8,294.87
Project No 9538685000 Lat/Long 462629 / 1100658 Tot CO Amt $ 135,019.00 Cntr Used % 97.96
Project Engineer/Phone QYL Beg/End Term [ZEFE::X) Total Amt $ 180,154.00 C.E. Used % 122.52
o7 D T | MISCELLANEOUS Begin / End / Cont Pymnts $ C.E. Cost % 4.70
Claim Status  L\eits
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MONTANA

Department of Transportation

Date: 11/01/2022

District 5 - Billings
Project Manager: Dubbs, Kyle

Project Manager Totals for Dubbs, Kyle

Contract Count: 10
Project Count: 12

Montana Department of Transportation Contact Information:

AASHTOWare Project
AASHTOWare Project Construction & Materials Phone: 1.677 400 aeo
Active Construction Contracts Report Report Name: AASHTOCONO15

Work Phone: 538-1322 Cell Phone: 350-0457 Email: kdubbs@mt.gov Crew 5389

Engineer Est $ 43,851,412.76 EstC.E. $ 4,406,911.48

Award Amt $ 46,242,952.97 C.E.Costs $ 3,977,454.39
Tot CO Amt $ 6,412,538.89 Cntr Used %
Total Amt $ 52,655,491.86 C.E. Used %

Cont Pymnts $ C.E. Cost %
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MONTANA

Department of Transportation

Date :

11/01/2022

District 5 - Billings

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 657-0241

Cell Phone: 670-7889

Contact Information:
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 5181

Project Manager: Johnson, Shane

Email: shajohnson@mt.gov

Contract No: 04721 CM Contractor Nm: SLETTEN CONSTRUCTION COMPANY
Contr Time: 1040 Cmplt Adjusted Time: 1040 Award DT:| 08/26/2021| Final Accpt: N/A Award Amt: 72,200,000.00 Cont Total: 70,537,588.84
CO Days: 0 Time Charged: 0| Work Beg:| 09/07/2021| Fnl Est Rls: N/A CO Amt: -1,662,411.16 Time Used: 0%
Project Id NHPB-NHFP-IM 90-8(177)450 County Yellowstone Engineer Est $ 0ol 5] 4,332,000.00
(G0 1-90 YELLOWSTONE R - BILLINGS System/Route IFAE:[Y Award Amt $ 72,200,000.01 C.E.Costs $ 1,869,889.27
Project No 7972177000 Lat/Long 0/0 Tot CO Amt $ -1,662,411.16 Cntr Used % 58.58
[ 8 =0 (e [ EET LT E STUDT-MARK / 406 444-9191 Beg/End Term EXUCERVAS Total Amt $ 70,537,588.85 C.E. Used % 43.16
Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End 115+50.00 / 250+36.54 Cont Pymnts $ C.E. Cost % 4.53
Claim Status  L\eits
Contract No: 06B20 CM Contractor Nm: SLETTEN CONSTRUCTION COMPANY
Contr Time: 299 Cmplt Adjusted Time: 299| Award DT:| 12/29/2020| Final Accpt:|08/10/2022 Award Amt: 2,074,706.94 Cont Total: 2,157,116.94
CO Days: 0 Time Charged: 0| Work Beg:| 03/31/2021| Fnl Est Rls: | 08/16/2022 CO Amt: 82,410.00 Time Used: 0%
Project Id STPB 9048(49) County Stillwater Engineer Est $ EstC.E.$ 124,482.42
G 8 S STILLWATER R - 2M NW ABSAROKEE SVALC G GRE P/ L-48-249 Award Amt $ 2,074,706.94 C.E. Costs $ 265,918.15
Project No 8670049000 Lat/Long 0/0 Tot CO Amt $ e - Cntr Used % 98.79
TR = e EETI T S8 STONER-TRACY / 406 444-7610 Beg/End Term ([CRZ¥NR: Total Amt $ 2,157,116.94 C.E. Used % 213.62
\')'[]4 €[ 88 BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End 9+56.28 / 15+98.42 Cont Pymnts $ C.E. Cost % 12.48
Claim Status L\l
Contract No: 09222 CM Contractor Nm: FACTION CONSTRUCTORS, LLC
Contr Time: 60 Wrk Adjusted Time: 60| Award DT:| 04/05/2022| Final Accpt: N/A Award Amt: 1,079,193.14 Cont Total: 1,079,193.14
CO Days: 0 Time Charged: 65| Work Beg:| 07/12/2022| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 108.33%
Project Id TA 48(55) County Stillwater Engineer Est $ EstC.E. $ 107,919.31
[ LSS S HWY 78 PATH & WALKS - COLUMBUS SVAL G I ES null / P-78, S-306 Award Amt $ 1,079,193.14 C.E.Costs $ 111,389.95
Project No 9449055000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 78.42
I = o TR S8 L ESNIK-THADDEUS / 406 444-9457 Beg/End Term Total Amt $ 1,079,193.14 C.E. Used % 103.22
\")'[e]4 @[T @8 BIKE AND PEDESTRIAN Begin / End Cont Pymnts $ C.E. Cost % 13.16

Claim Status

None
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MONTANA

Department of Transportation

Date: 11/01/2022

District 5 - Billings
Project Manager: Johnson, Shane

Project Manager Totals for Johnson, Shane

Contract Count: 3

Project Count: 3

Montana Department of Transportation Contact Information:
AASHTOWare Project

AASHTOWare Project Construction & Materials Phone: 1.677 400 aeo
Active Construction Contracts Report Report Name: AASHTOCONO15

Work Phone: 657-0241 Cell Phone: 670-7889 Email: shajohnson@mt.gov Crew 5181
Engineer Est $ EstC.E. $ 4,564,401.73
Award Amt $ 75,353,900.09 C.E. Costs $ 2,247,197.37
Tot CO Amt $ -1,580,001.16 [Fed 17 g UET=1 (U728
Total Amt $ 73,773,898.93 C.E. Used %

Cont Pymnts $ C.E. Cost %
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- Montana Department of Transportation

MONTANA
AASHTOWare Project Construction & Materials

Contact Information:
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

Department of Transportation

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings

Project Manager: Leligdowicz, Joe Work Phone: 657-0277 Cell Phone: 670-3738 Crew 5184

Email: jleligdowicz@mt.gov

Contract No: 01722 CM Contractor Nm: MONTANA LINES, INC. - GFLS
Contr Time: 30 Wrk Adjusted Time: 30| Award DT:| 07/26/2022| Final Accpt: N/A Award Amt: 698,663.91 Cont Total: 698,663.91
CO Days: 0 Time Charged: 0| Work Beg: N/A| Fnl Est RIs: N/A CO Amt: 0.00 Time Used: 0%
Project Id CMDP 113-1(2)1 County Yellowstone EstC.E. $ 0.00
[ L AUREL ROAD SIGNALS - BILLINGS SVACEIECTER U / N-113 698,663.91 C.E. Costs $ 3,342.20
Project No 9568002000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 0.00
[ 8 =0 [ [ EET L T ER WOSOBA-LEROY / 406 444-9233 Beg/End Term Total Amt $ 698,663.91 C.E. Used % 0.00
)T 8 ] SIGNALS Begin / End Cont Pymnts $ m C.E. Cost % 0.00
Claim Status  L\eits
Contract No: 04720 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 125 Wrk Adjusted Time: 180| Award DT:| 07/28/2020| Final Accpt: N/A Award Amt: 9,898,161.47 Cont Total: 13,347,314.09
CO Days: 55 Time Charged: 166| Work Beg:| 05/17/2021| Fnl Est RlIs: N/A CO Amt: 3,449,152.62 Time Used: 92.22%
Project Id NH 37-1(46)27 County Big Horn Engineer Est $ EstC.E. $ 791,852.92
SIS EAST OF BUSBY - EAST SVALCE I CITER N / N-37 Award Amt $ 9,898,161.47 C.E. Costs $ 717,235.87
Project No 9772046000 Lat/Long 0/0 Tot CO Amt $ 3,449,152.62 | o1 m U ETET (U8 101.43
LTI =0 e[ CET T S8 SCHNIEBER-KURTIS / 406 657-0269 Beg/End Term PI@¥k: N Total Amt $ 13,347,314.09 C.E. Used % 90.58
\")'[]4 €0 [ 88 RECONSTRUCTION, GRADING Begin / End 800+00.00 / 1405+85.00 Cont Pymnts $ C.E. Cost % 5.30
Claim Status L\l
Contract No: 05722 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 130 Wrk Adjusted Time: 130| Award DT:| 07/26/2022| Final Accpt: N/A Award Amt: 9,975,733.20 Cont Total: 9,975,733.20
CO Days: 0 Time Charged: 0| Work Beg: N/A| Fnl Est RIs: N/A CO Amt: 0.00 Time Used: 0%
Project Id NH-CMDP 1025(10) County Yellowstone Engineer Est $ EstC.E. $ 698,301.32
[ A [ B UNDERPASS AVE - BILLINGS System/Route |[SFASA[74) Award Amt $ 9,975,733.20 C.E.Costs $ 28,378.33
Project No 8669010000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 0.00
[ 8 =0 (e [ EET L T E SAMPSON-SHAUN / 406 444-9413 Beg/End Term [(EOFeX:: Total Amt $ 9,975,733.20 C.E. Used % 4.06
LT 8 ] SIGNALS Begin / End Cont Pymnts $ m C.E. Cost % 0.00
Claim Status  L\eits
Contract No: 05C20 CM Contractor Nm: MARTIN CONSTRUCTION, INC.
Contr Time: 85 Wrk Adjusted Time: 85| Award DT:| 12/29/2020| Final Accpt:| 10/25/2022 Award Amt: 1,900,110.44 Cont Total: 1,905,918.44
CO Days: 0 Time Charged: 73| Work Beg:| 03/20/2021| Fnl Est Rls: N/A CO Amt: 5,808.00 Time Used: 85.88%
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- Montana Department of Transportation Contact Information:

MONTANA AASHTOWare Project
Department of Transportation AASHTOWare Project Construction & Materials Phone: 1.677 400 aeo

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings

Project Manager: Leligdowicz, Joe Work Phone: 657-0277 Cell Phone: 670-3738 Email: jleligdowicz@mt.gov Crew 5184
Contract No: 05C20 CM Contractor Nm: MARTIN CONSTRUCTION, INC.
Contr Time: 85 Wrk Adjusted Time: 85| Award DT:| 12/29/2020| Final Accpt:| 10/25/2022 Award Amt: 1,900,110.44 Cont Total: 1,905,918.44
CO Days: 0 Time Charged: 73| Work Beg: | 03/20/2021| Fnl Est Rls: N/A CO Amt: 5,808.00 Time Used: 85.88%
Project Id STPP-NH 14-5(41)159 County Musselshell Engineer Est $ EstC.E. $ 152,008.84

[ US-12 BANK STABILIZATION - PH 2 System/Route A& Award Amt $ 1,900,110.44 C.E.Costs $ 154,319.15

Project No 9059041000 Lat/Long 0/0 Tot CO Amt $ 5,808.00 Cntr Used % 99.25
LTI = o [ T T S8 TAYLOR-MICHAEL / 406 657-0233 Beg/End Term Total Amt $ 1,905,918.44 C.E. Used % 101.52
Work Descr SLIDE OR SLOPE STABALIZATION Begin / End Cont Pymnts $ C.E. Cost % 8.16
Claim Status  L\eits
Contract No: 19A21 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 60 Wrk Adjusted Time: 60| Award DT:| 02/22/2022| Final Accpt: N/A Award Amt: 3,788,209.35 Cont Total: 3,814,210.75
CO Days: 0 Time Charged: 58| Work Beg:| 06/17/2022| Fnl Est Rls: N/A CO Amt: 26,001.40 Time Used: 96.67%
Project Id NH 37-1(44)22 County Big Horn Engineer Est $ EstC.E. $ 227,292.56

I S8 BUSBY-EAST & WEST System/Route LFA\EY4 Award Amt $ 3,788,209.35 C.E. Costs $ 199,849.23
Project No 9771044000 Lat/Long 0/0 Tot CO Amt $ bR - Cntr Used % 104.64
LTI =0 e[ CET T S8 SCHNIEBER-KURTIS / 406 657-0269 =LTe) S MIGT{ 8 22.19 / 27.15 Total Amt $ 3,814,210.75 C.E. Used % 87.93
[ 41| REHAB (MINOR GRADE & OVERLAY) SIS | 1160+69.00 / 1419+04.76 Cont Pymnts $ C.E. Cost % 5.01
Claim Status L\l
Project Manager Totals for Leligdowicz, Joe Engineer Est $ EstC.E. $ 1,869,455.64
Award Amt $ 26,260,878.37 C.E. Costs $ 1,103,124.78
5 Tot CO Amt $ 3,480,962.02 | o] 51 (A N ETETe 75

Total Amt $ 29,741,840.39 C.E. Used %

Cont Pymnts $ C.E. Cost %

Contract Count: 5

Project Count:

Page 110 of 119



- Montana Department of Transportation

MONTANA

Department of Transportation

Date: 11/01/2022

District 5 - Billings

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Contact Information:
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

CEl 54184

Project Manager: Madsen, Marissa
Contract No: 07421 CM Contractor Nm: MONTANA LINES, INC. - GFLS

Contr Time: 30 Wrk Adjusted Time: 30| Award DT:| 05/11/2021| Final Accpt: | 04/29/2022 Award Amt: 521,971.00 Cont Total: 531,188.50
CO Days: 0 Time Charged: 19| Work Beg:| 06/28/2021| Fnl Est Rls:| 05/13/2022 CO Amt: 9,217.50 Time Used: 63.33%
Project Id HSIP 90-8(190)446 County Yellowstone Engineer Est $ EstC.E. $ 62,636.52
G A SF 169 1-90 W KING AVE LIGHTING System/Route IFAE:[Y Award Amt $ 521,971.00 C.E.Costs $ 85,246.26
Project No 9421190000 Lat/Long 0/0 Tot CO Amt $ EPANg] - Cntr Used % 95.71
[ 8 =0 [ [ EET L T ER WOSOBA-LEROY / 406 444-9233 =1Te )/ =0 e T (0 445.958 / 447.19 Total Amt $ 531,188.50 C.E. Used % 136.10
LT D | IGHTING Begin / End Cont Pymnts $ C.E. Cost % 16.77

Claim Status [yl

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

Award Amt $ 521,971.00
Tot CO Amt $ 9,217.50
Total Amt $ 531,188.50

62,636.52
85,246.26

Project Manager Totals for Madsen, Marissa

Contract Count: 1

Project Count: 1
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MONTANA

Department of Transportation

Date: 11/01/2022

District 5 - Billings

Project Manager: Sienko, Jacob

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 657-0246

Cell Phone: 202-2131

Contact Information:
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 5182

Contract No: 02622

CM Contractor Nm: SK CONSTRUCTION, INC.

Email: jsienko@mt.gov

Contr Time: 42 Wrk Adjusted Time: 42| Award DT:| 07/26/2022| Final Accpt: N/A Award Amt: 2,867,678.50 Cont Total: 2,867,678.50
CO Days: 0 Time Charged: 2| Work Beg:| 10/20/2022| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 4.76%
Project Id HSIP-STPP 48-1(34)16 County Big Horn Engineer Est $ EstC.E. $ 258,091.07
[ LS SF 159 N OF HARDIN SLP FLTN SYE LI I P / P-48 Award Amt $ 2,867,678.50 C.E. Costs $ 26,711.53
Project No 9113034000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 3.70
[ 8 =0 [ [ EET L T ER WOSOBA-LEROY / 406 444-9233 Beg/End Term NEIAYAS) Total Amt $ 2,867,678.50 C.E. Used % 10.35
LTS T SAFETY Begin / End Cont Pymnts $ C.E. Cost % 25.20
Claim Status  L\eits
Contract No: 03222 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 60 Wrk Adjusted Time: 60| Award DT:| 02/22/2022| Final Accpt: N/A Award Amt: 1,559,472.75 Cont Total: 1,559,472.75
CO Days: 0 Time Charged: 55| Work Beg:| 04/11/2022| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 91.67%
Project Id HSIP 90-9(146)540 County Big Horn Engineer Est $ EstC.E.$ 8,426.96
a8 0 3 1-90 WYOLA SAFETY IMPROVEMENTS System/Route [FAE[Y Award Amt $ 105,337.00 C.E. Costs $ 0.00
J e e 10096146000 Lat/Long 0/0 Tot co Amt $ [ IEEY cntrused % 93.89
Project Engineer/Phone  LZYA\L =1Te)) = (e MIGT{0 8 540.4 / 546.6 Total Amt $ 105,337.00 C.E. Used % 0.00
[T S 8 SAFETY Begin / End Cont Pymnts $ C.E. Cost % 0.00
Claim Status L\l
Project Id STPS 384-1(24)1 County Big Horn Engineer Est $ EstC.E. $ 116,330.86
SIS A HARDIN - EAST (S-384) SVALGI I EI R S / S-384 Award Amt $ 1,454,135.75 C.E.Costs $ 92,471.56
05t 9931024000 Lat/Long 0/0 Tot co Amt $ [ IREY cntrused % 99.80
LTI =0 e[ T S8 SCHNIEBER-KURTIS / 406 657-0269 Beg/End Term (NRYERVAT] Total Amt $ 1,454,135.75 C.E. Used % 79.49
04| oVERLAYS I A = B 17+58.20 / 637+56.10 Cont Pymnts $ C.E. Cost % 6.37

Claim Status L\
Contract Totals for 03222 CM
Project Count: 2

Award Amt $

Total Amt $

Engineer Est $ 1,254,281.05

1,659,472.75

1,659,472.75

Cont Pymnts $ 1,550,136.33

EstC.E. $
C.E.Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

124,757.82
92,471.56
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- Montana Department of Transportation

MONTANA
AASHTOWare Project Construction & Materials

Contact Information:
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

Department of Transportation

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings

Project Manager: Sienko, Jacob Work Phone: 657-0246 Cell Phone: 202-2131 Email: jsienko@mt.gov Crew 5182

Contract No: 03B21 CM Contractor Nm: KNIFE RIVER CORPORATION - BLGS
Contr Time: 60 Wrk Adjusted Time: 60| Award DT:| 02/22/2022| Final Accpt: N/A Award Amt: 2,385,815.01 Cont Total: 2,385,815.01
CO Days: 0 Time Charged: 56| Work Beg: | 06/13/2022( Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 93.33%
Project Id STPS 384-1(22)13 County Big Horn Engineer Est $ EstC.E. $ 190,865.20
[ 8 BIG HORN COUNTY LINE - WEST System/Route BYEEEZ Award Amt $ 2,385,815.01 C.E. Costs $ 108,780.99
Project No 9798022000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 99.99
[ 8 =0 [ [ EE L T | SCHNIEBER-KURTIS / 406 657-0269 Beg/End Term  EPAFRAR-Y4 Total Amt $ 2,385,815.01 C.E. Used % 56.99
{45 | SEAL & COVER Begin / End Cont Pymnts $ C.E. Cost % 4.56
Claim Status  L\eits
Contract No: 04920 CM Contractor Nm: KLE CONSTRUCTION, LLC
Contr Time: 200 Wrk Adjusted Time: 200| Award DT:| 09/29/2020| Final Accpt: N/A Award Amt: 10,781,289.54 Cont Total: 10,836,180.04
CO Days: 0 Time Charged: 248| Work Beg: | 02/04/2021| Fnl Est Rls: N/A CO Amt: 54,890.50 Time Used: 124%
Project Id STPS 313-1(17)1 County Big Horn Engineer Est $ EstC.E. $ 862,503.16
T S HARDIN - SOUTH SVALEIECITER S / S-313 Award Amt $ 10,781,289.54 C.E. Costs $ 1,665,416.13
Project No 5793017000 Lat/Long 0/0 Tot CO Amt $ ZReLR] - Cntr Used % 107.74
T = G VI S TERRY-JEREMY / 406 444-6226 Beg/End Term gEINg: Total Amt $ 10,836,180.04 C.E. Used % 193.09
\")'[]4 €0 [ 88 RECONSTRUCTION, GRADING Begin / End 7+21.00 / 343+17.92 Cont Pymnts $ C.E. Cost % 14.26
Claim Status [}l
Contract No: 07919 CM Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.
Contr Time: 20 Wrk Adjusted Time: 20| Award DT:| 10/01/2019| Final Accpt:| 05/05/2022 Award Amt: 67,628.30 Cont Total: 67,628.30
CO Days: 0 Time Charged: 19| Work Beg:| 04/20/2020| Fnl Est Rls:| 05/20/2022 CO Amt: 0.00 Time Used: 95%
Project Id HSIP STWD(565) County Yellowstone Engineer Est $ EstC.E. $ 6,762.83
[ B SF 169 BLGS AREA SFTY IMPRV SV GITER | / U-1026, U-1027, L-56 Award Amt $ 67,628.30 C.E.Costs $ 28,130.94
Project No 9420565000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 108.85
[ 8 =0 (e [ EET L T ER WOSOBA-LEROY / 406 444-9233 Beg/End Term Total Amt $ 67,628.30 C.E. Used % 415.96
LTS T SAFETY Begin / End Cont Pymnts $ C.E. Cost % 38.22
Claim Status  L\eits
Contract No: 07922 CM Contractor Nm: KNIFE RIVER CORPORATION - BLGS
Contr Time: 327 Cmplt Adjusted Time: 327| Award DT:| 10/03/2022| Final Accpt: N/A Award Amt: 6,344,399.95 Cont Total: 6,344,399.95
CO Days: 0 Time Charged: 0| Work Beg: N/A| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 0%
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Contact Information:
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

- Montana Department of Transportation

MONTANA
AASHTOWare Project Construction & Materials

Department of Transportation

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings

Project Manager: Sienko, Jacob Work Phone: 657-0246 Cell Phone: 202-2131 Email: jsienko@mt.gov Crew 5182

Contract No: 07922 CM Contractor Nm: KNIFE RIVER CORPORATION - BLGS
Contr Time: 327 Cmplt Adjusted Time: 327| Award DT:| 10/03/2022| Final Accpt: N/A Award Amt: 6,344,399.95 Cont Total: 6,344,399.95
CO Days: 0 Time Charged: 0| Work Beg: N/A| Fnl Est RIs: N/A CO Amt: 0.00 Time Used: 0%
Project Id NH 56(101) County Yellowstone Engineer Est $ EstC.E. $ 507,552.00
IS S BBP - RR O'PASS TO YELLOWSTONE R System/Route (DL Award Amt $ 6,344,399.95 C.E. Costs $ 13,681.21
Project No 4199101008 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 0.00
Project Engineer/Phone QYL Beg/End Term gEIFPRZ: Total Amt $ 6,344,399.95 C.E. Used % 2.70
\")[e] @ - 88 RECONSTRUCTION, GRADING Begin / End 105+00.00 / 145+00.00 Cont Pymnts $ m C.E. Cost % 0.00
Claim Status  L\eits
Contract No: 08222 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 30 Wrk Adjusted Time: 30| Award DT:| 03/08/2022| Final Accpt: N/A Award Amt: 2,966,847.00 Cont Total: 2,966,847.00
CO Days: 0 Time Charged: 57| Work Beg:| 08/22/2022| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 190%
Project Id STPS 381-1(7)5 County Musselshell Engineer Est $ EstC.E.$ 237,347.76
G 8 L@ 8 SOUTH OF US 12 - SOUTH (S-381) SVALGI IR S / S-381 Award Amt $ 2,966,847.00 C.E. Costs $ 126,442.96
Project No 9801007000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 100.21
LTI = e T G T S SHUCK-KYLE / 406 657-0226 Beg/End Term (EX:<¥RIRY4 Total Amt $ 2,966,847.00 C.E. Used % 53.27
[T @ @ GD S-PL MIX WEAR COURSE Begin / End Cont Pymnts $ C.E. Cost % 4.25
Claim Status L\l
Contract No: 10A19 CM Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.
Contr Time: 45 Wrk Adjusted Time: 45| Award DT:| 10/24/2019| Final Accpt:| 05/05/2022 Award Amt: 84,767.00 Cont Total: 84,767.00
CO Days: 0 Time Charged: 16| Work Beg:| 03/26/2020| Fnl Est Rls:| 05/20/2022 CO Amt: 0.00 Time Used: 35.56%
Project Id HSIP STWD(563) County Big Horn Engineer Est $ EstC.E. $ 8,476.70
[ LS SF 169 BLGS DISTRICT SFTY IMPRV SV CITERN / 1-90, P-14, N-16, N- Award Amt $ 84,767.00 C.E.Costs $ 22,588.31
Project No 9423563000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 91.27
[ 8 =0 (e [ EET L T ER WOSOBA-LEROY / 406 444-9233 Beg/End Term Total Amt $ 84,767.00 C.E. Used % 266.48
LTS T SAFETY Begin / End Cont Pymnts $ C.E. Cost % 29.20
Claim Status  L\eits
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MONTANA

Department of Transportation

Date: 11/01/2022

District 5 - Billings
Project Manager: Sienko, Jacob

Project Manager Totals for Sienko, Jacob

Contract Count: 8

Project Count: 9

Montana Department of Transportation Contact Information:

AASHTOWare Project
AASHTOWare Project Construction & Materials Phone: 1.677 400 aeo
Active Construction Contracts Report Report Name: AASHTOCONO15

Work Phone: 657-0246 Cell Phone: 202-2131 Email: jsienko@mt.gov Crew 5182

Engineer Est $ 27,577,698.22 EstC.E. $ 2,196,356.54

Award Amt $ 27,057,898.05 C.E.Costs $ 2,084,223.63
Tot CO Amt $ 54,890.50 Cntr Used %
Total Amt $ 27,112,788.55 C.E. Used %

Cont Pymnts $ C.E. Cost %
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Contact Information:
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

- Montana Department of Transportation

MONTANA
AASHTOWare Project Construction & Materials

Department of Transportation

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings

Work Phone: 657-0260 Cell Phone: 672-9945 Email: jlstevenson@mt.gov Crew 5187

Project Manager: Stevenson, James

Contract No: 02522 CM Contractor Nm: MOUNTAIN WEST HOLDING COMPANY
Contr Time: 30 Wrk Adjusted Time: 30| Award DT:| 05/24/2022| Final Accpt: N/A Award Amt: 269,002.10 Cont Total: 269,002.10
CO Days: 0 Time Charged: 24| Work Beg:| 08/01/2022| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 80%
Project Id HSIP 56788(15) County Yellowstone Engineer Est $ EstC.E. $ 32,280.25
SIS SF 159 N HUNTLEY GUARDRAIL SV UGN P/ P-264, X-56788 Award Amt $ 269,002.10 C.E.Costs $ 17,323.07
Project No 9112015000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 68.94
[ 8 =0 [ [ EET L T ER WOSOBA-LEROY / 406 444-9233 Beg/End Term Total Amt $ 269,002.10 C.E. Used % 53.66
LTS T SAFETY Begin / End Cont Pymnts $ C.E. Cost % 9.34
Claim Status  L\eits
Contract No: 02620 CM Contractor Nm: WADSWORTH BROTHERS CONSTRUCTION CO, INC.
Contr Time: 790 Cmplt Adjusted Time: 790 Award DT:| 06/30/2020| Final Accpt: N/A Award Amt: 30,145,038.98 Cont Total: 32,482,770.54
CO Days: 0 Time Charged: 0| Work Beg:| 08/19/2020| Fnl Est Rls: N/A CO Amt: 2,337,731.56 Time Used: 0%
Project Id NHIP-STPUIP-CMBL-NHPBIP 56(89) County Yellowstone Engineer Est $ e 1,808,702.34
a8 @ S BBP - YELLOWSTONE RIVER System/Route  LFLI Award Amt $ 30,145,038.98 C.E. Costs $ 1,743,012.08
Project No 4199089000 Lat/Long 0/0 Tot CO Amt $ 2,337,731.56 | o1 A U ETET (U8 99.73
LT = e[ G T S8 BENTE-FREDRICK / 406 444-7634 Beg/End Term Total Amt $ 32,482,770.54 C.E. Used % 96.37
700415 |BRIDGE CONSTRUCTION, REHAB AND REMOVAL  |I=1-te 40 A =1l: | 145+00.00 / 188+00.00 Cont Pymnts $ C.E. Cost % 5.38
Claim Status L\l
Contract No: 02B21 CM Contractor Nm: HARDRIVES CONSTRUCTION, INC.
Contr Time: 40 Wrk Adjusted Time: 40| Award DT: | 03/22/2022| Final Accpt: N/A Award Amt: 1,103,801.96 Cont Total: 1,322,381.51
CO Days: 0 Time Charged: 41| Work Beg:| 08/17/2022| Fnl Est Rls: N/A CO Amt: 218,579.55 Time Used: 102.5%
Project Id STPS 308-1(35)7 N=0J County Carbon Engineer Est $ EstC.E. $ 34,747.67
[ S 8 BEARCREEK-EAST (S-308) System/Route BYEEE: Award Amt $ 434,345.90 C.E.Costs $ 15,242.38
Project No 9799035000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 103.15
[ 8 =0 [ [ EE L T E SCHNIEBER-KURTIS / 406 657-0269 Beg/End Term [N Total Amt $ 434,345.90 C.E. Used % 43.87
{45 o | SEAL & COVER Begin / End Cont Pymnts $ C.E. Cost % 3.40
Claim Status  L\eits
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Date :

11/01/2022

District 5 - Billings

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 657-0260

Cell Phone: 672-9945

Email: jlstevenson@mt.gov

Contact Information:
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 5187

Project Manager: Stevenson, James

Contract No: 02B21 CM Contractor Nm: HARDRIVES CONSTRUCTION, INC.

Contr Time: 40 Wrk Adjusted Time: 40| Award DT:| 03/22/2022| Final Accpt: N/A Award Amt: 1,103,801.96 Cont Total: 1,322,381.51
CO Days: 0 Time Charged: 41| Work Beg:| 08/17/2022| Fnl Est Rls: N/A CO Amt: 218,579.55 Time Used: 102.5%
Project Id STPS 421-2(8)11 N=0J County Carbon Engineer Est $ EstC.E. $ 53,556.48
G [EHIP LSS JCT US 212-NORTHWEST (S-421) System/Route BYEYA Award Amt $ 669,456.06 C.E.Costs $ 17,426.30
Project No 9802008000 Lat/Long 0/0 Tot CO Amt $ 218,579.55 Cntr Used % 97.12
[ 8 =0 [ [ EE L T | SCHNIEBER-KURTIS / 406 657-0269 Beg/End Term NONGAE:W] Total Amt $ 888,035.61 C.E. Used % 32.54
[T @ A SEAL & COVER Begin / End 395+93.80 / 0+13.40 Cont Pymnts $ C.E. Cost % 2.02

Claim Status

None

Contract Totals for 02B21 CM

Project Count: 2

Award Amt $
Tot CO Amt $
Total Amt $

Gont Pymts $ IMREXID

Engineer Est $ 1,181,109.00

1,103,801.96
218,579.55
1,322,381.51

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

88,304.15
32,668.68

Contract No: 05422 CM Contractor Nm: KNIFE RIVER CORPORATION - BLGS
Contr Time: 200 Wrk Adjusted Time: 200| Award DT: | 04/26/2022| Final Accpt: N/A Award Amt: 20,580,175.10 Cont Total: 20,564,114.60
CO Days: 0 Time Charged: 0| Work Beg: N/A| Fnl Est RIs: N/A CO Amt: -16,060.50 Time Used: 0%
Project Id IM-CMDP 90-8(188)437 County Yellowstone Engineer Est $ 0] 1,852,215.76
[ A S B MOSSMAIN INCH - WEST BILLINGS INTCH System/Route IFAE:[Y Award Amt $ 20,580,175.10 C.E.Costs $ 50,548.21
Project No 9198188000 Lat/Long 0/0 Tot CO Amt $ -16,060.50 Cntr Used % 2.61
[ 8 =0 [ [ EE L T R SCHNIEBER-KURTIS / 406 657-0269 Beg/End Term EEIAWEYLW Total Amt $ 20,564,114.60 C.E. Used % 273
Work Descr REHAB (MINOR GRADE & OVERLAY) Begin / End Cont Pymnts $ C.E. Cost % 9.41
Claim Status  L\eits
Contract No: DB822 CM Contractor Nm: WADSWORTH BROTHERS CONSTRUCTION CO, INC.
Contr Time: 143 Cmplt Adjusted Time: 143| Award DT:| 08/04/2022| Final Accpt: N/A Award Amt: 5,900,044.07 Cont Total: 5,900,044.07
CO Days: 0 Time Charged: 0| Work Beg:| 08/25/2022| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 0%
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MONTANA

Department of Transportation

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Contact Information:
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

Active Construction Contracts Report

Date : 11/01/2022 Report Name: AASHTOCONO015

District 5 - Billings

Work Phone: 657-0260
CM Contractor Nm: WADSWORTH BROTHERS CONSTRUCTION CO, INC.

Project Manager: Stevenson, James Cell Phone: 672-9945

Contract No: DB822

Crew 5187

Email: jlstevenson@mt.gov

Contr Time: 143 Cmplt Adjusted Time: 143| Award DT:| 08/04/2022| Final Accpt: N/A Award Amt: 5,900,044.07 Cont Total: 5,900,044.07
CO Days: 0 Time Charged: 0| Work Beg:| 08/25/2022| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 0%
Project Id ER STWD(899) County Carbon EstC.E. $ 0.00
[ EEE 8 RED LODGE AREA FLOOD REPAIRS SUAL GG ER P/ C000028 5,900,044.07 C.E.Costs $ 0.00
Project No 10322899000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 15.10
Project Engineer/Phone YA/ Beg/End Term  [S:RFACER Total Amt $ 5,900,044.07 C.E. Used % 0.00
17455 4 | RECONSTRUCTION, GRADING Begin / End Cont Pymnts $ C.E. Cost % 0.00

Claim Status [yl

Project Manager Totals for Stevenson, James Engineer Est $
Award Amt $ 57,998,062.21
Tot CO Amt $ 2,540,250.61
Total Amt $ 60,538,312.82

Email: ctrautmann@mt.gov

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %
C.E. Cost % 5.22

3,781,502.50
1,843,552.04
58.34
48.75

Contract Count: 5

Project Count: 6

Work Phone: 366-2651
SM Contractor Nm: GEOSTABILIZATION INTERNATIONAL, LLC - GRAND JUNCTION

Project Manager: Trautmann, Chris
Contract No: DB217

Crew 5184

Contr Time: | 11/20/2017 Cmplt Adjusted Time: | 10/31/2020( Award DT:| 03/17/2017| Final Accpt: N/A Award Amt: 3,837,000.00 Cont Total: 5,420,877.95
CO Days: 1076 Time Charged: 249| Work Beg: | 05/25/2017| Fnl Est Rls: N/A CO Amt: 1,583,877.95 Time Used: 155.34%
Project Id IM 90-9(127)526 County Big Horn Engineer Est $ EstC.E. $ 383,700.00
a8 o 8 RETAINING WALL - LODGE GRASS System/Route [IAEC) Award Amt $ 3,837,000.00 C.E. Costs $ 838,590.01
Project No 8937127000 Lat/Long 453518 /1073523 Tot CO Amt $ 1,583,877.95 Cntr Used % 99.23
LT =0 e G S8 PAVSEK-JOHN / 406 444-6213 Beg/End Term EZLREEYIRS Total Amt $ 5,420,877.95 C.E. Used % 218.55
V7415 = | SLIDE OR SLOPE STABALIZATION Begin/End |} Cont Pymnts $ C.E. Cost % 15.59

Claim Status L\

Project Manager Totals for Trautmann, Chris EstC.E. $
C.E.Costs $
Cntr Used %
C.E. Used %

C.E. Cost %

383,700.00
838,590.01

Engineer Est $ 3,837,000.00

Award Amt $ 3,837,000.00
1 Tot CO Amt $ 1,583,877.95
Total Amt $ 5,420,877.95

Cont Pymnts $ 5,379,155.09

Contract Count: 1

Project Count:
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- Montana Department of Transportation Contact Information:

MONTANA AASHTOWare Project
Department of Transportation AASHTOWare Project Construction & Materials Phone: 1.677 400 aeo

Date : 11/01/2022 Active Construction Contracts Report Report Name: AASHTOCONO15

District & Statewide Summary
District 1 - Missoula Engineer Est $ 193,635,778.73 | A\VET G PV g1 271,395,840.59 EstC.E. $ 27,932,632.51 Cntr Used %
Contract Count: 43 Cont Payments $ 226,402,096.83 [F oy o0 A7 i 16,756,586.66 C.E.Costs $ 23,279,440.43 C.E. Used % 83.34
Project Count: 53 Total Amt $ 288,152,427.25 C.E. Cost %

District 2 - Butte Engineer Est $ 213,399,506.47 I NVE (e VAN ) 455 203,396,920.28 EstC.E. $ 21,958,646.84 [N g1/ 8 UET=T U775
Contract Count: 48 Cont Payments $ 212,354,485.98 I o] o0 1V.V; ) 4] 10,449,263.68 C.E. Costs $ 18,539,085.22 C.E. Used % 84.43
Project Count: 59 Total Amt $ 213,846,183.96 C.E. Cost %

District 3 - Great Falls Engineer Est $ 196,917,440.66 [T WA\ |5 212,869,699.38 EstC.E. $ 21,604,773.92 [N ed1 i S UL U725
Contract Count: 46 Cont Payments $ 157,024,359.88 | fel dled0 1.V, ) | ] 5,319,126.83 C.E. Costs $ 13,100,919.55 C.E. Used % 60.64
Project Count: 55 Total Amt $ 218,188,826.21 C.E. Cost %

District 4 - Glendive Engineer Est $ 291,016,192.30 S A\VE (6 AV 455 444,313,693.82 EstC.E. $ 45,776,297.14 [ o3}l OE-Te [0 78
Contract Count: 40 Cont Payments $ 259,349,525.73 [ o] o0 AN ) 45 7,196,964.01 C.E. Costs $ 18,184,041.46 C.E. Used % 39.72
Project Count: 54 Total Amt $ 451,510,657.83 C.E. Cost %

District 5 - Billings Engineer Est $ 272,755,418.24 IV AVETG BN 1 287,750,801.12 EstC.E. $ 20,707,002.42 [Fo] 51T Al OETTe 678
Contract Count: 44 Cont Payments $ 217,218,419.49 [y o) flodo AV ) 5 14,893,034.08 C.E. Costs $ 17,138,090.31 C.E. Used %
Project Count: 50 Total Amt $ 302,643,835.20 C.E. Cost %

Statewide Totals SO CIGEERES Y 1,167,724,336.40 RRVANTETG R &Y 1,419,726,955.19 EstC.E. $ 137,979,352.83 | I o | {1 D E1-Te (75
Contract Count: 221 Cont Payments $ IERNU#RZERITEM Tot CO Amt $ 54,614,975.26 C.E. Costs $ 90,241,576.97 C.E. Used % 65.40
Project Count: 271 A ey 1,474,341,930.45 C.E. Cost % 8.42




